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Executive Summary  

This Resettlement Action Plan (RAP) is an expanded version of the previously released Resettlement Action 
Policy Framework (RAPF) document as a result of field studies. This RAP covers the identification of Project 
Affected People (PAPs), the presentation of a socio-economic baseline for them, the identification of the 
Project's impacts on the livelihoods of PAPs as well as specific programs and assistance to restore 
livelihoods. Implementation arrangements including the LAP budget and specific timeline have also been 
presented. This RAP has been drawn up for the first part in accordance with the contract of the work. The 
remaining parts will be updated when land acquisition is complete.  

As per the contract, the PAPs to be interviewed in the field and the parcels for which information will be 
gathered (including Treasury lands as well as commonly-used parcels) have been identified on the basis of 
the draft expropriation plans regarding the 1st part covering 92 km as specified in the terms of reference 
and prepared by HAPA firm. Accordingly, household socio-economic survey (SES) form and Mukhtar Survey 
form approved by DSI have been prepared.  

During the field study conducted between October 15 and 23, 2019, in-depth interviews were conducted 
with 16 stakeholders from 12 institutions (10 public institutions, 1 municipality, 1 NGO).  Household socio-
economic surveys were conducted with 104 PAPs, 3 of whom were female users/owners; and information 
was received concerning 137 project-impacted parcels that were used and/or owned by them. Of the 137 
parcels, 133 are privately owned, 3 parcels are Treasury land and 1 is not subject to registration (roadside). 
During the field work, the mukhtars of a total of 36 settlements within Ivriz Left Bank Water Users 
Association (WUA) were interviewed and Mukhtar’s Surveys were conducted. Thereby, 27 of the 
interviewed mukhtars reside within the expropriation area of the project and 9 in the consolidation area. 

The main livelihoods of the households within the project area are agriculture, bovine livestock and 
retirement pension, working as tradesmen, labor and rent income, respectively. The highest income comes 
from agriculture and livestock production. The income acquired from livestock production within the 
project area is higher than that from agriculture. 

The number of people who submitted an irrigation notification to the Association for 2018 is 2,607. 
According to the WUA's records, the average parcel size of the irrigated lands in total is 17.6 decares (the 
area irrigated in 2018 was 60,991 da). The number of female water users submitting an irrigation 
notification to the WUA is 320. Its ratio in total water users is 16%. The average number of parcels per 
female water user is 1.1. Ratio of the parcels irrigated by female water users to the total irrigated area is 
14%. The average size of irrigated parcels is 5 decares. 

According to the draft expropriation plans covering 13 settlements affiliated to Ereğli district and prepared 
for the 1stSection (92 km), the number of project-impacted parcels is 641 and 572 of them (89%) are 
privately-owned lands. The area to be expropriated is 2,194 m² (2.2 decares), the area subject to 
permanent easement is 89,391 m² (89 decares) and temporary easement is 208,059 m² (208.1 decares). 
69% of the impacted lands are temporary easement, 30% permanent easement and 1% expropriation 
areas.  

The number of shareholders expected to be affected through privately-owned parcels during the first 
section land acquisition (permanent land acquisition + permanent easement + temporary easement) is 
1,851 persons. When identified repeating names are removed, it is envisaged that 714 Project Affected 
Persons (PAPs) will be affected regarding privately-owned parcels, 2 PAPs Treasury lands, 1 PAP regarding 
the lands owned by legal entities, 4  PAPs regarding common public lands and 37 PAPs regarding the lands 
not subject to registration. The number of owners and/or users expected to be affected by the project is 
747 persons. In addition, there will be a second-section land acquisition and hence, information on the 
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number of impacted people will be updated when updating the RAP. There will be two sections of land 
acquisition in total.  

Size of the area affected by permanent land acquisition (Ownership expropriation) work varies between 
0.7 and 60 m2. The average expropriation area per the parcel of lands (Parcel / m²) is 13 m2 and is not large 
enough to negatively impact the livelihoods of households. As a matter of fact, the ratio of the area 
affected by expropriation in privately-owned parcels to the total size of parcels is 0.1%. The number of 
owners and/or users expected to be affected by expropriation (permanent land acquisition) work is 235 
persons. 

Size of the area affected by permanent easement work varies between 1m2 and 2,484 m2. The average 
permanent easement area per the parcel of lands is 164 m2 and is not large enough to adversely impact 
the livelihoods of households. Ratio of the area affected by permanent easement in privately-owned 
parcels to the total size of parcels is 1%. The number of owners and/or users expected to be affected by 
permanent easement work is 682 persons. 

Size of the area affected by temporary easement work varies between 1 and 6,138 m2. The average 
temporary easement area per the parcel of lands is 385 m2 and is not large enough to negatively impact 
the livelihoods of households. Ratio of the area affected by temporary easement in privately-owned 
parcels to the total size of parcels is 2%. The number of owners and/or users expected to be affected by 
temporary easement work is 672 persons. 

When the ratio of the affected privately-owned area to total land assets is calculated based on the 
interview with the households, the ratio of the lands affected by expropriation, permanent easement and 
temporary easement to the total land used is 2%. Among the PAPs interviewed during the field study no 
PAP was identified to have lands 20% or a larger portion of which were affected by permanent land 
acquisition.  

Land acquisition associated with the project is not expected to have a significant negative impact on 
agricultural activities because the average area affected by the project (permanent expropriation, 
permanent easement and temporary easement) is 225 m² in total for commonly-used areas, privately-
owned lands and other lands and 207 m² for privately-owned parcels. Average irrigated agricultural land 
used by the interviewed PAPs within registered lands is 27.7 decares and the affected area corresponds to 
1%. There is no unregistered land within the project area. 44 users were identified in commonly used 
lands.  

The project is not expected to have any adverse impact on the livestock activities because the rate of 
Project-impacted pasture lands (common public property-CPP) is lower than even 1%. Within the first 
section , the area of ownership expropriation is 248 m², the area of temporary easement 25,333 m² and 
the area of permanent easement 10,441 m² for pasture lands while the total area of pasture lands is 
7,925,148 m².  

There is no residential building affected by the project. There are immovable properties (coop, wall, fence 
etc.) owned and used by a total of 144 persons in 97 privately-owned parcels within a total of 12 
settlements.  

There are affected immovable properties1 in public or commonly used area parcels. There are affected 
immovable properties in 18 parcels within a total of 8 settlements. 5 of these parcels are public properties 
and 1 belongs to Konya Metropolitan Municipality while 12 are roadside lands not subject to registration. 

                                                           
1 Immovable properties include assets such as iron poles, concrete poles, wire mesh, wire fence etc. See 3.3.2 for details 
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The total number of identified users is 13 while 12 are the users of the lands not subject to registration 
and 1 the use of a public land. 

As for the vulnerable group, there is no landless PAP or, in other words, PAP without any private land. 2 of 
104 household heads are unemployed in the interviewed households. The number of female water users 
submitting an irrigation notification to the WUA is 320. Of the 104 interviewed households, the number 
of households headed by a woman is 3. During the field study, no PAP was identified to have lands 20% or 
a larger portion of which were affected by land acquisition (ownership expropriation + permanent 
easement + temporary easement). 

Trees were identified in 284 privately-owned parcels in a total of 13 settlements. Although the income to 
be acquired from trees varies by the species and age of the tree, the loss of trees is not expected to cause 
any significant loss of income for the households since there are 24 trees affected per owner. 

The project has positive impacts. Thanks to the project, the entire gross area of 15,280 ha area can be 
irrigated by sprinkling/dripping through support from Ivriz dam + groundwater. This will increase yield in 
agricultural production in the region and prevent excessive irrigation.  

Although the mitigation measures proposed under the RAP are specified in detail in the entitlement 
matrix; these measures can be summarized as follows regarding land and immovable property 
acquisition: 

 Payment of a compensation covering the replacement value for lands and immovable property 

within registered lands  

 Compensation payment for crops and tree  

 Ensuring that land users who have the right to customary use in non-registered lands obtain a 

payment corresponding to their customary right and the payment of a compensation covering the 

replacement value for crops and trees   

 Payment of permanent and temporary easement fees for immovable property 

 Identification of land users and the payment of crop values to users or official tenants  

 Not entering the land prior to payment of compensation values to the bank accounts  

 Restoration of land and land exit at the end of the 3-year temporary easement period.  

These measures can be summarized as follows regarding livelihoods and vulnerable groups: 

 Organization of training events on irrigated agriculture, crop pattern, smart agricultural practices 

etc. by the relevant institutions, 

 Organization of information sharing sessions with institutions such as the Ministry of Agriculture 

and Forestry, Konya Plain Project Regional Development Administration (KPP) and Mevlana 

Development Agency (MEVKA), on the agriculture and livestock production grant schemes offered 

by these institutions 

 Organization of information sessions targeting vulnerable groups regarding İŞKUR (Turkish 

Employment Agency) and Social Assistance and Solidarity Foundation (SYDV) supports,  

 Organization of various demonstrations for water users, 

 Removal of concrete water channels and the opening of these areas to agriculture, 

 Creation of passageways for the access of animals to pasture lands during construction activities, 

 Compensation for the damages that may be caused by the contractor during construction by the 

firm . 
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Grievance Mechanism of the Project will be operated in accordance with the requirements of the World 
Bank policies. Accordingly, impacted persons or stakeholders will be able to submit their objections and 
complaints via e-mail/telephone, or through personal complaints via national complaint reporting 
mechanisms such as CIMER (Presidential Communication Center). 

The External Stakeholder Engagement Plan which was drawn up for the project during the negotiation 
process for land acquisition and whose details are provided in Section 7.5 will also be implemented.  

Land acquisition processes will be regularly monitored and followed through semi-annual monitoring and 
follow-up activities. Monitoring activities will be carried out under the supervision of DSI's Project and 
Construction Department and Real Estate and Expropriation Department and through the active 
monitoring of the relevant regional directorates. Land acquisition activities carried out by DSI will be 
monitored, and monitoring activities will be carried out through regular field trips and the reports 
prepared by the project's field team. If necessary, DSI may choose to hire a consultant for the 
implementation and monitoring of the RAP.  

Following the completion of the RAP implementation, DSI will assign an independent consultant to 
evaluate the implementation of the land acquisition activities conducted thereby, and this consultant will 
be different from the monitoring and follow-up consultant. 
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Definitions 

RAP (Resettlement Action Plan) refers to the procedures and actions to be put into practice in order to 
mitigate negative impacts, compensate for losses and offer development benefits for the individuals and 
communities impacted by a Project. This document has been prepared by taking into account the 
principles and objectives set out in the OP 4.12 Operational Policy of the World Bank and the Resettlement 
Action Policy Framework (RAPF), with due regard to the applicable legislation.  

RAPF (Resettlement Action Policy Framework) refers to land acquisition principles, structural regulations 
and design criteria to be applied in the project implementation process.  

Land refers to everything such as buildings and crops that grow on a land or are permanently dependent 
on a land.  

Mitigation measure refers to the measures taken to minimize negative impacts on the livelihoods of the 
impacted people.  

Economic displacement refers to the elimination of income or livelihoods due to land acquisition or the 
restriction of access to resources (land, water, etc.) as a result of the construction, operation and 
associated facilities and operations of a Project.  

Cut-off date refers to a practice aimed at identifying PAPs, impacted lands, crops and immovable 
properties, conducting a full count for the identification of rights holders and preventing the persons 
settling, the buildings constructed and the crops cultivated in the project area following the count from 
making use of the applicable supports.  

Physical displacement refers to the movement of PAPs from their houses, workplaces or business areas 
to another location as a result of the expropriation of their lands in association with the project, and thus 
the loss of housing and assets. 

Restoration of livelihoods refers to any support and assistance intended for improving the livelihoods and 
living conditions of Project Impacted Persons (PAPs) that are physically or economically displaced or at 
least restoring them to the level before displacement or the project's implementation phase by 
considering which of these is better.  A transition period will be identified for the support to be offered for 
the substitution of the livelihood and a reasonable period will be identified in this direction.  

Involuntary resettlement refers to any case leading to a social or economic impact as a result of the seizure 
of lands or assets due to the implementation of the Project through a judicial process and without the 
consent or preference of their owners and accordingly, resettlement or loss of housing, access to asset or 
assets or income and livelihoods. 

Vulnerable group refers to persons in need who receive aid-in-kind and/or cash assistance from the 
relevant public institutions, landless persons, the elderly, women, children and the persons who may be 
affected more negatively by displacement or have more limited capabilities of benefiting from and 
acquiring resettlement assistance and the relevant development benefits when compared to other 
persons due to gender, ethnicity, age, physical or mental disability, economic disadvantages or social 
status. 

Replacement value refers to the method of valuation helping with the identification of the amount 
sufficient to substitute lost assets and compensate for transaction costs. This valuation method prescribes 
a value that is appropriate for the substitution of an equivalent one for buildings and assets. Efforts are 
made to provide access to equivalent and culturally acceptable resources and livelihoods for losses that 
are not easy to appraise or cannot be compensated in monetary terms (e.g. access to public services, 
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customers and suppliers or fishing areas etc.). For agricultural lands, this value refers to an amount that 
will be enough for the sum of the market price of a land that is close to the affected land, has an equivalent 
potential of yield or is equipped with equivalent characteristics in terms of use prior to the project or 
displacement (whichever is higher) as well as the costs intended for restoring the conditions of the said 
land to those of the affected land and title deed and transfer charges and taxes. For the areas located in 
urban areas, this value refers to an amount that will be enough for the sum of the market price of a land 
that is close and similar to the affected land or is equipped with improved public infrastructure facilities 
and services prior to displacement as well as title deed and transfer charges and taxes.  For houses and 
other buildings, this value refers to an amount that will be enough for the sum of the market price of the 
materials required for the construction of an affected building with a substitute building that is similar or 
has a larger area and better characteristics than those of this building or the repair of a building that is 
partly affected as well as the cost of shipping these building materials to the construction site, 
workmanship and contracting expenses and title deed and transfer charges and taxes.  

Unauthorized user refers to those who cannot have any legal right or demand over the land they occupy 
as a residence, workplace and/or for other reasons.  Although they are not eligible for land compensation, 
such persons are entitled to claim compensation and temporary livelihood assistance for building, 
rehabilitation and crop losses. 

Expropriation refers to the seizure or limitation of the right of ownership of a property in exchange for a 
compensation equivalent to the market value of that property. 

Stakeholder refers to people, groups, institutions and organizations that are likely to be affected by or 
affect a project. 

Project Turkey Irrigation Modernization Project including all its sub-projects (plans), components and 
phases. 

Project Affected Person (PAP) refers to persons losing their right to wholly or partly own, use or benefit in 
other ways from an already-constructed building, land (residence, agriculture etc.), annual or perennial 
crops and trees or any other immovable or movable asset as a result of the implementation of the project. 

Compensation refers to payments made by the persons causing the restriction of access to lands, water 
or other critical land, water or other critical natural resources and sources of income or the voluntary or 
involuntary damage of any and all personal or common assets of community members or the destruction 
of these assets to the victims of these incidents over identified and agreed losses. 

Resettlement refers to all cases regarding land acquisition and the compensation of the loss of assets, 
regardless of whether there is actual relocation, land, house or asset loss, economic displacement or the 
deprivation of other livelihoods and compensation covers all measures taken to mitigate the negative 
impacts of the Project on PAPs' property and/or livelihood including relocation (if any) and/or livelihoods. 
Apart from physical relocation, the loss of crops and income is also among the impacts of resettlement. 
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1. Introduction 

This Land Acquisition Plan (RAP) has been drawn up for the land acquisition work to be carried out by the 
State Hydraulic Works (DSI) intended for Konya Ereğli-İvriz Left Bank Irrigation Renovation Project (KEIIP) 
planned under Turkey Irrigation Modernization Project. A Resettlement Action Policy Framework (RAPF) 
has already been prepared by DSI and the land acquisition principles, structural arrangements and design 
criteria to be applied have been identified in RAPF. RAP has identified project impacted persons and 
communities, developed measures to mitigate the potential negative impacts that may arise out of land 
acquisition and defines how to compensate for losses.  

This RAP has been drawn up in line with the Turkish laws and regulations in particular as well as the 
principles and objectives set out in the World Bank's OP 4.12 Operational Policy and the RAPF. 

1.1. Aims and Objectives of RAP 

KEIIP requires temporary and permanent land acquisition. The project has developed measures to mitigate 
the negative impacts of land acquisition and prevented physical resettlement. Although land acquisition 
does not cause physical displacement, the Project is expected to have an impact regarding economic 
displacement.  Aim of the RAP is: 

 To prevent and minimize economic displacement associated with land acquisition as much as 

possible 

 To identify the impact of the project on economic displacement 

 To analyze the legislative approach to be followed during the acquisition of immovable properties 

 To explain the procedures to be followed in the acquisition of lands and other assets 

 To summarize institutional arrangements for land acquisition 

 To define the socio-economic profile of PAPs through household surveys, in-depth interviews, 

direct observations and focus group meetings 

 To identify the current and potential impacts and opportunities of the project for the restoration 

of income and livelihoods 

 To present the entitlement matrix of the project 

 To give information about attitudes towards the project and aid priorities 

 To take measures so as to identify vulnerable groups and ensure that they are not adversely 

affected by land acquisition within the Project; 

 To engage Stakeholders in the Project and convey the Stakeholder relations established by the 

Project for land acquisition; 

 To present a detailed implementation program of the Project; 

 To design a monitoring and evaluation framework for the purchase of assets and the restoration 

of income/livelihoods. 

 To define grievance procedures 

 To define and implement the consultation process subject to land acquisition 

 Presenting the RAP budget. 

This RAP is an expanded version of the previously released RAPF document as a result of field studies. 
This framework document has been enhanced to include a socio-economic baseline for Project Affected 
Persons (PAP) categories, needs and impacts on livelihoods and specific programs and assistance to restore 
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livelihoods. Implementation arrangements including the RAP budget and specific timeline have also been 
presented.  

1.2. Project Introduction 

The primary infrastructure investments to be financed under the Component 1 of Turkey Irrigation 
Modernization Project (TIMP) include the replacement of the existing open canal systems (canals and 
distributions structures) with closed and pressurized systems. This component will be implemented by DSI 
and the component will also include support for the development of operation, maintenance and the 
strengthening the capacity of water user associations' (WUAs). The project to be carried out within the 
scope of TIMP is the operation of the irrigation system through the construction works to be carried out 
within the scope of modernization of the existing Konya Ereğli İvriz Irrigation system. 

Konya Ereğli İvriz Left Bank Irrigation project is still in operation, and the irrigation network consists of a 
combination of canalettes and conventional systems. Due to the drought in recent years, the plain is 
irrigated in a limited fashion through a combination of Ivriz dam and GW. Currently, 15,013 ha of gross 
area can be irrigated with the conventional + canalette system. Under this project, it is planned to irrigate 
a gross area of 15,280 ha under current conditions by converting the irrigation network into a high 
pressure piped system. If the high pressure piped system is installed, this entire area can be irrigated by 
sprinkling/dripping through support from Ivriz dam + GW. 

Modernization efforts aim to sort out problems such as operational problems, problems in the network, 
operational and maintenance difficulties in the canals, water leakages caused by tear and deformation in 
the channels and the inability of water to reach the desired points. Under the construction works, the 
existing open canals will be replaced by dripping and sprinkling within the closed system (piped pressurized 
system). 

Since the entire irrigation network is designed as a closed (pressurized piped) system, the land acquisition 
under the Project is not expected to have any physical resettlement impact. 

The components to be included in the project are;  

1. Left bank main pipeline: Its total length is 34,058 meters. It will cater for the irrigation of a gross 
area of 15,280 ha. 

2. Left bank irrigation network and structures: The entire network has been designed for irrigation 
from Ivriz dam. Water will also be supplied from underground irrigation wells.  

3. Left bank UGI wells and collection network: The water received through UGI wells and UGI pumps 
will be pumped into common collection lines and transmitted to the left bank pump station 
collection pool through these lines. UGI wells will be drilled at minimum intervals of 400 m. Where 
necessary, valve systems will be installed on UGI well lines and main collection lines.  

4. Left bank pumping station: A pumping station will be installed. 
5. Left bank regulation reservoir: It was designed as a truncated cone with a base area of ~ 3,830 

m², an upper area of ~ 6,230 m² and a bank height of 4.80 m. Connection pipes are connected to 
the pump headline. 

6. Operation and maintenance routes: Main pipelines will be laid in parallel to the existing main 
canals or existing roads. Likewise, backup pipelines will be laid on the side of the existing roads or 
in place of the existing canalette lines. Thus, the existing road network can be used, and 
expropriation will be kept at minimum level.  

7. Operation and maintenance buildings: The existing operation buildings and other units will be 
kept and used as they are. 

8. Construction site facilities: They will be established in a suitable place around Ereğli district. 
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9. Borrow pits: No decision has been made on the borrow pits to be used during construction, yet. 
In determining the borrow pits, the pits closest to the project areas will be investigated for the 
relevant purpose and will be determined in accordance with Ereğli Ivriz Environmental and Social 
Management Plan prepared by DSI within the framework of the World Bank's Environmental 
Policies. 

10. Other facilities and structures: During the construction of the project, excavation storage areas 
may be needed to store excess materials that will be dug out of the canal excavations. 

1.3. Introduction of the Left Bank Water Users Association  

Ereğli-Ivriz Left Bank Irrigation Project is operated with the Left Bank Water Users Association (WUA) under 
the supervision of DSI. It has been accepted that it will be operated by WUA following the implementation 
of this project. 

Commissioned in 1983 after constructed by the 4th Regional Directorate of DSI, Ivriz Left Bank Irrigation 
and Yıldızlı Irrigation Unit Facility has a net irrigation area of 12,542 ha as of the end of 208 and operation 
and maintenance activities were transferred to Ivriz Left Bank and Yıldızlı Water Users Association (WUA) 
on June 26, 1995. 

The number of settlements within the WUA area is 37. According to the WUA's 2019 Neighborhoods 
Notification List, the number of parcels in the irrigation area is 4,013 and the irrigated area is 51,368 
decares. Total number of water users and the members of the association is 2,659.  

Table 1.1. Information on the WUA 

WUA Service Area (Ha) Number of Water 
Users in 2019 

Total Number of 
Parcels in the 

Irrigation Area in 
2019 

Ereğli-Ivriz 15,280 2,659 4,013 

Source: RAPF, 2018 

Assembly and management structures of WUAs were amended by the Law No. 7139 published in the 
Official Gazette of April 28, 2018 whereby the personnel assigned at DSI was appointed as the head of the 
WUA, the WUA assembly was abolished and the secretary general of the WUA was assigned as the 
Manager of the WUA.  

Currently, head of the WUA is a DSI expert appointed by DSI, who is also the chairperson of the Right Bank 
WUA.  

1.4. Project's Area of Influence and the Relevant Land Acquisition 

The project area hosts Ereğli district center, villages/neighborhoods and Böğecik village affiliated to Ayrancı 
district of Karaman province. According to the Land Market Research Report prepared by HAPA firm in 
December 2019, the number of settlements affected by the project within the scope of Ereğli-Ivriz TIMP is 
36 and 9 of them are subject to land consolidation. In the remaining 27 settlements, land acquisition work 
will be conducted through expropriation. 

RAPF lists an estimated total number of 3,600 parcels expected to be affected by the consolidation work 
initiated by GDAR and transferred to DSI.  The work to be carried out under consolidation is not within the 
scope of RAP.  

Settlements under RAP are limited to the settlements that will be subject to land acquisition through 
expropriation and accordingly, the project's area of influence covers these 27 settlements where 
expropriation will be conducted. 
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The list of settlements to be subject to land acquisition through expropriation and their positions based 
on Ereğli district center are shown below.  

 

Figure 1.1. Position of Settlements Covered by the Project 

 

Table 1.2. Settlements Affected by Land Acquisition 

No. Name of the Settlement Expropriation status of the 
settlement 

1 Alhan Within the area of expropriation 

2 Atakent Within the area of expropriation 

3 Barbaros Within the area of expropriation 

4 Belceağaç Within the area of expropriation 

5 Burhaniye Within the area of expropriation 

6 Cahi Within the area of expropriation 

7 Cinler Within the area of expropriation 

8 Çimencik Within the area of expropriation 

9 Çömlekçi Within the area of expropriation 

10 Gaybi Within the area of expropriation 

11 Kargacı Within the area of expropriation 

12 Namık Kemal Within the area of expropriation 

13 Orhangazi Within the area of expropriation 

14 Orhaniye Within the area of expropriation 

15 Sarıca Within the area of expropriation 

16 Sarıtopallı Within the area of expropriation 

17 Şinasi Within the area of expropriation 

18 Talatpaşa Within the area of expropriation 

19 Ulumeşe Within the area of expropriation 

20 Yazlık Within the area of expropriation 

21 Yenibağlar Within the area of expropriation 

22 Yıldırım Beyazıt Within the area of expropriation 

23 Yıldızlı Within the area of expropriation 
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Source: DSI, 2019 

According to the expropriation plans prepared by HAPA firm and covering 13 settlements affiliated to 
Ereğli district for the 1st Part (92 km), the number of project impacted parcels is 641 and 572 of them (89%) 
are privately-owned lands. The proportion of affected areas in this part is as follows: expropriation: 0.8%, 
permanent easement: 29.8% and temporary easement: 69.4%. The area to be expropriated is 2,194 m² 
(2.2 decares), the area subject to permanent easement is 89,391 m² (89 decares) and temporary easement 
is 208,059 m² (208.1 decares). 

Table 1.3. Breakdown of Ownership 

Breakdown of Ownership Number 
of 

Parcels 

% Number of 
Shareholders 

Permanent 
Easement 
Area (m²) 

Temporary 
Easement 
Area (m²) 

Expropriation 
Area (m²) 

Total 
Affected 

Area 
(m²) 

Private Property 572 89% 1,851 74,202 174,732 1,852 250,787 

Treasury 14 2% - 2,762 5,518 88 8,368 

Legal Entity 11 2% - 637 1,237 6 1,237 

Common Public Property 11 2% - 10,441 25,333 248 36,023 

Not Subject to Registration 
(Road encroachments etc.) 

33 5% - 1,348 1,239 0 2,587 

Total 641 100% 1,851 89,391 208,059 2,194 299,002 

Decare 89.4 208.1 2.2 299 

% 29.8% 69.4% 0.8% 100% 

Source: HAPA, 2019 

53% of parcels and shareholders are affected by permanent easement + temporary easement. Total 
number of shareholders regarding the affected privately-owned parcels is 1,851 persons. Details are 
shown below. 

Table 1.4. Breakdown of Privately-Owned Parcels 

Breakdown of Privately-Owned 
Parcels 

Number of 
Parcels 

% of Parcels Number of 
Shareholders 

% of 
Shareholders 

Only Permanent Easement 34 6% 119 6% 

Only Temporary Easement 41 7% 143 8% 

Only Expropriation 7 1% 16 1% 

Permanent Easement + 
Temporary Easement 

305 53% 974 53% 

24 Yunuslu Within the area of expropriation 

25 Ziya Gökalp Within the area of expropriation 

26 Aydınlar Within the area of expropriation 

27 Merinos – (affiliated to 
Melicek)  

Within the area of expropriation 

28 Göktöme Subject to consolidation 

29 Adabağ Subject to consolidation 

30 Akhüyük Subject to consolidation 

31 Melicek Subject to consolidation 

32 Böğecik - Karaman Subject to consolidation 

33 Karaburun Subject to consolidation 

34 Selvili Subject to consolidation 

35 Taşağıl Subject to consolidation 

36 Türkmen Subject to consolidation 
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Permanent Easement + 
Expropriation 

8 1% 10 1% 

Temporary Easement + 
Expropriation 

2 0.3% 4 0.2% 

Permanent Easement + 
Temporary Easement + 
Expropriation 

175 31% 585 32% 

Grand Total 572 100% 1,851 100% 

Source: HAPA, 2019 

1/5,000-scaled layout plan prepared by HAPA firm for the first part covering 92 km is shown below.  
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Figure 1.2. 1/5,000-scaled Layout Plan for the First Part Covering 92 km  
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1.5. Methodology 

Desktop study and field study have been utilized while preparing RAP.  

Desktop study 

The PAPs to be interviewed in the field and the parcels for which information will be gathered (including 
Treasury lands as well as commonly-used parcels and so on) have been identified on the basis of the draft 
expropriation plans regarding the First Section covering 92 km as prepared by HAPA firm and a household 
socio-economic survey (SES) form and Mukhtar Survey form approved by DSI have been prepared.  

Information regarding the affected settlements such as population, crop pattern, agricultural activities, 
livelihoods, etc. has also been examined during the desktop study.  

Methodology Used for the Identification of the PAPs to be Interviewed 

The PAPs to be interviewed have been chosen out of the lists of owners and users created by HAPA firm 
in 13 settlements covered by the draft expropriation plans for the First Section.  

According to HAPA lists, the expropriation impact has not been accepted as an evaluation criterion by itself 
since the ratio of ownership expropriation to the total parcel size is 3% at most.  

The number of parcels with immovable properties (wall, fence, pole, camellia, etc.) is 115 including 97 
registered parcels and 18 non-privately-owned parcels (5 of which are common public property, 1 belongs 
to Konya Metropolitan Municipality, 12 are road-side lands not subject to registration). There is no 
residential house and/or building in the project impacted parcels. There is no parcel and user whose 
parcels are affected by permanent expropriation by 20% and a higher percentage. During the field study, 
no PAP was identified to use lands 20% or a larger portion of which were affected by (ownership 
expropriation + permanent easement + temporary easement).  

The lists of owners and users were reviewed, and the names were confirmed with the WUA and the 
interviewed mukhtars. Besides, additional users were added into the lists.  

The settlements were visited, and interviews were made with the PAPs that were accessible the respective 
settlements during the visit. Before visiting the settlements, the lists of names were sent to the mukhtars 
via WhatsApp and they were asked to inform PAPs. The lists of names were sent to the WUA water 
technicians in the settlements where such technicians were present, and they were asked to make 
announcements about the time of visits.  

Contact information of the owners and users that were not accessible during the visits paid to the 
settlements was accessed from the WUA database and Ereğli Chamber of Agriculture. The PAPs, whose 
contact information was received, were called by phone 3 times and the visits were paid to where they 
were at the time or they were invited to the WUA building for interview based on their preference.  

Accordingly, the stages of identifying the PAPs interviewed are shown below.  
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Obtaining affected parcels and owner/user 

information in 13 settlements in the 1st 
Section Expropriation Plan from HAPA

Checking names lists with mukhtars and SB 
management to confirm/revise of users

Informing the mayors and/or SB 
technicians about name lists before 

settlement visits

Meeting with PAPs who can be reached in 
the settlement visits

Taking contact information of PAPs who 
could not be reached from SB or Chamber 
of Agriculture, and making 3 phone calls

Holding interviews with the PAPs reached 
in the settlements or SB's office 

Figure 1.3. Methodology Used for the Identification of PAPs 
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Field study 

4 experts from SRM Consulting attended the field study conducted between October 15 and 23, 2019. In 
addition, 4 surveyors conducted the household socio-economic survey.  

During the field study, in-depth interviews were conducted with 16 stakeholders from a total of 12 
institutions (10 public institutions, 1 municipality, 1 NGO). The table below shows the in-depth interviews.  

Table 1.5. Stakeholders Interviewed During the Field Study 

No. Type of 
Stakeholder 

Name of the Institution Title Date 

1 Public 
institution 

Ereğli-Ivriz Water Users Association Chairperson October 16, 
2019 

2 Public 
institution 

DSI Ereğli Section Directorate Director October 16, 
2019 

3 Public 
institution 

DSI Ereğli Section Directorate Chief Engineer October 16, 
2019 

4 Public 
institution 

İvriz Left Bank Water Users Association Director October 16, 
2019 

5 Public 
institution 

District Directorate of Agriculture Director October 16, 
2019 

6 Public 
institution 

Ereğli Directorate of Cadastre Chief of the Unit October 17, 
2019 

7 Public 
institution 

Ereğli National Property Directorate Director October 17, 
2019 

8 Public 
institution 

Ereğli National Property Directorate Expert October 17, 
2019 

9 Public 
institution 

Ereğli District Governorship District Governor October 18, 
2019 

10 Public 
institution 

Ereğli SYDV Director October 18, 
2019 

11 Public 
institution 

Konya Plain Development Department Agricultural and Rural 
Development 
Coordinator 

October 22, 
2019 

12 Public 
institution 

Konya Plain Development Department Investments 
Monitoring and 
Evaluation 
Coordinator 

October 22, 
2019 

13 Public 
institution 

Konya Plain Development Department Planning and Project 
Development 
Coordinator 

October 22, 
2019 

14 Public 
institution 

Konya Provincial Directorate of Agriculture Director of the 
Coordination and 
Agricultural Data 
Section 

October 22, 
2019 

15 Municipality Ereğli Municipality Mayor October 18, 
2019 

16 NGO Ereğli Chamber of Agriculture Chairperson October 16, 
2019 
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During the field work, the mukhtars of a total of 36 settlements within Ivriz Left Bank Water Users 
Association were interviewed and a survey was conducted. Relations of the interviewed mukhtars with 
the list of settlements and the project's expropriation area are shown in the table below. Thereby, 27 of 
the interviewed mukhtars reside within the expropriation area of the project and 9 in the consolidation 
area. The rationale for meeting with mukhtars outside the expropriation area is to monitor the impacts on 
the expropriation area and the land outside it during the monitoring activities to be performed in the 
future. Table 1.2 shows the settlements affected by expropriation and consolidation.  

A household survey was carried out with a total of 104 PAPs, 3 of whom were female users/owners and 
information was received concerning 137 project-impacted parcels that were used and/or owned by them.  
3 of the parcels in use are treasury lands, 1 is not subject to registration (roadside) and 133 are privately-
owned parcels. The number of surveys conducted in the settlements where interviews were carried out is 
given below.  

Table 1.6. Breakdown of Surveys by Settlements 

No. Settlement Number of 
Surveys 

1 Belceağaç 8 

2 Cahı 7 

3 Çömlekçi 1 

4 Kargacı 22 

5 Namık Kemal 12 

6 Orhangazi 9 

7 Orhaniye 11 

8 Sarıca 4 

9 Yazlık 2 

10 Yıldırım Beyazıt 8 

11 Yıldızlı 12 

12 Ziya Gökalp 8 

Total 104 

1.6. Constraints 

The study is only limited to 13 settlements under the First Section covering 92 km. When the remaining 
expropriation plans of all impacted settlements are complete, the RAP needs to be updated. 

In order for the RAP to be updated, DSI must create the lists of parcel users, differentiate them by gender 
and identify the status of being affected by the project (those who lost 20% and more than 20% of their 
total lands, etc.). According to this information, the RAP can be updated.  

Apart from the privately-owned parcels whose users could not be identified and/or could not be found 
out during the study, the users of other impacted parcels will be identified during entry into the respective 
lands. Users will be identified based on the form created by DSI regarding this issue.  

1.7. Land Acquisition Process 

It has been decided to consolidate lands in appropriate settlements so as to minimize land acquisition 
requirements. However, in cases where it is impossible to acquire lands through land consolidation or 
lands are not technically suitable for land consolidation, the relevant lands are acquired through 
expropriation. Land acquisition through expropriation is one of the methods DSI uses in various 
investments, but DSI avoids involuntary physical resettlement as much as possible in the expropriation of 
public lands or privately-owned lands. 
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During the modernization of irrigation systems, DSI primarily chose to make use of public lands for the 
permanent land acquisition needs of the projects. The project design prescribes the monitoring of the 
existing irrigation system and the use of the existing roads as access roads. Route changes were made 
where necessary to minimize the acquisition of privately-owned lands for the purposes of reducing the 
level of affected privately-owned parcels and not causing any resettlement impact.  

Lands will be acquired by expropriation during the land acquisition process. The land acquisition process 
to be followed is shown below.  

1. 641 project-impacted parcels with different types of parcel and the status of impact were 

identified in the settlements under the First Section 92 km.  

2. Based on these determinations, the Land Market Research Report was drawn up by HAPA firm for 

the land acquisitions to be conducted for approximately 4,000 parcels.  

3. This reports defines the methodology that will be administered in determining the valuation of 

the lands and plots to be affected, the valuation of building on these lands and plots, temporary 

easement, permanent easement, replacement cost and tree prices and are compatible with 

international standards.  

4. Expropriation plans regarding the remaining portions under the Second Section (nearly 114 km) 

will be prepared until July 2021.  

5. Procedures regarding land acquisition through expropriation will be conducted by DSI.  

The methodology to be used in land acquisition: 

 Ownership expropriation for facilities such as valves, hydrants, etc.  

 Permanent easement restricting the right to use for the places through which the pipeline is 

passing for 49-99 years (It is forbidden to construct buildings and/or cultivate plants such as trees 

over this pipeline and the vehicles heavier than 20 tonnes such as construction equipment or 

trucks are banned from passing over the pipeline.)  

 There is also a temporary easement restricting the right to use (1 to 6 years) during the 

construction phase. This period can be extended if necessary. 

RAPF states that the need for additional expropriation is not foreseen since the pumping building and 
power lines are already available. However, if needed, ownership expropriation will be performed for the 
pumping building and pole locations and easement will be established for the power transmission line. If 
additional expropriation is required, implementation will be carried out according to the methodology set 
out in the RAP. 

Power transmission lines can be installed by DSI and transferred to the relevant electricity distribution 
institution while the relevant institutions can also be assigned for construction provided that the resulting 
expenses are covered by DSI through a protocol to be concluded between the two institutions. 

The table below outlines the rights to be established for the components of the Irrigation Modernization 
Project.   

Table 1.7. Types of Land acquisition 

Project Component  Right to be Established  Duration  

Construction route  Temporary easement  1-6 years  

Irrigation pipeline  Permanent easement  49-99 years  
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Storage area/facility  Ownership  permanent 

Pumping station  Ownership permanent 

Access roads  Ownership permanent 

Power transmission lines  Ownership for pole locations, 

easement for transmission lines  

Permanent for pole locations  

49 years  

Source: RAPF, 2018 

As the affected parcel areas prove to be very limited as a result of the expropriation map study for the 
First Section, it is foreseen that there will not be any case requiring the expropriation of the remaining 
parcels. However, there may occur new cases where the expropriation of parcels is necessary due to the 
construction of facilities that require more space. In cases where the remaining parcel area is too small to 
allow for cultivation, the geometric shape of the remaining parcel is not suitable for agricultural activities 
and access to the land does not exist anymore and so on, it may be necessary to expropriate the remaining 
parcel. While updating the RAP, whether the remaining parcel will be expropriated will be evaluated 
and, if this is the case, each parcel will be separately evaluated for the expropriation of the remaining 
parcel.  

Along construction routes, the working corridor is mostly identified as 5 meters for temporary easement 
and the pipeline corridor is identified as 1 meter for permanent easement. In some places, temporary 
easement is 4 meters. The total area size affected by the easement during the study is generally 6 meters. 
Detailed information is provided on this issue in the Legal Framework, Valuation and Land Acquisition 
Process sections.   

As for the projects holding "public interest" within the borders of Turkey, land acquisition procedures are 
"carried out on behalf of the State based on the Expropriation Law No. 2942 (Amended by the Law No. 
4650)". All expropriation activities carried out by DSI are performed according to the Expropriation Law 
No. 2942. The expropriation decision related to the project was adopted on June 13, 2009. In cases where 
it is necessary to acquire privately-owned lands under a project, DSI primarily opts for purchasing the land 
through willing buyer - willing seller arrangements as per Article 8 of the Expropriation Law No. 2942.  

As for the lands which cannot be purchased through willing buyer - willing seller arrangements or whose 
rights holders cannot be identified and whose ownership is disputed; a case is filed before the relevant 
civil court of first instance as per Article 10 of the Expropriation Law for valuation and registration. If the 
case filed for the valuation of the expropriation fee cannot be concluded within four months, a legal 
interest is applied to the valued fee following the end of this period. The expropriation fee set by the court 
as a result of the relevant case is Warehousesited into a bank account for payment to the owner of the 
expropriated immovable property. Expropriation fees of the immovable properties whose ownership is 
disputed or is the subject matter of a case are Warehousesited into a 3-month Warehousesit account and 
paid to their respective owners after they become certain. 

Market prices of the immovable properties to be expropriated through willing buyer - willing seller 
arrangements or by way of resorting to a court are taken into consideration while valuing the land prices 
by also considering the replacement cost. 

Expropriation fees are ascertained by considering all the factors affecting the value of the immovable 
property as per the criteria specified in Article 11 of the Expropriation Law. 

Land acquisition through expropriation will be performed by the Section Directorate of Real Estate and 
Expropriation of the 4th Regional Directorate of DSI under the coordination of DSI's Department of Real 
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Estate and Expropriation. Ownership of the lands subject to expropriation will be established by the 
Regional Directorate of DSI through land registry records, satellite photographs and other documents. 
Immovable properties that will be subject to expropriation will be determined together with the project 
and construction group over the as-built project. Article 27 (urgent expropriation) of the Expropriation Law 
will not be used for land acquisition. DSI will not enter into the lands without depositing full compensation 
to the bank accounts of right holders. For this reason, land acquisition planning will be made depending 
on the construction schedule so that expropriation procedures can be completed before entering into the 
lands. 
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2. Socio-Economic Baseline 

A survey was conducted to determine the socio-economic status of the project-affected households 
(PAHs) in the settlements. Results of the information obtained from the desktop study and survey study 
are given in the following sections.  

Since 27 settlements that will be affected by land acquisition through expropriation are located within the 
borders of Ereğli, the current state of the district in general is briefly mentioned in each section.  

2.1. Demographics 

Ereğli is a district whose population has increased by 8% and its urban population ration has increased 
from 70% to 75% in the last decade. Population density of the district is higher than the population density 
of Konya province to which it is affiliated. 50% of the population is women and 50% men. According to the 
population data for 2018, 67% of the district's population are aged between 15 and 64. Approximately 
75% of the population live in the city center while 25% live in the countryside. Annual population growth 
rate of the district is 9.94%. Population density of the district is 62.35 people/km².  

 

Figure 2.1. Population of Ereğli by Years 

 

Neighborhoods in the project area are located in Ereğli district center or are very close to the center. In this 

regard, urban characteristics come to the forefront (its urban infrastructure is well-established) when 

compared to rural characteristics although its population is dense and people engage in agriculture.  

In 2013, villages were transformed into neighborhoods with transition into the Metropolitan Municipality 

System. Prior to this amendment, 13 of the affected settlements were villages and 14 were neighborhoods. 

Therefore, the affected settlements are 

divided into two groups as rural and urban. 

Settlements that have urban characteristics 

are those that are closer to the district 

center. 

 
Table 2.1. Distribution of Population in the 
Project Area by Neighborhoods and Settlement Characteristics 

Settlement Settlement 
Characteristics 

Population in 2018 Settlement Settlement 
Characteristics 

Population 
in 2018 

Atakent  Urban 1,324 Çimencik Rural 1,166 

Barbaros  Urban 5,854 Gaybi Rural 237 

2009 2014 2018

135,008 139,131

 
 139.131 

145,389 

Total population of 27 settlements affected by 
the Project constitutes 42% of Ereğli's 
population.  
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Cahı  Urban 5,389 Kargacı Rural 605 

Cinler  Urban 2,559 Orhaniye Rural 3,523 

Çömlekçi  Urban 3,683 Sarıca Rural 275 

Namık Kemal  Urban 5,009 Sarıtopallı Rural 400 

Orhangazi  Urban 4,427 Ulumeşe Rural 235 

Şinasi  Urban 3,403 Yazlık Rural 701 

Talat Paşa  Urban 2,211 Yıldızlı Rural 340 

Yeni Bağlar  Urban 2,001 Alhan Rural 1,316 

Yıldırım 
Beyazıt  

Urban 1,464 Belceağaç Rural 1,050 

Yunuslu  Urban 5,551 Burhaniye Rural 264 

Aydınlar Urban 4042 Ziya 
Gökalp  

Urban 3,800 

Merinos 
(affiliated to 
Melicek) 

Rural Not included in 
population as it is a 
sub-settlement. 

Total - 60,289 

Source: TURKSTAT, 2019 

In parallel with the above-mentioned elements, most of the households in the region are permanently 
residing in these settlements. Ereğli is the place of permanent residence for the households who attended 
the survey and stated that they seasonally resided in their houses in the Project area.  

Table 2.2. Residence Status of Households 

Residency Status of Households in the 
Settlements 

Number of 
Households 

% 

Permanent 90 86.5 

Seasonal 9 8.7 

Rarely 1 1 

Not Residing 4 3.8 

Total 104 100 

Source: Socio-Economic Household Survey, 2019 

Demographic information of the household members is given in the table below. Accordingly, it is 
observed that young people are quite high in numbers within households, most of the household members 
are married, the majority of them are primary school graduates, most of the men are farmers and women 
are housewives and SSI and Bağkur (Social Security Organization for Artisans and the Self-Employed) 
insurance is quite common.  
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Based on the data provided in the table, one of the most remarkable points for the households is that the 

level of education is low in these households that are so close to the city center and have a dense young 

population.   

Table 2.3. Demographic Information of Household Members 

Demographic Indicators Number of Household 
Members 

            % 

Gender 

Male 203 51.1 

Female 194 48.9 

Total 397 100 

Age 

18 and below 97 24.1 

19-25 51 12.8 

26-35 53 13.8 

36-45 40 10.1 

46-55 60 15.1 

56-65 60 15.1 

66-+ 36 9 

Total 397 100 

Marital Status 

Married 233 558.7 

Single 75 18.9 

Widow/er 8 2 

Divorced 3 0.07 

Not Applicable 78 19.4 

Total 397 100 

Education 

Not in school age 6 2.1 

Illiterate 11 3.8 

Literate, not finished school 15 5.1 

Primary School graduate 145 49.8 

Middle School graduate 40 13.7 

Vocational High School graduate 5 1.7 

High School graduate 41 14.1 

Higher School graduate 9 3.1 
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University graduate 19 6.5 

Total 291 100 

Employment Status 

Farmer 96 27.1 

Self-employed  3 0.8 

Worker 4 1.1 

Daily/Seasonal Worker 3 0.8 

Civil Servant 6 1.7 

Housewife/House-daughter 106 30 

Pensioner 21 6 

Student 86 24.3 

Unemployed 17 4.8 

Other  12 3.4 

Total 354 100 

Student Status 

Primary School Student 28 32.6 

Middle School graduate 15 17.4 

Vocational High School 4 4.7 

High School 18 20.9 

University 21 24.4 

Total 86 100 

Social Security Status 

SSI 164 41.3 

General Health Insurance 19 4.7 

Bağkur 153 38.5 

Private Insurance 5 1.3 

None 42 10.5 

Other 14 3.5 

Total 397 100 

Disability Status 

Yes 10  

(physically disabled) 

2.5 

3  

(mentally disabled) 

0.7 
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18  

(chronic health 
disorder) 

4.5 

No 366 92.2 

Total  397 100 

Source: Socio-Economic Household Survey, 2019 

During the interviews, it was found out that 1 of the unemployed persons was a household head, 5 disabled 

individuals were household heads where 1 of them was physically disabled and 4 suffered from chronic 

health problems. One of these household heads receives a disability pension. 5 household heads do not 

have any social security.  

Average household size is nearly the same with that of Turkey or, in other words, it is 3.99. The ratio of 

households with 5-6 members is 31.1%.  

In parallel with the situation across Turkey, the majority of household heads are men in the households 

within the project area. One-to-one interviews and surveys carried out in the field reveal that male PAPs 

have more to say regarding both the agricultural activities of households and the Project as most of the 

landowners and the heads of households under the project are male.   

Table 2.4. Breakdown of Gender for Household Heads 

Breakdown of Gender for Household Heads Number % 

Male 102 98.1 

Female 2 1.9 

Total 104 100 

Source: Socio-Economic Household Survey, 2019 

2.2. Sources of Income and Expenses  

According to the Environmental and Social Management Plan (ESMP) prepared by DSI in October 2018 , 
agriculture and livestock production are the primary sources of income for the district. Ereğli Sugar Factory 
is the biggest industrial facility of the district. There are 2 cold stores, 5 milk collection centers, 2 dairy 
farms and 1 icehouse within the irrigation region while bulghur and feed factories are operating in the 
district center of Ereğli.  

According to the Socio-Economic Indicators Report for Konya Plan Project Region prepared by Konya Plain 
Development Administration in April 2018, the district has 1 thermal power plant. The number of 
companies operating in the Ereğli Organized Industrial Zone is 66.  

According to the 2014 Ereğli District Report prepared by Mevlana Development Agency (Mevka), milk and 

dairy production is the most important sector in the district. Apart from that, the sugar factory, fruit juice 

production and textile sectors are among the most important sectors. There are 1,198 members registered 

in Ereğli Chamber of Commerce and Industry (CCI) are operating in Ereğli district. Breakdown of these 

members by sectors is given below. Hence, it is understood that the enterprises engaging in production 

based on agriculture and livestock production lag behind compared to the companies engaged in retail or 

wholesale trade.  
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Figure 2.2. Breakdown of Ereğli CCI Members by Sectors 

Detailed information on the income and expenses of the project-impacted households is given in the table 
below. Thereby; 

 Average annual income of households is higher than their average annual expenditure.   

 The vast majority of households are engaged in agriculture. Bovine breeding is more prominent in 

livestock production.  

 Sources of income for households from the highest income to the lowest are livestock production, 

forage crop growing, plant production, field crop growing and fruit growing.    

Table 2.5. Household Income  

Indicator Unit Number of 
responding 
households 

Value 

Income-Expense 

Annual household income (TRY) Average 103 320,445 

Median 92,000 

Minimum  9,800 

Maximum 4,637,600 

Annual household expense (TRY) Average 104 205,650 

Median 57,950 

Minimum 3,750 

385

208

63

90

93
67

retail trade wholesale trade

construction sector food products manufacturing

plant and animal production and hunting road and pipeline transportation
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Maximum 2,820,000 

Debt ratio 29.8% 31 - 

Economic Activity 

Households (hh) engaging in agriculture 94.2% 98 - 

Number of bovine animals Average (n) 53 49.5 

Number of ovine animals Average (n) 7 120.5 

Plant production income (TRY) Average  92 72,441 

Median 30,550 

Minimum 960 

Maximum 587,600 

Plant production expense (TRY) Average  58 56,962 

Median 15,500 

Minimum 600 

Maximum 1,000,000 

Field crop income2 (TRY) Average 36 70,914 

Minimum 3,000 

Maximum 436,500 

Forage crop3 income (TRY) Average 54 94,800 

Minimum 2,400 

Maximum 970,000 

Fruit growing income (TRY) Average 33 16,264 

Minimum 500 

Maximum 60,000 

Livestock production income (TRY) Average  59 491,246 

                                                           
2 Wheat, barley, rye, sugar beet, etc. 
3 Common vetch, trefoil, alfalfa, silage maize, etc. 
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Median 80,000 

Minimum 8,000 

Maximum 6,040,000 

Livestock production expense (TRY) Average  49 198,418 

Median 100,000 

Minimum 500 

Maximum 1,620,000 

Living Standard 

Households considering their living as 

difficult 

35% 36 - 

Households considering their living as 

good  

13.6% 14 - 

Those considering their economic 

situation as worse when compared to 5 

years ago 

72.5% 74 - 

Those considering their economic 

situation as better when compared to 5 

years ago 

10.8% 11 - 

Those considering their economic 

situation as the same when compared 

to 5 years ago 

15.7% 16 - 

Source: Socio-Economic Household Survey, 2019 

2.2.1. Sources of Income  

According to the information received from the interviewed PAPs, the main livelihoods of the households 
within the project area are agriculture, bovine livestock and retirement pension, working as tradesmen, 
labor and rent income, respectively. The graph below reflects the share of agricultural income in the total 
income acquired by households as 35.1%, the share of bovine livestock as 21.4% and the share of pension 
as 21.4%.   
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Figure 2.3. Breakdown of the Livelihoods of Households 

Given the following which contains detailed information about the sources of income; it is observed that 
the highest average income is obtained from livestock production and agriculture while the lowest average 
income is obtained from the support of close relatives.  

Many households have more than one source of income in the project-impacted settlements. The number 
of sources of income per household is 2.5.  

Table 2.6. Information on the Income of Households 

Source of Income Number of 
Households 

Average Income 
(TRY) 

Min. Income Max. Income Median Income  

Agriculture 92 72,441 960  587,600  30,550 

Bovine Livestock 56 463,991 8,000  6,040,000  80,500  

Ovine Livestock 5 48,000 10,000 170,000 20,000 

State Aid 1 9,300  9,300  9,300  9,300 

Pension 56 27,000  10,200  72,000  24,000  

Working as a Tradesman 14 50,071 24,000 150,000  43,000 

Working as a worker 14 31,500 18,000 100,000 25,500 

Rent 10 17,510 2,500 5,400 14,000 

Public Service 3 56,666 24,000 96,000 50,000 

Seasonal Labor 1 1,000 1,000 1,000 1,000 

Support from a Close 
Relative 

1 500 500 500 500 

Other 9 36,360 1,200 200,000 24,000 

TOTAL 262     

Source: Socio-Economic Household Survey, 2019 

35,1

21,4

1,9
0,4

21,4

5,3
5,3

3,8
1,1 0,4 0,4 3,4

Agriculture Bovine Breeding Ovine Breeding

Government Assisstance Retirement Tradesman

Worker Rent Officialdom

Seasonal Worker Close Relative Support Other
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Another conclusion is that the income acquired from livestock production within the project area is higher 
than that from agriculture. This was also expressed during the interviews made with institutions in the 
field, and it was also stated that there was an increase in the manufacturing of livestock products due to 
an increase in investments in livestock/dairy processing facilities in the region in recent years.  

When the primary sources of income for the households are examined by top 5 sources of income as 
specified in the table below, it is seen that 29 out of 92 households with agricultural income indicate 
agriculture as their primary source of income. This number constitutes 31.5% of the households that 
acquire agricultural income. 51.8% of the households with bovine livestock income, 44.6% of the 
households with retirement income, 42.9% of the households earning income by working as a worker and 
35.7% of the households earning income by working as a tradesmen indicate these items of income as 
their primary source of income.   

Table 2.7. Prioritization of Sources of Income for Households 

  Total 
number of 
households 

Number of 
households 

with a primary 
source of 
income 

% Number of 
households 

with a 
secondary 
source of 
income 

% 

Agriculture 92 29 31.5 40 46.5 

Bovine 
Livestock 

56 29 51.8 17 33.3 

Pension 56 25 44.6 17 32.7 

Working as a 
worker 

14 6 42.9 3 25 

Working as a 
Tradesman 

14 5 35.7 4 30.8 

Source: Socio-Economic Household Survey, 2019 

Similarly, according to the household surveys;  

 46 of 56 households engaged in bovine livestock, and all of 5 households engaged in ovine livestock 

also engage in agriculture.  

 47.5% of 40 households indicating agriculture as a secondary source of income stated that their 

primary source of income was bovine livestock.  

When these two pieces of data are considered together with the tables above, it shows that agriculture 
and livestock production are performed in a way to complement each other in the majority of the 
households, and, as mentioned above, most of these households earn higher income from livestock 
production when compared to agriculture.   

2.2.2. Expenses 

Detailed information about the expenses of households is available in the table below.  
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Table 2.8. Expense Information of Households 

Expenses Number of 
Households 

Average 
Expense (TRY) 

Min. 
Expense 
(TRY) 

Max. Expense 
(TRY) 

Median 
Expense 
(TRY)  

Infrastructure 
(Heating, 
electricity, 
water, 
telephone, etc.) 

101 10,821 1,200 100,000 6,000 

Kitchen 100 12,810 400 100,000 10,000 

Clothing 50 4,912 300 40,000 2,500 

Education 48 9,075 900 50,000 6,000 

 Health 22 3,985 150 20,000 1,500 

Transportation 6 1,183 100 2,000 1,000 

Fuel 71 22,140 1,250 150,000 10,000 

Livestock 
Production 

49 198,418 500 1,620,000 100,000 

Agricultural 58 56,962 600 1,000,000 15,500 

Debt/Loan 31 95,341 2,000 1,000,000 25,000 

Other 1 3,000 3,000 3,000 3,000 

Total 537     

Source: Socio-Economic Household Survey, 2019 

As seen in the following figure created based on the data in the table, 4 top items in household 

expenditures are infrastructure, kitchen, fuel and agricultural expenses. On the other hand, highest 

average expenditurebelongs to livestock production expenses. This is followed by debt/loan repayments 

and agricultural expenses. Hence, it is understood that agriculture and livestock production expenses have 

an important place in the household expenditures of the vast majority of PAPs. The items for which 

households spend the least are transportation, health and clothing.  

Other important information about household expenses can be summarized as follows: 

 Of 104 households, 31 have debt/loan repayments and the households' debt ratio is 29.8%.  

 The highest livestock production expense is 16 times higher than the highest infrastructure 

expense.  

 Expense items with the highest difference between minimum and maximum expenses are also 

observed in livestock production and agriculture. Accordingly, although agriculture and livestock 
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production are common in most households, the income and expenses of households in these 

areas are not homogeneous and there are large differences among households.  

 

 

When analyzed in terms of livestock production and agricultural expenses, which are the most important 
expense items for households, it is observed that the households engaged in livestock production are 
mostly concentrated in the annual expense range of TRY 10,000-200,000 TL while the households with 
agricultural expenses are mostly concentrated in the annual expense range of TRY 0-100,000. During the 
studies carried out in the field, it was frequently stated by PAPs that high livestock production costs 
constituted the most important obstacle to the spread of livestock production.   

Table 2.9. Agriculture and Livestock Production Expenses of Households 

Amount of Livestock Production Expenses Number of 
Households 

Amount of Agricultural 
Expenses 

Number of 
Households 

0-10,000 5 0-10,000 25 

10,001-100,000 22 10,001-100,000 27 

100,001-200,000 10 100,001-200,000 3 

200,001-500,000 9 200,001-500,000 2 

500,001+ 3 500,001+ 1 

Total  49 Total 58 

Source: Socio-Economic Household Survey, 2019 

Responses of the households to questions concerning loan use and savings are shown below. This data is 

striking in the way that loan users prove to be more limited than those not using any loan in contrary to a 

gradual yearly rise in loan use ration in Turkey. The most commonly used types of loans in Turkey are 

personal loan, mortgage loan and car loan, respectively4 while the ratio of housing loan is very low among 

                                                           
4 https://www.tbb.org.tr/Content/Upload/istatistikiraporlar/ekler/993/Tuketici_Kredileri_Raporu-Mart_2018.pdf  

0

20

40

60

80

100

120

0

50.000

100.000

150.000

200.000

250.000

Number of HH Average Expense (TL)
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the surveyed households. It is natural that the most common loan within the Project area, an agricultural 

region, is the agricultural loan. Saving rates in households are very low. The vast majority of households 

that make savings use their savings for purchasing immovable properties.  

 

 

Figure 2.6. Status of Savings for Households 

 

2.3. Agricultural Activities and Land Use 

Economic structure of Ereğli district consists of agriculture and agriculture-based industrial facilities. More 
than 65% of the population is engaged in agriculture in the district. Total agricultural land area of Ereğli 
district is 1,252,391 decares and 600,000 decares of this area is irrigable land. The district is constantly 
developing in terms of fruit growing and livestock production.  

In Ereğli, there has been a rise especially in the food industry and livestock production facilities in recent 
years. With the influence of companies coming from different cities and countries and investing in Ereğli, 
diversity has increased in crop pattern. Likewise, the increase in the number of livestock production 
facilities has led to an increase in income-generating activities for this purpose (cultivation of common 
vetch and silage maize, dairy farming). At the same time, various vegetables are cultivated as industrial 
raw materials. Vegetables are grown in large areas as field agriculture. Organic farming is not common in 
the region. A total of 7 farmers in Ereğli engage in organic farming over an area of 1,559 decares.  

Use of agricultural lands throughout Ereğli is given in the table below. See Annex-11.1 for detailed 
information regarding cultivated field crops.  

Figure 2.5. Loan Use for Households 
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Table 2.10. Use of Agricultural Areas in Ereğli District 

 Year Area for Fruits, 
Beverage and 
Spice Plants (da) 

Fallow 

Area 

(da) 

Vegetable 

Area 

(da) 

Area for Grains 
and Other Crops 
(da) 

Total 

Area  

(da) 

2018 56,264  332,700  69,495  793,932  1,252,391  

Source: TURKSTAT, 2013. 

According to the results of the interviews conducted with PAPs and institutions in the field by both HAPA 
and SRM team, the main livelihoods of the settlements within Project area are agriculture and agriculture-
based industry. Crop growing and livestock production are supportive of and complementary to each other 
within the agricultural activities in the region.  

2.3.1. Agriculture  

There is a total of 2,786 fragmented lands in 27 settlements affected by the Project. The graph below 
shows parcel sizes by neighborhoods. Thereby, 
53% of the lands consist of lands of 0.6-10 decares.  

Unfragmented lands of 80-90 decares in size are 
only present in Alhan and Kargacı neighborhoods 
within the Project area. Lands are very 
fragmented. See Annex-11.1 for a detailed 
analysis.  

 

The table below gives information about the existing lands of the surveyed households.   

Table 2.11. Existing Lands of Households 

Source: Socio-Economic Household Survey, 2019 

Presence of fragmented lands explains why there is no household engaging in major agricultural 
production within the Project area. In terms of irrigation, the excessive number of fragmented lands 
decreases the rate and efficiency of irrigation.  

An analysis of agricultural areas within the Project area as shown below reveals that there has been a rise 
in the total agricultural area in the last 4 years. Fallow is still a common practice in the region and the areas 

Type   Household 
Number (n)  

Household 
Number (%) 

Average 
(decare) 

Median 
(decare) 

Min. 
(decare) 

Max. 
(decare) 

Vineyard    - -  -  -  -  -  

Field Rainfed   2 2 18.2 18.2  14.7  21.7  

Irrigated   72  69.2  27.7 18  1.4  201.3  

Total   74  71.1  - -  -  -  

Orchard    37 35.6   11.9 7.3 1.5 104.1 

Woodlot     1 1   10.1 10.1 10.1  10.1  

Other    1 5.8   1.7 0.2 0.1 7.9  

Total     187  - -  -  -  -  

Within the Project area, 90% of the lands consist 
of 30 lands of 30 decares and smaller size and 
the lands seem to be fragmented.  
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allocated for growing fruits and vegetables have not increased remarkably while grain-growing areas have 
expanded much more.    

Table 2.12. Use of Agricultural Areas in the Project Area by Years 

Years Area for Fruits, 

Beverage and 

Spice Plants 

(da) 

Fallow Area 

(da) 

Vegetable Area 

(da) 

Area for Grains 

and Other 

Crops (da) 

Total Area (da) 

2015 40,510  210,710  47,595  636,245  935,060  

2016 45,065  326,402  55,490  744,048  1,171,005  

2017 57,204  261,000  69,690  751,634  1,139,528  

2018 56,264  332,700  69,495  793,932  1,252,391  

Source: Land Market Research Report, HAPA, 2019. 

Field observations indicate that cereals (wheat, barley, rye, maize) and forage crops are the top crops 
cultivated by the interviewed households. Other cultivated crops are legumes, fruits such as apple and 
white cherry and tomato.  

Total irrigable land area of the settlements in the project area is 32,962 decares. Breakdown of the crops 
cultivated in the irrigable lands of the entire Project area as shown below indicates that cereals are 
cultivated in 35% thereof, maize in 30% (as the cultivation of grain maize was indicated to be very low 
during the village visits, what is meant by corn growing is the cultivation of silage maize), fruits in 23%, 
forage crops in 6% (except for silage maize), chickpea in 2%, sugar beet in 1% and bean in 1%.  See Annex-
11.1 for some detailed information on the crops cultivated in the Project area by neighborhoods.  

 
Figure 2.7. Breakdown of the Crops Cultivated in the Project Area 
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According to the following table which contains information about the most-cultivated crops in the 
surveyed households5, the crop with the highest number of cultivating households and the highest income 
is silage maize. Households cultivating silage maize mostly use this corn as animal feed in their own 
households in order to reduce their own livestock production expenses. Therefore, sales income is lower 
than it should be. This also applies to all forage crops such as alfalfa and common vetch.  

Table 2.13. Amount of Harvest and Income for Top Crops 

Name of the 
crop 

Amount of Harvest 
(Ton) 

Annual Income Number of 
Cultivating 
Households 

Silage Maize 10,193 4,230,530 47 

Apple 161.9 189,850 25 

Alfalfa 692 600,172 23 

Cherry 720.4 1,442,600 22 

Wheat 360.7 455,310 21 

Source: Socio-Economic Household Survey, 2019 

 

Although it is cultivated by fewer households, cherry ranks the second in terms of income generated. 
According to the information received from the District Directorate of Agriculture and Forestry, the 
Directorate has carried out many activities in recent years especially in order to spread the cultivation of 
white cherry. Geographical indication was registered for white cherry in 2019 and it was turned into a crop 
exported by the food enterprises in the district. However, it is stated that the cultivation of white cherry 
has not become widespread due to the short shelf life. Another crop whose cultivation is promoted in the 
region is black carrot. Likewise, geographical indication was also registered for black carrot.  

Currently, there are many food companies that buy crops authentic for Ereğli such as white cherry and 
black carrot from the farmers as raw materials and export them as confectionery, jam and juice. The 
District Directorate of Agriculture and Forestry also conducts demonstration activities for crops such as 
melon, watermelon, soybean, canola, Japanese pear as well as white cherry and black carrot for farmers 
in order to respond to the needs of the sector and diversify the crop pattern. Sufficient data could not be 
obtained since these crops were not cultivated by 104 households surveyed. However, as mentioned 
below, one of the most important contributions of the modernization project is expected to be an 
extended cultivation of these crops.   

                                                           
5 Difference between the figures of production within the Project area and those of households results from the failure to conduct 
a survey in all neighborhoods within the Project area and the sample from certain regions expressing various results at certain 
points.  
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Interviews show that PAPs expect that the crop pattern 
will change following the modernization of the irrigation 
infrastructure. 56% of the survey respondents stated 
that the crops they would cultivate after the completion 
of the Project would be vegetables such as tomato and 
bean. Other frequently mentioned crops were onion, 
garlic, pepper, eggplant, potato, sunflower and lettuce. 
It is predicted that silage maize and alfalfa will be 
cultivated more and there will be a decline in the 
cultivation of wheat and barley.  

                                                                                  

95% of the surveyed households stated that they engaged in irrigated agriculture. The irrigation problems 

mentioned by these households engaged in irrigated agriculture are as follows: 

 Irrigation infrastructure: Since the water canals (canalettes) and filters are broken and/or unclean, 

they get blocked from time to time and cause the released water to be wasted.  

 Water and electricity fee: Since the water coming from the canal proves to be insufficient, 

individual wells are used for supporting irrigation, which leads to hefty electricity bills. At the same 

time, the water fees paid to the Water Users Association are also high. It is stated that water fees 

are paid 4 times a year, but most of the time, irrigation can be performed 3 times a year.  

 Water shortage: The water coming from the canal does not come in time in general, and, when it 

comes, it is often insufficient. For this reason, there is unrest among the field owners about water. 

Flood irrigation also causes a decline in water. Especially during the summer, water is not sufficient 

and crops burn up.  

 Irrigation worker: The labor force requirement is high as flood irrigation is performed. It is stated 

that labor fees are very high and the number of workers is low in the region.  

 Irrigation method: Flood irrigation causes inefficient irrigation and also makes the job much more 

difficult. However, many people state that they continue to use this method since drip irrigation is 

very costly.  

The general cultivation pattern for irrigable lands is Silage Maize for the first year and Wheat for the second. 

An analysis for farmers' preference in agricultural 

activities reveals that fruit growing has turned into the 

cultivation of annual field crops. The most important 

reason for this was said to be the development of dairy 

farming due to dairy farms.   

Another important issue of the project area related to 
irrigation is the use of wells. As seen in the graph below, 
the well water use rate of PAPs comes the second after 
irrigation canal water use. 

Cultivation of 
cereals

Cultivation of 
vegetables 
and forage 

crops
Figure 2.8. Impact of Irrigation Modernization on 
Crops 

Figure 2.9. Breakdown of the Irrigation Resources of 
PAPs 
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One of the most frequently asked questions by PAPs is whether they can continue to use the wells after 
the Project. 

Proportion of the surveyed PAPs using the lands they do not own is approximately 31%. It is seen that 
most of these lands (in terms of the number of households and decares) are irrigated fields used by way 
of renting. Use of a treasury land for agricultural purposes comes the second.  

Table 2.14. Use of the Lands Not Owned By PAPs 

Non-registered land Number of 
households 

Average 
(decare) 

Median 
(decare) 

Minimum 
(Decare) 

Maximum 
(Decare) 

Rented rainfed field 3 31.3 40 14 40 

Non-registered 
Treasury land 

8 46.3 26 9 134 

Those using irrigated 
fields of others 
without any contract  

5 10.3  8 4 17.4 

Rented irrigated field 20 90.5 47 15 700 

Total 36 178.4 121 42 891.4 

Source: Socio-Economic Household Survey, 2019 

According to the following table which contains information about the tree species planted in the project 
area, top 3 tree species planted by the most households are apple, cherry and walnut, respectively. Given 
the number of trees planted, it is seen that the top tree is apple again, followed by cherry, cypress and 
sour cherry trees. There was no large fruit tree orchard in the surveyed neighborhoods while it was 
observed that there were few trees planted for household consumption in the gardens of houses.  

Table 2.15. Species and Number of Trees Planted 

Species of Tree Number of Households % Number of Trees 

Pear 8 4.3 61 

White Cherry 4 2.2 333 

Walnut 25 13.4 386 

Mulberry 2 1.1 5 

Apple 50 26.9 3,852 

Plum 7 3.8 233 

Hazelnut 1 0.5 1 

Poplar 3 1.6 345 

Apricot 16 8.6 192 

Cherry 35 18.8 2,178 

Cypress 5 2.7 1,195 

Peach 11 5.9 210 
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Grape 2 1.1 9 

Sour Cherry 18 9.7 728 

TOTAL   186 100  9,728 

Source: Socio-Economic Household Survey, 2019 

 

It is common to hire seasonal workers in the project area. Majority of these workers come from Ereğli. 
Most of the surveyed households hire seasonal workers in small numbers and for a short period of time. 
Detailed information is shown in the figure below. 

 
Figure 2.10. Use of Seasonal Workers 

2.3.2. Livestock Production 

As an activity supporting agriculture, livestock production is performed in a widespread way throughout 
Ereğli district. As mentioned above, the number of livestock enterprises in the district has been increasing 
rapidly in recent years. Breakdown of enterprises is given in the following figure.  

There are 6 slaughtering and processing facilities in the 
district. Out of the enterprises operating in the region, Arvasi 
Meat has the capacity of slaughtering 200 bovine and 800 
ovine animals; Cihangir Meat 50 bovine and 370 ovine animals 
and Akşeker 50 bovine and 300 ovine animals. There are 1,395 
enterprises operating in the field of food and feed.  

Livestock production is an important source of income in the 
Project area as in Ereğli. There are 107,288 heads of animals 
in total in the project-impacted settlements. 24.27% of these 

animals are ovine animals while 75.73% are bovine animals. (see Annex-6 for the breakdown of animals 
by neighborhoods).  
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Figure 2.11. Ereğli Livestock Enterprises 
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Since the pastures in the region are few 
and insufficient in terms of grass quality, 
fattening is done by open cattle rearing. 
Majority of the animals raised are cattle. 
According to the interviews and surveys, 
the main income obtained from bovine 
breeding is through milk production and 
sales. PAPs stated that they mostly sold 
their milk to dairy farms. Other 
prominent outlets are Breeder 
Unions/Farms and dairymen.  

7 of the surveyed households stated that they were breeding ovine animals. 3 of them generate income 
from ovine breeding. Most of the households that raise sheep and all of those raising goats and chickens 
raise animals for household consumption. Therefore, it can be said that livestock production is not an 
income-generating activity for these households.  

 

Figure 2.13. Breakdown of Livestock Production in Households and the Purpose of Livestock Production 

The graph below shows the breakdown of the number of animals owned by the households. Accordingly, 
it is observed that the households that raise cattle for the purpose of milk production in the project area 
own 11-20 animals, the households that raise cattle for the purpose of animal sales or meat production 
own 6-10 animals and there are larger-scale households producing milk.   

Yes

57%
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have any 
animal?

Yes

57%

Do you 
have a 
stable?

Yes

45%

Do you sell 
animal 

products?

 Figure 2.12. Livestock Production Information of Households 
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Figure 2.14. Breakdown of the Cattle Raised by Households 

Reasons for the prevalence of bovine breeding instead of ovine breeding include, among others, the 
scarcity of pastures for ovine animals, the possibility of the local people engaged in agriculture to reduce 
feed costs by growing forage crops such as silage maize and the bovine breeding products generating 
higher income under current market conditions.  

84 of 104 households surveyed are engaged in farming. Of these 84 households, the total number of 
households that grow forage crops as primary and secondary crops is 74. The table below shows the 
breakdown of forage crops by intended purpose. Accordingly, the vast majority of the households 
consume the forage crops they grow for their livestock production activities and do not sell them. The 
ratios of the households only selling these crops and those both using these crops for household needs 
and selling them are close.  

Table 2.16. Use of Forage Crops in Bovine Breeding 

Cultivated Forage Crop Number of households cultivating the crop 
as its primary or secondary crop 

Intended Use 

Subsistence Cash Subsistence 
and Cash 

Silage Maize 41 25 7 9 

Alfalfa 20 17 1 2 

Mixed Bale  

(Common Vetch/Mixed 
Feed) 

13 10 2 1 

Total 74 52 10 12 

Intended Use for Forage Crops (%) 70.3 13.5 16.2 

Source: Socio-Economic Household Survey, 2019 
 

However, 37% of the households buy mixed feed in addition to the forage crops they grow. Therefore, it 
can be said that the following forage crop growing level is insufficient to meet the feed needs. Therefore, 
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it is commonly predicted by PAPs that silage maize and alfalfa will be cultivated more through the 
modernization of the irrigation infrastructure.    

Shepherds are rarely preferred among PAPs since grazing is not administered for livestock production. 
Only 12% PAPs hire shepherds. In recent years, Afghan-origin shepherds have been employed all the year 
round as in across Turkey.  

2.4. Organization  

Membership information for agriculture and livestock production institutions across Ereğli is provided 
below. Thereby, the Sugar Beet Growers Cooperative has the highest number of members, followed by 
the Chamber of Agriculture. There is a total of 52 cooperatives and 2 producer associations operating in 
the field of animal production in the district. There is no women's cooperative in the district.   

 

As 65% of its population engage in 
agriculture, the number of farmers 
registered in the Farmer Registry 
System (FRS) is 6,500 in Ereğli.  

 
 
 

 
Table 2.17. Agricultural Organization Status in Ereğli 

Agricultural Organization Number Number of 
members 

Cooperatives Agricultural 
Development 

33 3,862 

Irrigation 18 2,028 

Beet Growers 1 31,869 

Total 52 37,759 

Producer 
Associations 

Animal Production 2 2,670 

Total 2 2,670 

Breeder 
Associations 

Association 2 4,454 

Total 2 4,454 

Chamber of 
Agriculture  

Chamber of 
Agriculture 

1 29,117 

Total 1 29,117 

Source: HAPA, 2019. 

According to the ESMP prepared within the scope of the project, there are 4 agricultural development 
cooperatives, 1 agricultural credit cooperative and 3 irrigation cooperatives (total number of members: 
150) that support agricultural production in the Project area.  

According to household surveys, 43 of 84 household heads, who state that they are farmers, are registered 
with the Chamber of Agriculture. Number of members for agriculture and livestock production institutions 
is provided in table below. Thereby, a farmer is a member of 2.5 institutions on average. Among the 
associations, Ivriz Left Bank Water Users Association comes the first, followed by Ereğli Cattle Breeders 
Association and Ereğli Milk Producers Association. The chamber with the highest number of members is 

Konya comes the second among provinces in terms of the 
number of agricultural credit cooperatives throughout 
Turkey. 33 of the 61 agricultural credit cooperatives in 
Konya are located in Ereğli.   

http://koop.gtb.gov.tr/data/592ea2dd1a79f514ac499aae/TKR-2016-2017 0804-BASIM.pdf
http://koop.gtb.gov.tr/data/592ea2dd1a79f514ac499aae/TKR-2016-2017 0804-BASIM.pdf
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Ereğli Chamber of Agriculture while the cooperative with the highest number of members is Ereğli Beet 
Cooperative.  

 
 
 
 
               136                               44                               31                                     2 
Source: Socio-Economic Household Survey, 2019 

 
Institutional memberships of PAPs interviewed match with their income-generating activities. It was 
observed that PAPs were mostly aware of the support provided by these institutions and the training events 
organized thereby, and they had relatively easy access to information related to their fields of activity. In 
this respect, it is possible to say that there is a good level of organization. On the other hand, only 8 people 
(out of 104) expressed a positive opinion on the question of whether they wanted support to establish a 
cooperative for the purpose of improving their livelihoods.  

2.4.1. Water Users Association  

According to the information from the Water Users Association (WUA)6: 

 An area of 26,951 decares is irrigated in a total of 2,743 parcels within 27 project-impacted 
settlements.  

 The ratio of irrigated area to the parcel area is 76%.  

 The average size of irrigated parcels is 11 decares. 

 No irrigation service is received from the WUA in 262 parcels. Rate of the parcels that are not 

irrigated is 10%.  

 The average size of parcels irrigated per person is 13 decares. The average number of parcels 

irrigated per person is 1.  

 The number of owners in the parcels is 1,868 persons. 74% of these owners are both owner and 

water user. 

 26% of water users are water users although they are not owners. 

See Annex-11.1 for detailed information by neighborhoods.  

PAPs were also asked about their WUA memberships. An analysis of responses strikingly reveals that its 
members view the Water Users Association as an institution of which they are obliged to become a 
member for irrigation rather than benefiting from the membership. The vast majority of the interviewed 
members consider the Association's services insufficient and view the subscription fee as high.  

2.5. Vulnerable Groups and Social Assistance Supports  

2.5.1. Vulnerable Groups 

The vast majority of women in the project area are housewives. Although women constitute 49% of the 
household members of households included in the field study, the number of female landowners is almost 

                                                           
6 2019 Neighborhoods Notification List of Ivriz Left Bank Water Users Association 

Producer 
Associations 

Chambers Cooperatives Unions 
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non-existent among the PAPs interviewed. It was observed that women did not have enough say in 
agricultural activities.  

According to the data from the Water Users Association: 

 The number of female water users submitting an irrigation notification to the WUA is 320. Its ratio 

in total water users is 16%. 

 The average number of parcels per female water user is 1.1. Ratio of the parcels irrigated by female 

water users to the total irrigated area is 14%.  

 The average size of irrigated parcels is 5 decares. 

According to the interviews made with PAPs, there is no landless PAP or, in other words, PAP without any 
private land. 

1 out of every 5 persons and 2 of 104 household heads are unemployed in the interviewed households.  

Approximately 11% of the household members have no social security.  

Since the socio-economic survey and consequently the identification of vulnerable groups was performed 
based on sampling, not all vulnerable groups were identified during the survey. Therefore, vulnerable 
groups will be identified based on the forms specified in Annex 11 as a result of consultations and 
interviews to be made in settlements during the RAP implementation process and mitigation measures 
will be developed accordingly.  

2.5.2. Social Assistance Supports 

According to the information received from the Social Assistance and Solidarity Fund interviewed within 
the scope of the field study, details regarding the supports offered to the settlements covered by the 
Project are given below. Thereby, the first 3 types of support that these persons have benefited from most 
in these settlements are conditional education assistance, cash assistance and conditional health 
assistance, respectively.  

Table 2.18. Social Assistance Supports Benefited by Households 

Type of Support Number 
of 
Persons* 

Amount of 
Support 

Description  

Conditional Education 
Assistance 

1,002 - For students between the ages of 6-
18 provided that their family is 
below the family's poverty 
threshold**  

Conditional Health Assistance  439 - For basic needs such as milk, baby 
food, diapers intended for the 
children between the ages of 0-6 
provided that their family is below 
the family's poverty threshold 

Disability Pension 410 TRY 500 for a 
disability ratio of 
40-69% 
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TRY 763 for a 
disability ratio of 
70+% 

Pension for Relatives of the 
Disabled 

48 TRY 763 For the children between the ages of 
0-18 with a disability ratio higher 
than 69% provided that their 
parents have no social security and 
their family is below the family's 
poverty threshold 

Conscription Salary 19 TRY 550  

(Every 2 months) 

In families whose income is below 
the poverty threshold, to his spouse 
if married or his parents if single 
provided that they have no social 
security and until the end of 
conscription 

Widower's Pension 59 TRY 550  

(Every 2 months) 

For women whose husbands have 
demised provided that there is no 
person having any social security in 
the household  

Assistance to Orphans 27 TRY 200 per child  

(Every 2 months) 

 

Chronic Disease Assistance 3 1,384/month 3 persons suffering from 
tuberculosis 

Old Age Pension 423 TRY 637  

Cash Assistance 961  Depending on 
the need 

 

House 
Construction/Repair/Furniture 
Assistance  

115 Depending on 
the need 

Repair assistance is provided only if 
there is a situation that threatens 
the safety of life. Repair assistance 
has not been provided in these 
neighborhoods, yet.  

Source: Interview with Ereğli District SYDV, 2019.  
*Total number of people who have received this assistance so far 
**Families with per capita income below TRY 609 

In the 104 households whose household information is obtained, a total of 4 people currently receive 
widower's pension, 2 people disability pension and 1 person pension for the care of the disabled. The total 
number of people living in these households is 195 and the proportion of vulnerable individuals receiving 
state support is 3.6%.   
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3. Potential Impacts 

3.1. Identification of Project Impacts,  

Land sizes, parcel types, the list of immovable properties and the number of trees that are foreseen to be 
affected by the project are explained in the relevant sections based on the expropriation map covering 92 
km as prepared by HAPA firm. Evaluations of mukhtars and stakeholders were obtained regarding the 
project's potential impacts and were subjected to an analysis.  

3.2. Land Acquisition Impact  

The working corridor was set as 6 meters in affected parcels. The methods used by the project in land 
acquisition are shown below.   

a. Ownership expropriation  

Ownership expropriation: A change of ownership as a result of the expropriation work conducted by DSI 
for valves and hydrant locations in permanently affected parcels. As a result of expropriation, the 
ownership of these lands will be transferred to DSI. 

During the first section expropriation work, size of the areas affected by ownership expropriation is quite 
small, the area of expropriation ranges between 0.7 and 60 m2 but the area of influence area may be higher 
depending on the size of superstructure facilities as a result of the activities to be carried out for all affected 
parcels during the second section.   

b. Permanent easement 

Permanent easement: Restriction of the use of lands in the areas subject to permanent easement for a 
period of 49 years. Land users can continue to use their lands during this process, but they cannot plant 
any rooted plant such as trees, etc. and construct any structure such as shelter, vineyard house, etc.  

Area width for permanent easement will be 1 meter and will be valid along the pipeline. When the works 
in the field are complete, the land will be restored and handed over.  

A photo of the land will be taken before entry into the land. Entry into the land will be completed upon 
the signature of a minute by DSI and the contractor.  

A photo of the land will be taken while leaving the land. The land will be left by receiving the signatures of 
DSI, the contractor and 2 members of the village council.  

Size of the permanent easement area varies between 1 and 2,484 m2. A decrease in land value may occur 
due to permanent easement. In the event of such circumstance, the negative impact that may occur due 
to “loss of value regarding permanent easement” can be eliminated.   

c. Temporary easement 

There is no permanent land acquisition under temporary easement. Its duration is 1-9 years, but this 
period can be extended if needed. This is valid for access to land, ownership expropriation and the 
establishment of permanent easement areas regarding pipeline construction works. Temporary easement 
area may vary between 1.3 and 6.138 m2 for identified parcels.  

When the period expires, the land will be restored and handed over if the construction work is complete. 

A photo of the land will be taken before entry into the land. Entry into the land will be completed upon 
the signature of a minute by DSI and the contractor.  
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A photo of the land will be taken while leaving the land. The land will be left by receiving the signatures of 
DSI, the contractor and 2 members of the village council.  

d. Temporary land acquisition, land rental 

During construction, it may be necessary to rent lands for construction sites and construction works and/or 
temporarily acquire lands. This impact can be observed only after the construction works are underway. 
When the rental period expires, the land will be restored and handed over. 

3.2.1. Affected Lands  

As a result of the identification works carried out by HAPA firm, a total of 641 parcels were identified. 572 
of these parcels are composed of privately-owned parcels, 14 are treasury parcels, 11 are common public 
property parcels, 11 belong to legal entities (5 to DSI , 3 to Ereğli Municipality, 1 to Konya Metropolitan 
Municipality, 1 to the Turkish Grain Board, 1 to Etibank) and 33 parcels belong to users that caused illegal 
road encroachments.  

Table 3.1. Breakdown of Affected Parcels by Settlements 

Name of the 
Neighborhood 

Number of 
Privately-
Owned Parcels 

Number of 
Treasury Parcels  

Number of 
Public 
Common 
Property 
Parcels 

Legal 
Entities 

As for the Lands 
Not Subject to 
Registration (Road 
encroachments 
etc.) 
Number of Parcels 
Owned by Users 

 Total 
Number of 
Parcels 

Belceağaç 47 2 0 0 6 55 

Cahı 48 0 0 1 2 51 

Çömlekci 13 0 0 0 0 13 

Gaybi  3 5 0 0 0 8 

Kargacı 122 3 6 3 0 134 

Namık Kemal 50 0 0 2 2 54 

Orhangazi 36 0 0 0 0 36 

Orhaniye 43 3 1 1 0 48 

Sarıca  35 0 2 0 7 44 

Yazlık 56 0 0 1 9 66 

Yıldırım Beyazıt  34 0 0 2 4 40 

Yıldızlı  54 1 2 0 0 57 

Ziyagökalp 31 0 0 1 3 35 

Total 572 14 11 11 33 641 

Source: HAPA, 2019 

69% of the impacted lands are temporary easement, 30% permanent easement and 1% expropriation 
areas.  

The total number of owners and/or users expected to be affected by the first section of project is 747 
persons. The number of shareholders expected to be affected due to privately-owned parcels is 1,851 
persons. When identified repeating names are removed, it is envisaged that 714 persons will be affected 
regarding privately-owned parcels, 2 regarding treasury lands, 1 regarding the lands owned by legal 
entities, 4 regarding common public lands and 37 regarding the lands not subject to registration (Table 
3.2).  
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Size of the area affected by expropriation work varies between 0.7 and 60 m2. The average expropriation 
area per the parcel of lands (Parcel / m²) is 13 m2 and is not large enough to negatively affect the livelihoods 
of households. As a matter of fact, the ratio of the area affected by expropriation in privately-owned 
parcels to the total size of parcels is 0.1%. The number of owners and/or users expected to be affected by 
expropriation work is 235 persons. 

Size of the area affected by permanent easement work varies between 1 and 2,484 m2. The average 
permanent easement area per the parcel of lands is 164 m2 and is not large enough to negatively affect 
the livelihoods of households. Ratio of the area affected by permanent easement in privately-owned 
parcels to the total size of parcels is 1%. The number of owners and/or users expected to be affected by 
permanent easement work is 682 persons. 

Size of the area affected by temporary easement work varies between 1 and 6,138 m2. The average 
temporary easement area per the parcel of lands is 385 m2 and is not large enough to negatively affect the 
livelihoods of households. Ratio of the area affected by temporary easement in privately-owned parcels 
to the total size of parcels is 2%. The number of owners and/or users expected to be affected by temporary 
easement work is 672 persons. 

Details on the aforementioned information is shown in the table below.  
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Table 3.2. Affected PAPs and Summary of Land Acquisition Impact 

Breakdown of Ownership Private 
Property 

Treasury Legal Entity Common 
Public 

Property 

Land Not Subject 
to Registration 

(Road 
encroachment) 

Total Land 
Acquisition 
Method % 

Total Affected Area (m²) 250,787 8,368 1,237 36,023 2,587 297,765 100% 

Number of Parcels 572 14 11 11 33 641 

Number of Shareholders 1,851 - - - - 1,851 

Number of Identified Users and/or Owners 714 2 1 4 37 747 

Total Area (m²) 7,563,524 767,942 231,163 7,925,148 Not Applicable 
(NA) 

16,487,777 

Ratio of Affected Area to Total Land (%) 3% 1% 1% 0% NA 2% 

Minimum Affected Area (m²) 0.7 7 2 8 2 0.7 

Maximum Affected Area (m²) 3,416 1,027 1,343 6,138 230 6,138 

Average Affected Area (m²) 207 218 163 1,240 65 225 

Source: HAPA and SRM, 2019 

 

Details on the breakdown of the summary table by land acquisition are provided below. 

 

Table 3.3. PAPs Affected by Land Acquisition and Impact 

Breakdown of Ownership Private 
Property 

Treasury Legal 
Entity 

Common 
Public 

Property 

Land Not 
Subject to 

Registration 
(Road 

encroachment) 

Total Land 
Acquisition 
Method % 

Permanent Easement Area (m²) 74,202 2,762 637 10,441 1,348 89,391 30% 

Number of Parcels 489 11 11 11 23 545 

Number of Shareholders 1,688 - - - - - 

Average Permanent Easement Area (Parcel/m²) 152 251 58 949 59 164 

Number of Identified Users and/or Owners 654 1 1 4 24 682 

Total Area (m²) 6,989,919 744,409 231,163 7,925,148 NA 15,890,639 

Ratio of Affected Area to Total Land (%) 1% 0.4% 0.3% 0.1% NA 1% 

Minimum Affected Area (m²) 1 25 2 17 2 1 

Maximum Affected Area (m²) 2,123 506 691 2,484 193 2,484 
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Average Affected Area (m²) 147 207 106 949 59 159 

Temporary Easement Area (m²) 174,732 5,518 1,237 25,333 1,239 208,059 69% 

Number of Parcels 491 14 7 11 17 540 

Number of Shareholders 1,706 - - - - - 

Average Temporary Easement Area (Parcel/m²) 356 394 177 2,303 73 385 

Number of Identified Users and/or Owners 669 2 1 4 16 672 

Total Area (m²) 7,101,438 767,942 230,158 7,924,025 NA 16,023,563 

Ratio of Affected Area to Total Land (%) 2% 1% 1% 0.3% NA 1% 

Minimum Affected Area (m²) 1 14 39 72 6 1 

Maximum Affected Area (m²) 3,416 1,027 1,343 6,138 230 6,138 

Average Affected Area (m²) 218 321 266 2,533 73 366 

Expropriation Area (m²) 1,852 88 6  248 0 2,194 1% 

Number of Parcels 177 7 0 8 0 192 

Number of Shareholders 615 - - - - - 

Average Expropriation Area (Parcel/m²) 10 13 0 31 0 13 

Number of Identified Owners and Users 233 1 0 3 0 235 

Total Area (m²) 3,073,316 463,952 91,800 1,527,687 NA 5,156,755 

Ratio of Affected Area to Total Land (%) 0.1% 0.02% 0.3% 0.02% NA 0.05% 

Minimum Affected Area (m²) 0.7 7 18 9 0 0.7 

Maximum Affected Area (m²) 41 21 18 60 0 60 

Average Affected Area (m²) 10 12 18 24 0 11 

Source: HAPA and SRM, 2019 
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3.2.2. Land Acquisition Impact According to Survey Results 

During the interviews, it was found that the affected lands had a very low impact when compared to the 
ratio of the lands used by the PAPs. Details are shown below.  

Users of privately-owned parcels 

When the ratio of the affected area to total land assets is calculated based on the interview with the 
households, the ratio of the lands affected by expropriation, permanent easement and temporary 
easement to the total land used is 2%.  

Table 3.4. Land Acquisition Impact for Privately-Owned Parcels 

Total Land Assets 
of PAPs (Decare) 

Expropriation 
+ Permanent 

Easement 
(Decare) 

Total Affected Area 
(Expropriation + 

Permanent + 
Temporary) (Decare) 

Ratio of Total 
Expropriation + 

permanent easement 
land to the total land 

Ratio of Total 
Affected Area to 

Owned Land 

4,855 34 117 1% 1% 

Source: HAPA and SRM, 2019 

Users of common public property (CPP) lands  

In Kargacı, one person uses a CPP land. Total affected land assets correspond to 2% of owned lands.  

Users of treasury lands 

In Kargacı, one person uses a treasury land. Total affected land assets correspond to 4% of owned lands.  

Users of lands not subject to registration 

In Ziya Gökalp, one person uses a land not subject to registration. Total affected land assets correspond to 
15% of owned lands. 

3.3. Affected Immovable Properties 

3.3.1. Immovable Properties Affected in Privately-Owned Parcels 

There is no residential building affected by the project. As a result of the draft expropriation map studies 
carried out by HAPA firm, immovable properties were detected on 97 parcels in a total of 12 settlements. 
The number of owners is 93 and the number of identified users is 74 in these parcels. The number of 
people identified as both owners and users are 23. Thereby, the total number of owners and users is 144 
persons. 

In general, affected immovable properties are:  

 Poles (concrete, iron) 

 Garden wall (stone, concrete) 

 Hanger (wooden, iron) 

 Wire fence 

 Coop, 

 Garden gate (iron, wooden) 

 Pool (1) 

 Water well (2). 

The table below shows information on the affected immovable properties by the settlements.  
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Table 3.5. Immovable Properties Affected in Privately-Owned Parcels 

Privately-Owned Parcels 

Number of 
Parcels 

with 
Immovable 
Properties 

Number of 
Owners 

Number of 
Identified 

Users 

Number of 
Persons Who 

Are Both 
Owners/Users 

Affected Immovable 
Properties 

97 93 74 23 Garden wall, 
 Concrete poles, 
 Wire fence, 
 Concrete wall, 
 Garden wall, 
 Iron gate, 
 Wooden hanger, 
 Iron hanger, 
 Coops, 
 Locked paving stone, 
 Iron pole, 
 Storeroom, 
 Concrete trough, 
 Iron feeding rack, 
 Pool, 
 Water well 

Source: HAPA, 2019 

3.3.2. Immovable Properties Affected in Non-Privately Owned Parcels  

There are also affected immovable properties in the parcels that are not privately-owned. There are 
affected immovable properties in 18 parcels within a total of 8 settlements. 5 of these parcels are public 
properties and 1 belongs to Konya Metropolitan Municipality while 12 are roadside lands not subject to 
registration. The total number of identified users is 13 while 12 are the users of the lands not subject to 
registration and 1 the use of a public land.  

In general, affected immovable properties are: 

 Concrete, iron poles, 

 Wire mesh 

 Wire fence, 

 Wooden hanger, 

 Wooden, wire fence.  

Details are provided in the table below. 

 

 



57 

 

Table 3.6. Immovable Properties Affected in Non-Privately Owned Parcels 

Total Common Public Property Konya Metropolitan 
Municipality 

Lands Not Subject to 
Registration (Roadsides) 

Number 
of 

Parcels 
with 

Immova
ble 

Properti
es 

Numbe
r of 

Identifi
ed 

Users 

Affected 
Immova
ble 
Properti
es 

Number 
of 

Parcels 
with 

Immova
ble 

Properti
es 

Numbe
r of 

Identifi
ed 

Users 

Affected 
Immova

ble 
Properti

es 

Number 
of 

Parcels 
with 

Immova
ble 

Properti
es 

Numbe
r of 

Identifi
ed 

Users 

Affected 
Immova

ble 
Properti

es 

Number of 
parcels: 18 
 
Number of 
users: 13 

5 1 Wooden 
storeroo
m, 
 Coop, 
 
Concret
e poles, 
 Wire 
mesh, 
 Iron 
pole, 
 
Camellia
, 
 
Concret
e floor 

1 0 Concret
e poles, 

 Wire 
mesh 

12 12 Concret
e poles, 

 Wire 
mesh, 
 Iron 
gate, 

 
Wooden 
hanger, 
 Locked 
paving 
stone, 

 
Wooden 

fence, 
 Wire 
fence 

Source: HAPA, 2019 

3.4. Affected Trees 

3.4.1. Trees Affected in Privately-Owned Parcels  

As a result of the draft expropriation map studies carried out by HAPA firm, trees were detected on 284 
privately-owned parcels in a total of 13 settlements. The number of trees detected is 6,552 and the most 
affected tree species are poplar (2,506), cherry (880), apple (746), sour cherry (738) and walnut (577), 
respectively. 

Table 3.7. Number and Species of Trees Affected in Privately-Owned Parcels 

Species Number 

Pear 75 

Grapevine 222 

Quince 22 

Almond 1 

Walnut  577 

Bush Apple 98 

Bush Plum 25 

Bush Cherry 79 

Bush Sour Cherry 55 

Apple 746 

Plum 182 
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Hazelnut 29 

Poplar 2,506 

Apricot 195 

Cherry 880 

Peach 122 

Sour Cherry 738 

Total 6,552  

Source: HAPA, 2019 

The number of owners in the affected parcels is 277, the number of identified users is 238, and the number 
of those who are both owners and users is 70. The average number of trees affected per owner is 24. 
Although the income to be acquired from trees varies by the species and age of the tree, the loss of trees 
is not expected to cause any significant loss of income for the households since there are 24 trees affected 
per owner. For example, 50 trees are planted per decare in semi-dwarf apple orchards.  

Details are shown below.  

Table 3.8. Number of Affected Trees, Owners and Users by Settlements 

Settlements Number of 
Parcels 

with Trees 

Number of 
Trees 

Number 
of 

Owners 

Average Number 
of Trees Affected 

per Owner 

Number of 
Identified 

Users 

Persons Who 
Are Both 

Users/Owners  

Belceağaç 29 1,116 28 40 33 7 

Cahi 18 312 17 18 11 7 

Çömlekçi 9 43 9 5 3 2 

Gaybi 1 1 1 1 0 0 

Kargacı 38 372 37 10 22 8 

Namık Kemal 24 482 25 19 23 7 

Orhangazi 17 146 15 10 10 4 

Orhaniye 23 671 22 31 16 5 

Sarıca 27 1,032 27 38 32 10 

Yazlık 31 1,311 30 44 38 7 

Yıldırım Beyazıt 12 178 12 15 8 1 

Yıldızlı 44 746 43 17 34 8 

Ziya Gökalp 11 142 11 13 8 4 

Total/Average 284 6,552 277 24 238 70 

Source: HAPA, 2019 

3.4.2. Trees Affected in Non-Privately Owned Parcels  

As a result of the draft expropriation map studies carried out by HAPA firm, the total number of trees to 
be affected by the project was determined to be 697 in the parcels owned by institutions (Municipality, 
DSI, etc.), the treasury (pasture, treasury, etc.), and the parcels not subject to registration while the 
number of users was identified as 42 persons. The number of parcels with trees is 42.  

Table 3.9. Number and Species of Trees Affected in Non-Privately Owned Parcels 

Species Number 

Pear 1 

Grapevine 7 

Quince 6 

Walnut 79 

Apple 64 
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Plum 23 

Poplar 342 

Apricot 28 

Cherry 53 

Peach 18 

Sour Cherry 76 

Total 697 

Source: HAPA, 2019 

Details by settlements are provided below. 

Table 3.10. Number of Trees and Users Affected in the Lands Apart from Privately-Owned Parcels by Settlements 

Description Treasure Parcel CPP Parcels 
Used by 

Persons in 
Lands Not 
Subject to 

Registration 
(Road 

encroachme
nt, etc.) 

DSI Total 

Number of 
Parcels with 
Trees 

3 5 31 3 42 

Number of 
trees 

117 256 304 20 697 

Number of 
Users 

0 11 30 1 42 

Number of 
Owners 

0 0 0 0 0 

Source: HAPA, 2019 

3.5. Notifications from Stakeholders 

3.5.1. Mukhtars of the Project-Impacted Settlements  

According to the interviews conducted with the mukhtars, prevention of the waste of water and efficient 
irrigation come the first among the most important benefits of the project. A boost in crop productivity as 
well as water supply whenever needed are among other beneficial aspects.  

Table 3.11. Benefits of the Project According to Mukhtars 

The Greatest Benefit of the Project Number of 
Responding 
Mukhtars 

% 

Preventing the Waste of Water/Efficient 
Irrigation 

15 60 

Crops will be Harvested Twice a Year/ 
Efficiency will be on the Rise 

3 12 

Water Supply Whenever Needed 4 16 

Removal of Canals 1 4 

Increased Transition to Drip Irrigation 1 4 

No Benefit At All 1 4 
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TOTAL 25 100 

Source: Mukhtar Interview Form, 2019 

The vast majority of the mukhtars (76%) agree that the project will not have any negative impact. 

 

Table 3.12. Potential Negative Aspects of the Project According to Mukhtars 

Negative Aspects of the Project Number of 
Responding 
Mukhtars 

% 

No Damage 19 76 

Reduction of Green Spaces  2 8 

No Idea 1 4 

Change of Zoning Areas 2 8 

Insufficiency of Irrigation Water 1 4 

Source: Mukhtar Interview Form, 2019 

3.5.2. Interviewed PAPs 

72% of the PAPs interviewed think that the project will have very positive impacts. The rate of PAPs who 
think there will only be negative impacts is 7%.  

Table 3.13. Approaches of PAPs Towards the Project 

Approach Towards the Project Number of 
Responding 

PAPs 

% 

Very Negative 7 7% 

Negative but There are Also Positive Aspects 1 1% 

Positive and Negative Impacts are Equal 3 3% 

There are Positive and Negative Aspects 11 11% 

Very Positive 75 72% 

No Idea 7 7% 

TOTAL 104 100% 

Source: Socio-Economic Household Survey, 2019 

According to PAPs, the biggest benefit of the project will be the prevention of the waste of water and a 
boost in agricultural productivity.  

Table 3.14. Benefits of the Project According to PAPs 

Benefits of the Project According to PAPs Number of 
Responding 

PAPs 

% 

Prevention of the waste of water, a rise in agricultural 
productivity,  

81 78% 

There will be a rise in agricultural production 11 11% 
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A change in the crop pattern, a rise in the number of 
income-generating annual crops 

1 1% 

It will balance the ecological structure. 1 1% 

A decline in electricity costs  1 1% 

A rise in income 1 1% 

A rise in the value of lands 1 1% 

No Idea 7 7% 

TOTAL 104 100% 

Source: Socio-Economic Household Survey, 2019 

Potential negative impacts include damage to the lands, crops, immovable properties and water wells 
during the construction period, the rendering of the existing drip irrigation systems unusable, the 
restriction of land use due to the water pipeline and valve locations over the lands and the restriction of 
animals' access to water resources.   

Table 3.15. Potential Negative Impacts of the Project According to PAPs 

Potential Negative Impacts of the Project According to PAPs Number of 
Responding PAPs 

% 

No negative aspect. 75 72% 

Lands, crops, immovable properties may be damaged and the land 
may not be used during construction 

8 8% 

Restriction of land use as the lands will be divided, the pipeline will 
pass through the land and/or a valve will be installed in the land. 

7 7% 

Restriction of animals' access to water resources  3 3% 

Increased irrigation costs 3 3% 

Existing drip-irrigation systems may become unusable 2 2% 

Water wells may become unusable 2 2% 

Shrinkage of the agricultural production lands 2 2% 

Green spaces and the trees outside irrigation area may be 
damaged as they will not benefit from irrigation 

2 2% 

TOTAL 104 100% 

Source: Socio-Economic Household Survey, 2019 

3.6. Impacts of the project and proposed measures 

Potential impacts of the project on the livelihoods of PAPs are shown below. 

a. Impacts on Agricultural Production  

Land acquisition associated with the project is not expected to have any significant negative impact on 
agricultural activities because the average area affected by the project is 225 m² and this average value is 
207 m² for privately-owned parcels. Average irrigated agricultural land used by the interviewed PAPs 
within registered lands is 27.7 decares and the affected area corresponds to 1%.  

Agriculture is one of the primary livelihoods of the interviewed households. During the interviews made 
with the households, it was observed that they wanted to get information about the positive and possible 
negative impacts of the project during the construction and operation period.  

Main measures proposed to minimize the negative impact of the project on agricultural production during 
the construction period are:  
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I. According to the Project's External Stakeholder Engagement Plan, continuous consultations to 
be made before and during construction will contribute to mitigating the impacts on the items 
listed below. Before any of these issues is conveyed to the grievance mechanism, opinions and 
suggestions of the public regarding these issues will be received at necessary intervals and times, 
and necessary information will be provided.  

II. Regular water supply: Water supply during the construction period is among the most important 
issues for growers to sustain their agricultural activities. They stated that their crops were 
currently damaged because they could not supply water from the WUA in a timely manner and at 
desired level. Households that changed their crop patterns and gave up fruit growing to cultivate 
forage crops were identified due to the difficulties encountered in water supply. Therefore, 
irrigation services must be offered by the WUA, growers must be able to continue their irrigated 
agricultural activities and water must be supplied in a way that the crops will not be damaged 
during the construction period. Irrigation-related complaints will be followed and resolved during 
the construction period. A construction timeline will be created with the contractor in a way not 
to disrupt the irrigation service. 

III. Considering field integrity and field usage in determining the pipeline location and valve 
locations: Where the pipeline will pass through the field and the locations of valves are also 
important considerations. If a land is divided because the pipeline and valves will be located in the 
middle of the field, it is likely that not only the land within the 6-meter working corridor, but also 
the entire parcel will become unusable. In this case, it may be necessary to compensate the lost 
crop fee not only for the affected area, but also for the entire parcel through the grievance 
mechanism. It is important to provide access to valve locations during the construction and 
operation period. If valve stations are located in a privately-owned parcel, it is possible that water 
users will damage the privately-owned parcel and cultivated crops while supplying water from 
here. In such cases, it is necessary to compensate for potential losses through the project's 
grievance mechanism. In determining valve locations during the construction phase, revisions will 
be made to adapt to the existing roads by taking these situations into consideration. If the valves 
end up in the middle of a parcel, they will be moved towards the borders of the parcel insofar as 
circumstances allow. 

IV. Use of the existing canalette areas for agriculture: Currently, open canals pass through some 
privately-owned parcels. Agricultural producers will be positively affected if these canals are 
removed and these areas are used for agricultural activities. Obligations within the contract signed 
with the contractor include the removal of the existing canalettes.  The average open canal width 
is 4 meters. If an open canal with a length of 100 km are removed, a total area of 400 decares will 
be used for agricultural purposes. However, the use of areas for installing pipes in the axis of open 
canal was restricted for the pipeline security. It was prevented to construct structures, plant trees 
and drive in these areas. 

V. Improving communication with the WUA: There are mukhtars, water users and WUA members 
who are not satisfied with the services of the WUA as the existing WUA network is old and 
insufficient and there are water leaks. Only 2 of the interviewed mukhtars stated that they were 
satisfied with the services of the WUA. The vast majority of the interviewed WUA member PAPs 
consider the WUA's services insufficient and view the subscription fee as high. It is expected that 
the complaints of WUA members and water users regarding the irrigation service will be largely 
eliminated and their communication with the WUA will get more positive during the operation 
period. The project will work on IFSIF and the WUA will hold training events for the effective use 
of the new irrigation system.  

VI. Reducing the pressure on underground wells and water resources: In the region, there are 
households that make use of underground irrigation by their own means because they do not get 
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enough water from the WUA. There is no official data on the number of users using groundwater 
and the number of wells, but 10 of the mukhtars interviewed from the settlements affected by 
expropriation stated that there were households irrigating with water wells. These persons also 
use electricity power to irrigate. During the interviews, institutions and affected households 
reported that there would be a decrease in the rate of water well use for the users who would 
have the opportunity to irrigate at the level and time they desire upon the completion of the 
project. In this way, the pressure on the groundwater resources will be reduced while there will 
also be a decrease in the electricity costs of households.  

VII. Failure to cultivate the remaining agricultural land because of construction: As a result of the 
division of the agricultural land due to construction, small lands may arise that remain on one side 
and cannot be cultivated for economic reasons or due to construction. In the event of income 
losses to be incurred for this reason, the losses will be compensated upon the application of the 
respective rights holders. 

b. Impacts on Livestock Production 

The project is not expected to have any adverse impact on the livestock activities because the rate of 
project-impacted common public property pasture lands (CPP) is lower than even 1%.  

Bovine breeding is amongst the primary sources of income for PAPs. Silage maize is one of the most-
cultivated crops among forage crops. Irrigated agriculture is required to grow silage maize. Therefore, it is 
essential to supply water for animal breeders to keep their input costs low during the construction period.  

There are large bovine breeders who make use of grazing. Measures intended for the construction period: 

I. Access to grazing areas: It is possible that animals' access to grazing areas will be restricted due 
to construction works.  Therefore, passageways must be left for animals related to this issue.  

II. Animal health: It must be ensured that the Main Contractor will take necessary measures in order 
to prevent any harm to animal health from potential negative impacts associated with 
construction such as dust, pits and vehicle traffic.  
  

c. Environmental Impacts  

During the construction period, all PAPs may be adversely affected by the potential environmental 
negative impacts of the project. Examples of these impacts are traffic, dust, noise, etc. An ESMP has been 
created with regard to these impacts. Potential impacts, the measures to be taken and monitoring studies 
are defined in this ESMP. Environmental impacts of the project will be evaluated within the scope of the 
ESMP.  

Impacts on Vulnerable Groups 

a. Female Water Users 

According to the data of the WUA, female water users in 27 affected settlements filed a water notification 
for vegetable gardens (vegetable species) in 56%, corn in %25 and cereals in 11% of cultivated areas. The 
dominant crop pattern is vegetables and is grown in 19 settlements. The average size of irrigated parcels 
is 6 decares. 

Vegetable growing is important for women and it is necessary to supply water in an uninterrupted way 
for growing also during the construction period in order to prevent crop and income losses for female 
water users.  

Through transition to the closed irrigation system, the crop patterns of female water users may change. In 
this regard, it is important to organize training on irrigated agriculture for female water users.  
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b. Land Users and Tenants of Common Areas 

No landless PAP was identified during the interviews. The ratio of the surveyed PAPs using lands (privately-
owned lands, treasury lands and the lands of third-party institutions) in addition to their own lands is 
approximately 31%. During the construction period, crops, immovable properties and tree assets over the 
lands used and/or rented by these persons may be damaged. Following the determination of ownership 
and use to be carried out by DSI, the damages to the crops, trees and immovable properties will be 
compensated within the scope of the project. In order to be compensated for the areas affected within the 
treasury lands or the lands owned by third-party institutions, a title deed must be issued for the relevant 
lands.  

Information meetings will be held by DSI in the settlements for the determination of ownership. The 
process will proceed based on the consultations with citizens. Ownerships will be determined with the 
support of DSI and  compensations will be paid.  

Water supply during the construction period is of vital importance for this group as in all users.  

c.  Seasonal Workers 

Seasonal workers are hired in all settlements. The interviewed mukhtars stated that the number of 
seasonal workers hired in the settlements varied from year to year. However, there were mukhtars 
reporting that the number of seasonal workers ranged between 30 (Atakent and Kargacı) and 1,000 
(Gaybi). Seasonal workers are not only limited to harvest time but they are also hired for agricultural 
activity periods such as cultivation, irrigation, tillage, etc. but it was found out that there were changes in 
the number of seasonal agricultural workers hired in the settlements depending on the agricultural activity 
performed at the time. The vast majority of settlements supply seasonal workers from neighboring 
villages, neighborhoods, the district center and neighboring districts. In addition, 4 settlements (Burhaniye, 
Namık Kemal, Orhaniye, Yıldız) reported that they also supplied seasonal workers from the Southeast 
Anatolia Region.  

If water is supplied to water users during the construction period, no major changes are expected in the 
existing crop pattern. If the crop pattern does not change, no change is expected in the number of seasonal 
workers.  

Through transition to the closed and piped drip-irrigation system during the operation period, changes 
may occur regarding the crop pattern and, accordingly, the number of seasonal workers.  

As water will be supplied during the construction period, no impact is expected regarding the crop pattern 
and irrigated area. Therefore, no change is expected in the number of seasonal workers. In this regard, 
information meetings will be held for the farmers hiring seasonal workers as well as the seasonal workers 
working in the region during the construction phase.  

d. Vulnerable Groups in Need  

There are vulnerable groups in need in the project's area of influence. If the livelihoods of this group are 
adversely affected due to the project, the impact will be significantly high. There are various support 
mechanisms for the vulnerable groups in this group under SYDV and İŞKUR supports. It is important to 
inform these groups so that they can benefit from these supports. Consultations to be made with 
vulnerable groups are detailed in Section 7.4.  

During the interviews made with PAPs, 32% of them stated that there were household members who were 
available for employment during the construction phase of the project. It is important to make 
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announcements in the region with regard to the employment activities to be carried out by the contractor 
and to supply the workforce, especially the unskilled workforce, from local communities and the region 
and especially the PAPs in the vulnerable group. Necessary activities will be carried out with the contractor 
regarding this issue. 

Table 3.16. PAPs' Local Employment Demand 

Households Who Are Eligible 
for Employment During 

Construction 

Number of 
Responding 

PAPs 

% 

Yes 33 32% 

No 71 68% 

TOTAL 104 100 

Source: Socio-Economic Household Survey, 2019 
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4. Legal Framework 

This section deals with national legislation and regulations as well as international standards and 
requirements for the Project's land acquisition and land consolidation practices. 

4.1. National Legislation 

4.1.1. Applicable National Legislation on Land Acquisition 

National legislation for land acquisition in Turkey is governed through several regulations among which 
are, but not limited to, the Turkish Constitution, Land Registry Law, Cadastral Law, Expropriation Law and 
the Settlement Law.  

Article 46 of the Constitution of the Republic of Turkey provides that, when the public interest requires so, 
the State and public entities are entitled to completely or partly expropriate real estate under private 
ownership and establish administrative easement on them on the condition that their real value is paid in 
advance and in accordance with the principles and procedures set forth by law. While expropriation is 
compulsory, expropriation fee must be paid prior to land entry by law. Moreover, the owner and occupant 
of the immovable property subject to expropriation and other concerned parties may file actions against 
the expropriation procedure or appraised values and errors of fact before judicial courts.  

Having entered into force on May 18, 2012 and amended by the Law No. 6302, the Land Registry Law No. 
2644 is the main land title regulation. Land registration in Turkey is based on the Cadastre Law No. 3402. 
The Cadastre Law also defines the process for the identification of landowners with no registered title 
deed or in cases where there is confusion over land ownership. 

DSI primarily makes use of the land consolidation method for the acquisition of the lands required for the 
proposed irrigation projects. Land consolidation is the preferred method as it offers many benefits to 
landowners. Land consolidation is an approach that generally minimizes field loss, decreases labor costs 
and increases land value depending on the field inputs and crop pattern while boosting crop productivity 
and income. The lands to be acquired through consolidation are beyond the scope of the RAP.  

However, in cases where it is impossible to acquire lands through land consolidation or lands are not 
technically suitable for land consolidation, the relevant lands are acquired through expropriation.   

All expropriation activities carried out by DSI are performed based on the Expropriation Law No. 2942.  

Expropriation legislation in Turkey does not require the compensation of the tenants, croppers and illegal 
users of immovable properties who do not make any improvement concerning the respective lands 
(buildings and/or trees). However, payments can be made to those who prove their ownership through 
legal documents or courts. On the other hand, in the expropriation of lands that are registered in the name 
of another person, are abandoned and/or are not acquired by their respective possessors, the minimum 
supply cost of the buildings is paid to their possessors while the price of trees appraised within the 
framework of Article 11 of the Law is paid to their possessors. 

If it is determined that an immovable property not registered in the title deed registry and decided to be 
expropriated as per Article 19 of the Expropriation Law is not one of the public properties listed in Article 
of the Cadastre Law No. 3402, a possessor is present for the immovable property and a claim of possession 
is filed, then an on-site examination is conducted through the experts chosen as per Article 9 for the 
collection of evidence and a minute is drafted. All documents which are prepared and collected by the 
administration as per Article 10 shall be submitted to the civil court of first instance and the court shall be 
asked to determine the expropriation price of the immovable property and to decide on the registry 
thereof in the name of the administration in return for the payment of this price. The court sets the 
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expropriation value of the immovable property in line with the procedure and time period stipulated in 
Article 10. 

If the immovable properties required for the project belong to public institutions, the following methods 
are utilized for the acquisition of these immovable properties: 

 Transfer as per Article 30 of the Expropriation Law, 

 Exchange as per Article 26 of the Expropriation Law, 

 Free transfer as per Article 45 of Law No. 5018, 

 Allocation as per Article 47 of Law No. 5018. 

The method to be administered out of the aforementioned methods is identified as per the negotiations 
and agreements concluded with the owner institution. 

4.1.2. National Legislation Concerning Easement  

Easement is defined as follows in Article 779 of the Turkish Civil Code:  

"Easement in favor of an immovable property is a burden on one immovable property in favor of another 
immovable property whereby the owner of the burdened immovable property is forced to refrain from 
the exercise of some authorities granted by the ownership right or to tolerate the benefiting owner's use 
of the burdened immovable property in a certain way..."  

The Expropriation Law No. 2942 provides that easement will be established within the framework of land 
acquisition. According to Article 4, "Instead of the ownership expropriation of an immovable property, 
easement may be established through expropriation over a certain section, height, depth or resource of 
an immovable property if it is sufficient for the intended purpose. 

As for the expropriation procedures completed by way of establishing an easement, owner of the 
immovable property will be able to benefit from the immovable property and use the right to property 
insofar as the type and nature of the easement permits. The easement to be established on the immovable 
property can be established over a specific section, height, depth or resource of the immovable property. 

It is necessary to appraise the expropriation price and easement fee based on the methods used for the 
expropriation of immovable goods or resources as specified in Article 11 of the Law No. 2942 amended by 
the Law No. 4650. As a matter of fact, the value of an immovable property will be appraised as if no 
easement has been established (according to the income method for lands and the market value for 
parcels) and then, the easement fee will be calculated as per Article 11 of the Law No. 2942. 

Establishment of easement is divided into two depending on the use and need of an administration. These 
are vulnerable groups to be identified based on;  

a) Establishment of temporary easement: Its duration is 1-10 years.  

b) Establishment of permanent easement: Its duration is 11-99 years. It is generally established for 49-99 
years.  

If temporary easement is established, the loss of value is not calculated as if there is permanent easement 
over the entire immovable property. The incurred loss is calculated by considering the income or rental 
fee deprived during the easement. 

Expropriation fee calculated for the establishment of easement cannot exceed 1/3 of the price determined 
for ownership expropriation for lands and ½ for plots. Case-law of the Court of Cassation provides that the 
loss of value incurred in lands due to easement may not exceed 35% of the ownership value of the area 



68 

 

affected by the easement in the absence of any special case significantly affecting the use of immovable 
property according to its intended purpose. 

4.1.3. Applicable National Legislation Concerning Land Consolidation 

DSI is the main institution assigned for land consolidation in Turkey. The Implementing Regulation No. 
30679 on Land Consolidation and On-Farm Development Services drawn up based on Additional Article-
9 of the Law No. 6200 on the Services Offered by the General Directorate of State Hydraulic Works, Article 
6 of the Agricultural Reform Law on Land Arrangements for Irrigation Areas No. 3083 and Article 24 of the 
Law No. 5403 on Soil Conservation and Land Use constitutes the legal infrastructure of land consolidation. 
This regulation was published and entered into force on February 7, 2019. Prior to the entry into force of 
this regulation, consolidation procedures were executed by the Ministry of Food, Agriculture and 
Livestock. As per Article 2 of the Implementing Regulation No. 30679 on Land Consolidation and On-Farm 
Development Services, DSI is authorized to offer land consolidation and on-farm development services as 
the implementing institution. 

Other laws directly or indirectly related to land consolidation are: 

 The Law No. 6200 on the Organization and Duties of the General Directorate of State Hydraulic 

Works, 

 The Agricultural Reform Law on Land Arrangements for Irrigation Areas No. 3083, 

 The Law No. 5403 on Soil Conservation and Land Use, 

 The Law No. 6172 on Water Users Associations, 

 The Agriculture Law No. 5488, 

 The Cadastre Law No. 3402, 

 The Municipality Law No. 5393,  

 The Special Provincial Administration Law No. 5302. 

4.2. World Bank OP: 4.12  

4.2.1. Operational Policy No. 4.12 of the World Bank on Involuntary Resettlement 

Operational Policy No. 4.12 (OP 4.12) of the World Bank on Involuntary Resettlement deals with the risks 
that will arise out of involuntary or compulsory Resettlement under development projects, covers 
measures to mitigate such risks and is relevant to all involuntary or compulsory resettlement procedures.7 

The overall objectives of the World Bank's policy on involuntary resettlement are the following: 

Involuntary resettlement should be avoided where feasible, or minimized, exploring all viable alternative 
project designs. 

Where it is not feasible to avoid resettlement, resettlement activities should be conceived and executed 
as sustainable development programs, providing sufficient investment resources to enable the persons 
displaced by the project to share in project benefits. Displaced persons should be meaningfully consulted 
and should have opportunities to participate in planning and implementing resettlement programs.  

Displaced persons should be assisted in their efforts to improve their livelihoods and standards of living or 
at least to restore them, in real terms, to pre-displacement levels or to levels prevailing prior to the  
beginning of project implementation, whichever is higher. 

                                                           
7 For the full text of the policy document and its implementation guidelines, see 
https://policies.worldbank.org/sites/ppf3/PPFDocuments/090224b0822f89db.pdf 
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OP 4.12 contains certain provisions complementary to the national legislation. These provisions can be 
outlined as follows: 

 In accordance with the applicable legislation, the compensation to be paid to the owners for a 

property subject to land acquisition is calculated at amount that is sufficient for the purchase of 

an equivalent property in the same region, 

 Costs of the fixtures and renovations of legal or illegal users which are affected by expropriation 

and the entitlement and ownership of which can be identified are compensated, 

 An effort is made to create alternative livelihoods or support facilities for the persons who lose 

their livelihoods or whose livelihoods are restricted as a result of land acquisition or an assistance 

is offered to substitute the livelihoods and living standards of these persons, 

 The public is regularly informed about the project and its impacts and consultation and 

engagement processes are included in the entire project process, 

 Monitoring, grievance and demand mechanisms are created. 

OP 4.12 requires that land acquisition not be carried out without compensating the damages of affected 
persons. 

'Replacement cost' is the methodology used for the valuation of assets covered by OP 4.12: For agricultural 
lands, this cost refers to an amount that is equivalent to the sum of the market price of a land that is close 
to the affected land, has an equivalent potential of yield or use prior to the project or displacement as well 
as the costs intended for restoring the conditions of the said land to those of the affected land and title 
deed and transfer charges and taxes." 

OP 4.12 also requires efforts to be made for offering access to equivalent or acceptable levels of resources 
and income opportunities under the Project by considering the difficulty of monetary compensation for 
losses on certain matters such as access to public services, customers and suppliers.  

Although OP 4.12 covers all affected persons, it also envisages special attention to vulnerable people under 
the Project. 

4.3. Gap Analysis and Measures for the Harmonization of the Turkish Legislation with 
the World Bank's OP 4.12 Operational Policy 

National legislation and processes related to land acquisition in Turkey go back a long way. National 
legislation and processes have been updated in time to eliminate the problems encountered during the 
years of implementation and to meet certain requirements of international best practice examples. 
However, there are still some conflicts/loopholes between the Turkish legislation and OP 4.12. Deficiencies 
related to the Irrigation Modernization Project in Turkey are discussed in detail below. A summary of these 
deficiencies and the measures proposed against them are also shown in the table below. 

Considering the land acquisition requirements under the Irrigation Modernization Project, there are some 
loopholes between the policies of the World Bank and the national legislation. These are as follows. 

Resettlement Action Planning: There is no mandatory legal regulation for the preparation of a 
Resettlement Action Plan that covers all displaced persons and host communities. Therefore, a planning is 
required based on Land Acquisition Plans. DSI will prepare a Land Acquisition Plan for the projects requiring 
land acquisition.  

Identification of Project Affected Persons Including Vulnerable Groups: According to the Turkish 
legislation, only the legal owners of lands are considered as Project Affected Persons (PAPs). Therefore, 
the losses of PAPs such as those not holding any title deed, the users of treasury land, host community, 
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seasonal workers/immigrants (making use of the project area) and the persons due to other or economic 
reasons are not taken into account and there is no effort to eliminate the negative impacts of projects on 
these persons. Most of these communities are not covered by the definition of PAP in the Turkish 
legislation.  

Replacement Cost: In case of the loss of lands and other immovable properties in accordance with the 
Bank's policies, all replacement fees must be paid before construction begins. Although the 'land-for-land' 
method is an option for disposed lands, there is no area of implementation for this method in Turkey as 
the institution conducting expropriation within the legislation applicable in Turkey is not liable to find an 
alternative land that is equivalent to the land in question. Considering that a monetary payment equivalent 
to the replacement fee is a method of compensation, the losses of the legal owners of lands will be 
compensated, and tenants, public users and unauthorized users will be entitled to receive a compensation 
in proportion to their investment in the land in question. Although the Turkish legislation provides that 
only the legal owner of a land is entitled to compensation and the depreciation cost for expropriation will 
be deducted from this amount and prescribes that the expropriation fee will be lower than the 
replacement cost specified in OP 4.12, it is envisaged that a replacement cost that is sufficient to cover the 
compensation replacement cost calculated through the current practices will be compensated. 
Compensation for income losses, access to common properties or social losses are not covered by the 
Turkish legislation. Full replacement cost is intended for lost lands and structures. A number of remedial 
measures are specified in the Entitlement Matrix for PAPs that fall under the definition of OP 4.12.  

Compensation for Legal/Unauthorized Land Users: According to the Bank's policies, both legal and 
unauthorized users of a land are covered by the PAP definition. Turkish legislation does not require the 
compensation of the tenants and unauthorized users of lands/properties8. However, all affected Persons 
are compensated for all types of structures, buildings, trees and field crops as per the Bank's operational 
policy. OP 4.12 also prescribes the substitution of the losses of income/livelihoods as a result of removing 
persons from the lands subject to acquisition where necessary. In this context, the compensation paid 
must restore the livelihoods of tenants and other unauthorized users of lands to the level prior to 
displacement. In addition to the legal compensation paid to the official owners of lands, assistance can be 
extended to unauthorized users not holding any legal right from the social assistance funds affiliated to 
municipalities and/or district governorship. 

Restoration of Livelihoods: Improving livelihoods and support during the transition period are not 
regulated in the Turkish Expropriation Law.  Turkish law does not cover any special regulation for 
vulnerable communities or significantly affected PAPs (those losing over 20% of their lands or sources of 
production). Expertise and resources are needed for livelihood restoration support, transition support and 
alternative income support. DSI will cooperate with other institutions/organizations at provincial level to 
restore livelihoods as much as possible.  

Public Information, Engagement and Consultation Process: Provisions in the Turkish legislation are 
limited as regards public information, engagement and consultation processes. According to the law, the 
institution carrying out the expropriation process is liable to notify PAPs of the decision of expropriation. 
Negotiation and asset valuation consultation processes are also carried out by the institution carrying out 
the expropriation. The law does not include any other consultation process. However, OP 4.12 requires a 
fully-fledged public sharing process for RAPF and project-based RAP. RAP of the project will be announced 

                                                           
8 Article 19 of the Expropriation Law provides that the costs of trees and materials used for the buildings or other structures of 

those that have established/set up over the lands of others by way of spending money will be compensated at full price.  Costs of 
the materials used for buildings/structures must be at an equivalent cost to purchase a similar structure in accordance with the 
Bank's social measure policies. 
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to the public on the official website of DSI and information will be offered in public places accessible to all 
PAPs including vulnerable communities. During expropriation and land consolidation processes, DSI 
ensures the continuity of the consultation process through its own staff and Water Users Associations. DSI 
informs other stakeholders including those who have invested in the treasury land or used the land 
without any legal right to do so and tenants as well as tenants in addition to legal rights holders via official 
correspondence and consultation as in the case of the owners of lands and properties. The said letter 
provides information on the impacts associated with sub-projects and the need for lands. 

Notification of Complaints: Although provisions regarding the notification of complaints are covered by 
various pieces of legislation such as the Expropriation Law No. 2942, the Law No. 3017 on the Exercise of 
the Right to Petition and the Law No. 4982 on the Right to Information, these provisions prescribe 
relatively official and legal mechanisms.  Currently, a four-stage Grievance Notification Mechanism is 
implemented within DSI. This mechanism is designed to collect project-specific grievance notifications. 
These project-based grievance notification mechanisms are complementary to official and legal 
mechanisms suitable for use by PAPs. 

Monitoring and Evaluation: There is no specific practice for monitoring and evaluating land acquisitions 
performed through expropriation. DSI will carry out monitoring activities at regular intervals, which will be 
determined based on the size and impact of the project, by way of creating key performance indicators 
regarding monitoring. 
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Table 4.1. Gap Analysis and Measures to Eliminate Differences 

N
o. 

Gap/Deficiency Legislation in Turkey World Bank Policy Requirements Measures to Eliminate Deficiencies 

1 Resettlement 
action planning  

There is no legal regulation for the 
preparation of a Resettlement Action Plan 
that covers all displaced persons and host 
communities.  

The World Bank's policy requires the 
preparation of a Resettlement Action 
Plan.  

Although the Project's activities do not require any physical 
resettlement, an economic displacement is expected in some 
irrigation projects due to partial expropriation (mostly due to 
easement). In this respect, a project-specific RAP was 
prepared by DSI.   

2 Valuation Method The legislation in force does not require that 
the institution conducting the expropriation 
process will conduct any research on 
alternative lands of equivalent value for 
disposed lands. In other words, the 'land-for-
land' method is not implemented in Turkey. 

Compensation for buildings is offered over 
construction cost and depreciation is 
deducted. Construction cost is calculated over 
the approximate unit prices of the building. 
Lands with the quality of a plot are 
compensated over the market value. 

Incurred title deed and transaction costs are 
not covered. 

The loss of lands, other similar fixed 
assets and immovable properties 
must be compensated over the pre-
construction full replacement cost. 
The 'land-for-land' method is 
another option for disposed lands. 

No deduction is made regarding 
depreciation. 

Title deed and transaction costs of 
PAPs must also be covered.  

Disposed lands and buildings will be compensated in a way to 

acquire an equivalent immovable property. 

Loss of value regarding immovable properties/lands due to 
permanent easement will be compensated. 

Crop prices on the lands will be added to the expropriation 
price. 

Valuation activities to be carried out for expropriation 
purposes will be conducted in accordance with the law and 
legislation and it will be demonstrated that the resulting 
amount includes the costs of title deed transactions. The 
expropriation price will be determined in a way to cover the 
replacement cost. 

Legal expenses incurred as a result of the agreements 
concluded with regard to expropriation procedures as per 
Article 8 of the Expropriation Law will be covered by DSI. 

3 Restoration of 
Livelihoods 

There is no provision in the Expropriation Law 
regarding the livelihood restoration and any 
assistance to be extended during the 
transition period. 

If less than 20% of PAPs' lands are 
affected, a cash compensation is 
offered over their values in a way to 
cover the full replacement cost. If 
this level is 20% and higher, it is 
required to help displaced persons 
with their efforts to improve their 

It is expected that impacts on livelihoods will be positive 
rather than negative. 

As a result of the first section expropriation work and field 
studies, there is no PAP losing 20% of their total land assets 
and more. Therefore, cash compensation will be utilized. In 
addition, cooperation programs will be organized with the 
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former living standards, capacity of 
income generation and levels of 
production or, at least, restore them 
to their pre-Project levels. 

relevant public institutions in order to improve the livelihoods 
of PAPs.  

If it is detected that the livelihoods are adversely affected:  

Mitigation measures will be taken within the scope of the 
project. Expertise and resources are needed for livelihood 
restoration support, transition support and alternative 
income-generation support. DSI will restore livelihoods as 
much as possible in line with the alternatives proposed in the 
Entitlement Matrix in cooperation with other public 
institutions at provincial level. 

Land entry will not be proceeded before expropriation fees 
are paid. 

Land Entry and Exit Protocols will be prepared during 
entrance to and exit from the land.  

The land in question will be made ready for use before it is 
handed over to its respective owner. 

Activities will be organized and training events will be held by 
the Ministry of Agriculture and Forestry in order to raise 
awareness of growers and water users on subjects such as the 
selection of appropriate irrigation methods, the planning of 
irrigation time, the correct implementation of crop rotation, 
water saving, modern irrigation methods, the reduction of 
water losses, water harvesting and plant pattern. 

4 Losses of occupant 
and unauthorized 
users including 
vulnerable 
communities.  

As per the legislation, PAPs are legal owners 
with land loss.  Seasonal workers/immigrants 
or economically displaced persons do not fall 
under the definition of PIP. By law, the 
structures and crops of both legal owners and 
unauthorized users in the treasury lands are 
compensated. However, there is no 

Economically displaced persons, 
seasonal workers and other 
vulnerable communities must also 
be considered as PAPs. Regardless of 
their ownership status, all PAPs will 
be compensated for the losses they 
suffer. 

Regardless of their ownership status, all PAPs will be identified 
within the framework of the project-specific Land Acquisition 
Plans (RAPs) and measures will be taken for compensating all 
land users. 

One or more of the following measures will be implemented 
by DSI in restoring livelihoods for all Affected Persons with the 
status of an unauthorized user. 
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compensation provision for unauthorized 
users on pasture lands and forestry lands. 

According to the amendment made in Article 
19 of the Expropriation Law, compensation is 
paid to the persons spending money and 
constructing buildings or other structures on 
the lands of other persons over the full 
replacement cost for trees and over the costs 
of materials for buildings.  

It will be ensured that land users who have the right of 
possession will receive the title deed of the land in question.   

A monetary compensation will be paid in a way to cover the 
replacement cost of affected crops and immovable properties 
if unauthorized users prove their right of possession as per 
Article 19 of the Expropriation Law, 

DSI will inform the relevant persons to make use of the 
available funds by applying to the district governorships, the 
Public Work Programs of İŞKUR or the relevant Social 
Assistance and Solidarity Funds.  

DSI will ensure that contractors prioritize unauthorized users 
within the scope of job/employment opportunities regarding 
the project. 

5 Consultation and 
Disclosure of 
Information 

Turkish legislation regarding land acquisition 
contains limited provisions regarding the 
public disclosure, the reception of public 
opinions and its engagement. 

The organization that carries out the 
expropriation process is obliged by law to 
inform PAPs of this expropriation decision. 

The organization carrying out the 
expropriation process also conducts 
negotiations and consultations and appraises 
assets. 

Since there is no obligation to prepare a 
Stakeholder Engagement Plan, no further 
consultation is required by law. 

As per OP 4.12: 

•A project-specific RAP is fully 
disclosed to the public.  

•All stakeholders are provided with 
equal opportunities to access Project 
documents and to comment on 
these documents, and consultation 
meetings are held in a place 
accessible by anyone wishing to 
attend. 

•Consultations are also held with 
vulnerable groups. 

RAP of the project will be announced to the public on the 
website of DSI and information will be offered in public places 
accessible to all Affected Persons including vulnerable 
communities. DSI will prepare an information brochure for 
land acquisition and expropriation payments and inform the 
PAPs. During expropriation processes, DSI will ensure the 
continuity of the consultation process through its own staff 
and the Water Users Association. DSI will inform other 
stakeholders including those who have invested in the 
treasury land or used the land without any legal right to do so 
and tenants as well as tenants in addition to legal rights 
holders via official correspondence and consultation as in the 
case of the owners of lands and properties. Information will 
be providing on the impacts associated with the relevant sub-
projects and the need for lands. 

The RAP contains information on how DSI will engage 
stakeholders for the project. (For further information, see 
RAP, Section 7: Consultation and Engagement) 
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6 Cut-off date Turkish law requires the preparation of an 
assets inventory Land acquisition through 
expropriation requires the preparation of a 
full count of project-impacted immovable 
assets and a list of their owners. An asset 
inventory is prepared only for legal rights 
holders. There is no obligation to inform PAPs 
about the completed asset inventory and the 
cut-off date.  

A full count is performed for the 
identification of PAPs, affected lands, 
crops and immovable properties and 
the identification of rights holders.   

A full count will be performed by DSI regarding PAPs and 
immovable properties. 

The RAP was prepared from a selected sample for the 
identification of rights holders.  

Information will be provided on the cut-off while announcing 
the RAP.  

A cut-off date will be in place for the identification of rights 
holders. Cut-off date is defined as the date of completion of 
the count of PAPs and assets inventory of immovable 
properties. People who settle in the project area after the cut-
off date cannot benefit from the compensation support. Fixed 
assets (such as built structures, crops, fruit trees, and 
woodlots) established after the date of completion of the 
assets inventory, or an alternative mutually agreed on date, 
will not be compensated. 

7 Grievance 
Mechanism  

A national grievance mechanism has been 
introduced for the use of all Affected Persons.  

A project-specific grievance 
notification mechanism is required. 

Currently, a four-stage Grievance Mechanism is implemented 
within DSI (For more details, see RAP, Section 8: Grievance 
Mechanism). This mechanism will be developed taking into 
account the collection of project-specific objections and 
complaints. Although such grievance notification mechanisms 
are support components at Project-level, they cannot replace 
the legal mechanisms that are available for Affected Persons.  

PAPs will be informed about their legal rights regarding the 
impacts during the construction process as well as the 
introduced grievance mechanism.  

The contract to be signed with the contractor will include 
provisions as to the effect that the damages caused by the 
firm will be eliminated. 
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8 Monitoring and 
evaluation 

There is no monitoring and evaluation 
practice regarding land acquisition under 
Turkish law.  

Arrangements for monitoring, 
implementation and the evaluation 
of the impacts of RAPs must be 
prepared in accordance with the 
World Bank policy requirements. 

RAP will be monitored and evaluated. 

Key performance indicators will be set by DSI for monitoring 
and internal and external monitoring activities will be 
performed at regular intervals (For more details, see RAP, 
Section 9: Monitoring and Evaluation). 

In case of any conflict between national legislation/regulations and OP 4.12, this RAP harmonized with OP 4.12 will be valid within the scope of this project. 
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5. Implementation, Compensation and Other Supports 

5.1. Land Acquisition Process 

Land acquisition process will be carried out by DSI according to the Expropriation Law No. 2942.  
Accordingly, expropriation plans are prepared, the owners and possessors of immovable properties 
are identified, an expropriation decision is issued and notified to the Land Registry Directorate and an 
administrative annotation is affixed as per Article 7 of the Law. Estimated value of the immovable 
property is appraised by using scientific and objective data within the scope of Article 11 of the Law. 
First of all, land acquisition will be made through willing buyer - willing seller arrangements as per 
Article 8 of the Expropriation Law. 

A memorandum of understanding is prepared in the event that an agreement is reached with the 
owners of immovable properties regarding the appraised value as the expropriation process starts with 
acquisitions and this memorandum constitutes the legal basis of the ex-officio registration of such 
immovable properties in the name of our administration (Article 8 of the Law).   

If no agreement is reached with the owner of an immovable property, the expropriation price is set by 
the court as per Article 10 of the Law and paid to the owner thereof and the immovable property is 
registered in the name of the administration. 

If the immovable property of another Public Entity is required, the provision stipulated in Article 30 of 
the Law applies. If no agreement can be reached with the administration that is the owner of the 
immovable property, this issue is finalized by the Court. 

 

Figure 5.1. Expropriation Process 

Public interest decision

Making expropriation maps

Property determination, address 
investigation and appropriation

The expropriation decision

Administrative commentary

Determination of the value of the 
immovable property

Value Appreciation Commission

Reconciliation Commission
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Figure 5.2. Reconciliation, Litigation and Payment Process 

 

5.2. Identification of Rights Holders 

Rights holders affected by the Project's land acquisition activities through ownership expropriation, 
permanent and temporary easement are; 

 Landowners with a title deed and land users  

 Land users whose rights can be legalized (Those who have the right of possession over the 

land), 

 Owners and users of immovable properties (including unauthorized users), 

 Crop owners with a land title deed, 

 Official tenants (on privately-owned and public lands), 

 Crop owners without any land title deed (including unauthorized users), 

 Female farmers, 

 Vulnerable groups, 

 Animal owners grazing their animals in project-impacted lands, 

 PAPs suffering damages during the construction phase of the project.   

Reconciliation, Litigation and Payment

If there is a compromise If there is no compromise

Reconciliation report Disagreement report 

Transfer of reconciliation to title deed Application to the Civil Court of First Instance

Formation of parties by the court

First court trial If the agreement cannot be achieved

If agreement is reached First examination

Registration at the land registry office Second court trial

Payment Second examination

Judge's decision

Payment and registration



79 

 

Payments can be made to those who prove their ownership through legal documents or courts. In the 
expropriation of lands that are registered in the name of another person, are abandoned and/or are 
not acquired by their respective possessors, the minimum supply cost of the buildings is paid to their 
possessors while the price of trees appraised within the framework of Article 11 of the Expropriation 
Law will be paid to their possessors. However, these prices will be compensated in accordance with 
the entitlement matrix of the current RAP. 

The aforementioned individuals and groups will be able to benefit from the supports listed in the 
entitlement matrix.  

5.3. Responsibilities of DSI for the implementation of RAP 

Subjects for which DSI is responsible under RAP are summarized below.  

 Performing land acquisition procedures through ownership expropriation, temporary and 

permanent easement,  

 Conducting valuation procedures for all expropriation processes and affected assets  

 Following and reporting on the land acquisition process, 

 Establishing and operating a grievance mechanism related to the project and closing 

complaints and demands within 30 days, 

 Organizing information meetings for all relevant stakeholders including vulnerable groups and 

holding an announcement and information meeting for RAP, 

 Preparing and distributing leaflets, banners and posters that will introduce the rights defined 

in the RAP, eligible persons for the rights, the land acquisition process and the project-related 

grievance mechanism, 

 Gathering the information (land users, vulnerable groups, the levels of impact, etc.) required 

for updating the RAP and updating it when necessary, 

 Executing and reporting on the RAP monitoring and evaluation studies, 

 Identifying and supervising the contractor that will execute construction activities, 

 Informing the contractor about the international standards that must be complied with, 

 Following the complaints to be received regarding the contractor and ensuring that any 

incurring loss out of its negligence is compensated by the contractor, 

 Implementing and monitoring the ESMP for the construction period.  

DSI units that will take part in the project implementation are shown below.  

Table 5.1. Responsibilities of DSI Units 

Relevant 

Institution 

Unit/Department Terms of Reference 

DSI Department of Real Estate and 

Expropriation 

Supplying allocations for the places where 

expropriation is required, approving sub-

contractors and coordination with the Regional 

Directorate, 

- Preparing and implementing the RAP 

- Submitting the RAP to the WB for preliminary 
assessment 

- Conducting the quality control and review of the 
RAP 
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- Ensuring that regular monitoring activities are 

performed for the implementation of RAPs 

- Following and coordinating the preparation of 
RAP Reports.  

Coordinating the following activities to be 

performed by the Regional Directorate; 

- Executing land acquisition activities 

- Attending the information meetings 

- Following the land acquisition process 

- Following and closing complaints about land 
acquisition 

- Making payments to PAPs regarding expropriation 
and easement procedures 

- Preparing expropriation plans for the project-
impacted parcels other than those covered by the 
first section 

- Setting the expropriation price as per Article 8 of 

the Expropriation Law and coordinating interviews 

with PAPs  

DSI Department of Operation and 

Maintenance  

Executing the project  

DSI Department of Survey Planning and 

Allocations 

Implementing, monitoring and reporting on the 

ESMP by ensuring coordination.  

DSI Department of Project and 

Construction  

- Publishing the RAP on DSI's official website 

- Summarizing the environmental and social issues 
related to the project implementation to the WB 
via regular progress reports 

- Coordinating the WB inspections on the 
environmental and social protection policies of the 
project implementation and establishing contact in 
this regard 

Preparation of the modernization project. 

Informing the Department of Real Estate and 

Expropriation concerning the expropriation of the 

areas required based on the prepared projects or 

the acquisition thereof for land consolidation. 

DSI 4th Regional Directorate of Konya  - Implementing and following the RAP 

- Executing land acquisition activities, 

- Attending the information meetings, 

- Following and closing complaints about land 
acquisition, 

- Making payments to PAPs regarding expropriation 
and easement procedures, 
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- Preparing expropriation plans for the project-
impacted parcels other than those covered by the 
first section, 

- Setting the expropriation price as per Article 8 of 
the Expropriation Law and conducting interviews 
with PAPs 

- Preparing the brochures and other information 
documents required for informing the public and 
the relevant stakeholders 

- Appointing a Public Relations and Environment 
Specialist who will work in the district to manage 
the impacts of the project, the construction plan, 
the rights and entitlements of the PAPs and the 
grievance mechanism at local level 

- Conducting inspections regarding the 
implementation of the RAP by the construction 
contractor, making recommendations and deciding 
whether additional measures are required or not 

- Ensuring that the contractor remedies complaints 
and damages arising therefrom  

- Operating the Grievance Mechanism 

- Coordinating with local and regional stakeholders 
to be collaborated, developing and implementing 
collaborations 

- Supporting DSI field staff and WUA 
representatives for the preparation of gender 
sensitivity training 

- Identifying the irrigation program to be 

introduced during construction works together 

with Water Users Associations 

- Ensuring that lands are restored and handed over 

to their respective rights holders 

Implementing, monitoring and reporting on the 

RAP and ESMP. 

- Providing up-to-date information to the 

Department of Real Estate and Expropriation and 

the Department of Operation and Maintenance 

about the existing irrigation systems and social 

structure by ensuring coordination with the 

relevant Water Users Association.  

DSI DSI Ereğli Section Directorate - Implementing the RAP 

- Holding public consultation meetings 

- Distributing the brochures and other information 
documents required for informing the public and 
the relevant stakeholders 
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- Informing the employees of the Water Users 
Association about the Grievance Mechanism 

- Operating the Grievance Mechanism 

- Drawing up land entry and exit protocols 

- Identifying PAPs in the field (User, level of impact, 
etc.)  

- Regularly informing the Water Users Association 

and PAPs about developments on the project 

- Following the canalettes, etc. to be removed 

under the Project with Ereğli Left Bank Water 

Users Association 

DSI Ereğli Left Bank Water Users 

Association 

- Informing PAPs about the project 

- Creating a database regarding the Grievance 
Mechanism, conveying incoming complaints to DSI 

- Distributing the brochures and other information 
documents required for informing the public and 
the relevant stakeholders 

- Supplying water to PAPs and making the relevant 
planning during the construction period and 
informing PAPs 

- Examine the damages that may arise from the 
contractor on site and reporting them to DSI 

- Following the canalettes to be removed under 

the Project 

5.4. Studies of Other Relevant Institutions in the Region and Cooperation 
Opportunities 

a. Ivriz Development Project Working Committee (IWC) 

In order to develop measures for the irrigation project by analyzing potential problems during the 
construction and operation periods, a working committee composed of the representatives from the 
relevant public institutions was established under the coordination of the Provincial Directorate of 
Agriculture and Forestry. Name of the Committee is Ivriz Development Project Committee and its 
approval was obtained from the Governorship in September 2018. 

The IWC aims to ensure the preparation of an Ivriz Development Action Plan (IDAP) that can be 
implemented by the relevant stakeholders within the IWC for the identification of potential 
problematic areas regarding irrigation during the construction and operation periods in an inclusive 
way (area, crop pattern, the number of growers, soil structure, the status of machinery and equipment, 
etc.) and for the development of suggestions for solutions.  

The activities carried out by the IWC until now are:  

 Consultations were presided by the District Governor in Ereğli District on October 3, 2017 in 

an environment where all public institutions, farmer associations and NGO representatives 

were present so as to identify the development strategy for Ivriz irrigation scheme. 

 Face-to-face meetings were held with the Director of Operation and Maintenance Section of 

the 4th Regional Directorate of DSI and its technical team, the Director of the Soil, Water and 

Desertification Control Research Institute, the Secretary General of Mevlana Development 
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Agency, the Director of Bahri DAĞDAŞ International Agricultural Research Institute and the 

Head of Konya Plain Project Regional Development Administration.  

 The IWC held its first meeting in Ereğli district on January 10, 2018, finalized its terms of 

reference/plan and organized its first workshop. 

 In line with the decisions issued during the meeting held on January 10, 2018, opinions were 

received for Ivriz Development Project at Konya Provincial Directorate of Agriculture and 

Forestry on March 5, 2018 with the participation of the staff of the directorate. 

 Opinions were received for Ivriz Development Project on March 29, 2018 at Ereğli District 

Directorate of Agriculture and Forestry with the participation of the staff of the directorate. 

IDAP preparation process is going on. 

The list of IWC member organizations is shown below: 

1. Selçuk University Faculty of Agriculture 

2. Necmettin Erbakan University Faculty of Engineering and Natural Sciences 

3. Food and Agriculture University 

4. Konya Plain Project Regional Development Administration 

5. Bahri DAĞDAŞ International Agricultural Research Institute 

6. Soil, Water and Desertification Control Research Institute  

7. MEVKA 

8. 4th Regional Directorate of DSI 

9. Metropolitan Municipality  

10. Ereğli District Directorate of Agriculture and Forestry   

11. Ereğli Chamber of Agriculture  

12. Personnel from the Right Bank Water Users Association 

13. Left Bank and Yıldızlı Water Users Association 

14. Akhüyük Çiller Water Users Association 

15. Ereğli Chamber of Commerce  

16. Ereğli Commodity Exchange  

17. Ereğli Sugar Beet Growers Cooperative 

18. Ereğli Agricultural Credit Cooperative  

19. Ereğli 43rd Section of DSI 

20. Ereğli Municipality   

21. Ereğli Ziraat Bank  

22. Ereğli Cattle Breeders’ Association  

23. Ereğli Milk Association  

24. Ereğli Forest Nursery Section 

b. Konya Plain Development Administration 

Project activities and expected outcomes directly affect Konya Plain Project due to various benefits of 
the project such as the prevention of excessive irrigation, the effective use of water resources, a rise 
in agricultural production and productivity, an increase in irrigable areas, etc. Investment activities are 
monitored by Konya Plain Project as it is an investment made within the area of Konya Plain Project. 
Konya Plain Project has determined fruit growing, ovine breeding and agricultural projects as the axes 
of development for Ereğli district. The project affects fruit growing and agriculture out of these areas 
of development. 
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There are various grant and support schemes implemented by Konya Plain Project. Applications are 
received through district directorates of agriculture. In addition, it organizes training events on 
irrigated agriculture under the Agricultural Extension and Training Program (TEYAP).  

Potential areas of cooperation include informing PAPs about support and grant schemes and 
organizing training events on the application of eligible applicants to the relevant schemes, irrigated 
agriculture and water use under TEYAP and appropriate crop pattern.  

c. Mevlana Development Agency (MEVKA) 

2013-2023 Strategic Development Report of the Ereğli District prepared by MEVKA covers the aims of 
preventing water losses by transferring Ivriz dam water to the underground and by switching to the 
drip and sprinkler irrigation system, using irrigation water more efficiently in agriculture and 
immediately introducing the project for transferring Ivriz Dam water to the underground.  

In addition, various grant schemes are launched by MEVKA every year. Social Support Programme 
(SODES) can be introduced for vulnerable groups. Apart from this, eligible applicant PAPs can benefit 
from other grant schemes to be launched by MEVKA. 

d. Konya Metropolitan Municipality (KMM) 

KMM offers agricultural services on rural development. Name of the department offering services on 
rural development and agricultural services is the Department of Agricultural Services and 
Coordination. Affiliated sections are Mukhtar Affairs, Agricultural Supports and Agricultural Education. 
KMM offers 50%-grant schemes regarding sour cherry, apple and cherry growing. It also works on 
agricultural training. It is possible for PAPs that grow fruits and want to get information on irrigated 
agriculture to benefit from the supports of KMM. 

e. Provincial and District Directorates of Agriculture and Forestry  

Within the scope of the project for the development of crop production, the Provincial Directorate of 
Agriculture and Forestry sets up demonstration orchards for drupes and offers supports on female 
farmers, agricultural extension and training. 

Agricultural irrigation support (supporting individual irrigation systems) is offered by the Ministry of 
Agriculture to eligible applicants every year as 50% grants. 

In addition, eligible applicants are offered agricultural and livestock support by the Ministry of 
Agriculture within the scope of the Young Farmer Support Scheme.  

Currently, 29 agricultural engineers, 24 veterinarians and 4 veterinary technicians are working at Ereğli 
District Directorate of Agriculture and Forestry. Due to the size of its staff, the District Directorate of 
Agriculture has a capacity of offering consultancy services to PAPs.  

Apart from agricultural consultancy, various demonstration activities are carried out by the District 
Directorate for new crops. Grown in the last two years, Japanese pear can be given as an example for 
this activity.  

f. Turkish Employment Agency (İŞKUR)  

Public work programs and entrepreneurship training events are offered by Konya İŞKUR Directorate. 
It is possible to contribute to the support of interested PAPs by informing them about İŞKUR programs.  

In addition, it is possible that unemployed PAPs, especially those in the vulnerable group, can be 
employed through İŞKUR.  

g. Social Assistance and Solidarity Fund (SYDV) 

SYDV provides various in-kind and cash supports for vulnerable groups. Apart from the 
aforementioned supports, there are "Income-Generating Project" supports offered to poor individuals 
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or households to set up business that would bring about livelihoods for them and to sustain such 
businesses for a long time. These supports have an upper limit of TRY 15,000 for individual projects 
subject to a long-term repayment plan, TRY 50,000 for sheep breeding and TRY 150,000 for dairy cattle 
breeding in group projects.  

PAPs that meet the criteria required by SYDV for application and are covered by vulnerable groups can 
benefit from SYDV supports. 

5.5. Mitigation Measures  

According to the field study, there is no PAP losing 20% of his/her parcel due to expropriation. Sizes of 
the expropriated privately-owned parcels vary between 0.7 and 41 m². 

There are 3 privately-owned parcels 20% and more of which are affected by permanent easement. 
During the field study conducted by HAPA firm, it was determined that these parcels were empty lands 
and were not used for agricultural purposes. Sizes of these parcels vary between 307 and 2,123 m². 

There are 6 privately-owned parcels 20% and more of which are affected by temporary easement. 
Sizes of these parcels vary between 117 and 1,168 m². 

In addition, the field study found out there was no PAP whose total lands (used and/or owned) were 
affected by 20% and higher. Therefore, there will be no need to implement mitigation measures in 
these areas. 

For this reason, no agriculture and livestock production programme has been designed for income-
generating mitigation measures under the RAP. However, if different findings result from the studies 
to be carried out by DSI depending on the update of the RAP, it may be necessary to develop income-
generating programmes.  

Although the mitigation measures proposed under the RAP are specified in detail in the entitlement 
matrix; these measures can be summarized as follows: 

The following measures can be summarized regarding land and immovable property acquisition: 

 Identification of the prices of lands and immovable properties within registered lands covering 

the replacement value thereof 

 Payment of crop and tree values  

 Ensuring that land users who have the right to customary use in non-registered lands obtain a 

payment corresponding to their customary right and the calculation of lands and immovable 

properties over the replacement value and the payment of crops and tree prices 

  Payment of a compensation as an expropriation price that will cover the replacement value 

 Payment of permanent and temporary easement fees for immovable properties 

 Identification of land users and the payment of crop values to users or official tenants.  

 Not entering into the lands without Warehousesiting the expropriation values to the bank 

 Restoration and delivery of lands at the end of the 3-year temporary easement period. 

These measures can be summarized as follows regarding livelihoods and vulnerable groups: 

 Organization of training events on irrigated agriculture, crop pattern, smart agricultural 

practices etc. by the relevant institutions, 

 Organization of information events on the agriculture and livestock production grant schemes 

introduced by institutions such as the Ministry of Agriculture and Forestry, Konya Plain Project 

and MEVKA, 

 Organization of information events for vulnerable groups regarding İŞKUR and SYDV supports,  

 Organization of various demonstrations for water users, 
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 Removal of concrete water channels and the opening of these areas to agriculture, 

 Creation of passageways for the access of animals to pasture lands during construction 

activities, 

 Compensation by the firm the damages that may be caused by the contractor during 

construction.  

5.6. Cut-off Date 

A cut-off date will be in place for the identification of rights holders. Cut-off date is defined as the date 
of completion of the count of PAPs and assets inventory of immovable properties. Persons occupying 
the project area after the cut-off date will not be taken into consideration for compensation and/or 
resettlement assistance. Similarly, fixed assets (such as built structures, crops, fruit trees, and 
woodlots) established after the date of completion of the immovable assets inventory, or an 
alternative mutually agreed on date, will not be compensated. This date will be the date of 
announcement of the public interest decision.  

The cut-off date for the first section is 12.12.2019, the date when census of the land and the inventory 
of assets was delivered to DSI.  

The cut-off date for the second section  will be based on census completion prior to expropriation. The 
second cut-off date will be announced before census for asset inventory commences, and completion 
of census date will be the cut-off date for the second section..  

5.7. Entitlement Matrix 

The entitlement matrix created within the framework of the relevant studies is shown below. If 
necessary, the matrix will be updated depending on the impacts to be identified and the measures to 
be taken while updating the RAP.  
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Table 5.2. Entitlement Matrix 

Subject of 
Replaced 
Entitlement/Imp
act Subject to 
Compensation 

Project-
Impacted 
Persons/Co
mmunities 

Method of Compensation Implementing Agency Additional Provisions 

Land   

1. Permanent 
ownership 
acquisition 

1.1. 
Registered 
Privately-
Owned 
Landowner
s 

 A cash compensation at replacement value for  
immovable property  

 A Land Entry Protocol will be prepared for the 
parcels, whose owners can be reached, and which 
are requested, and land entries will be made 
accordingly. The protocol will be announced at 
mukhtar's offices.  

 Land entry will not be proceed before the 
expropriation fee is deposited into the bank 
accounts.  

 Information will be provided on land acquisition, 
expropriation process, legal rights, valuation and 
appraisal.  

 Unpaid crop prices, if any, will be paid before 
entering the land. 

DSI 
 

The land is acquired permanently, and its 
ownership is registered in the name of DSI.  
Expropriation actions and procedures will be 
carried out in accordance with the Turkish 
legislation. 
Lands and fixed assets are compensated 
atreplacement cost (to be valued on the date of 
commencement of the project) and in a way to 
allow Affected Persons to acquire equivalent 
assets.  
Lands are valued by the experts designated by 
DSI in line with the procedures stipulated in 
laws. Lands are value through the capitalization 
of annual net income. “Konya Ereğli Ivriz Left 
Bank Irrigation Renovation Project Land Market 
Research Report” is taken into consideration in 
determining the compensation fees to be paid 
for the lands. 
Legal expenses incurred as a result of the 
agreements concluded with regard to 
expropriation procedures as per Article 8 of the 
Expropriation Law will be covered by DSI.  
PAPs will be informed about land acquisition. 
PAPs will be informed about their legal rights 
regarding the impacts during the construction 
process as well as the introduced grievance 
mechanism.  
If additional land acquisition is required, the 
rules specified in the RAP apply. 

1.2. Land 
users 
whose 
rights can 
be 
legalized  
 
(Users 
entitled to 
customary 
right over 
treasury 
lands, the 
lands not 

 The legal process will be operated for the lands 
relevant to customary right as per the provisions 
of the Expropriation Law. In case of temporary 
losses in such lands, the following compensation 
method will be valid: 

 A cash compensation that will be sufficient for the 
acquisition of an equivalent immovable property 
will be extended 

 A Land Entry Protocol will be prepared for the 
parcels, whose owners can be reached and which 
are requested, and land entries will be made 
accordingly. The protocol will be announced at 
mukhtar's offices. 

DSI 
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subject 
registration 
and the 
lands 
owned by 
institutions
) 

 Land entry will not be proceed before the 
expropriation fee is deposited into the bank 
accounts.  

 Information will be provided on land acquisition, 
expropriation process, legal rights, valuation and 
appraisal.  

 Unpaid crop prices, if any, are paid before entering 
the land. 

2. Acquisition of 
permanent 
easement  
 

2.1. 
Registered 
Privately-
Owned 
Landowner
s/Users 

 The easement price prescribed by the Law 
regarding lands will be compensated to registered 
owners and land users. 

 A Land Entry Protocol will be prepared for the 
parcels, whose owners can be reached and which 
are requested, and land entries will be made 
accordingly. The protocol will be announced at 
mukhtar's offices. 

 Land entry will not proceedbefore easement fees 
are paid.  

 A Land Exit Protocol will be prepared and 
implemented for the owners or users who file such 
a request or are accessible for the approval of the 
landowner and/or user. The protocol will be 
executed with the signatures of DSI, the 
Contractor and two members from the village 
council.  

 Unpaid crop prices, if any, are paid before entering 
the land. 

DSI DSI is entitled to use the land during 
construction.  However, its ownership continues 
to be registered in the name of the 
landowner/owners.  
When the construction is complete, the land is 
handed over to the landowner.  
Landowners and/or users cannot build any 
structure or fixture or plant any tree over the 
pipeline. 
The land in question will be made ready for use 
before it is handed over to its respective owner.  
PAPs will be informed about land acquisition. 

2.2. Land 
users 
whose 
rights can 
be 
legalized 
(for 
example, 
those who 

It will be ensured that land users who have the right of 
possession will receive the title deed of the land in question. 
In case of temporary losses in such lands whose title deed is 
acquired, the following compensation method will be valid: 

 The easement price will be compensated for the 
land as per Article 19 of the Expropriation Law. 

 A Land Entry Protocol will be prepared for the 
parcels, whose owners can be reached and which 
are requested, and land entries will be made 

DSI The land in question will be made ready for use 
before it is handed over to its respective owner. 



89 

 

have the 
right of 
possession 
over the 
land) 

accordingly. The protocol will be announced at 
mukhtar's offices. 

 Land entry will not proceed before easement fees 
regarding the right of possession are paid.  

 A Land Exit Protocol will be prepared and 
implemented for the owners or users who file such 
a request or are accessible for the approval of the 
landowner and/or user. The protocol will be 
executed with the signatures of DSI, the 
Contractor and two members from the village 
council. 

 Unpaid crop prices, if any, are paid before entering 
the land. 

3. Temporary 
land loss 
(establishment of 
easement and 
land restrictions) 
(corridor)  
 

3.1. 
Registered 
Privately-
Owned 
Landowner
s/Users 

 The easement price prescribed by the Law 
regarding lands will be compensated. 

 A Land Entry Protocol will be prepared for the 
parcels, whose owners can be reached and which 
are requested, and land entries will be made 
accordingly. The protocol will be announced at 
mukhtar's offices. 

 Land entry will not proceed before easement fees 
are paid.  

 A Land Exit Protocol will be prepared and 
implemented for the owners or users who file such 
a request or are accessible for the approval of the 
landowner and/or user. The protocol will be 
executed with the signatures of DSI, the 
Contractor and two members from the village 
council. 

 Unpaid crop prices, if any, are paid before entering 
the land. 

DSI DSI is entitled to use the land during 
construction.  However, its ownership continues 
to be registered in the name of the 
landowner/owners. When the construction is 
complete, the land is handed over to the 
landowner.  
Landowners/users can use their lands following 
construction without any restriction of use.  
The land in question will be made ready for use 
before it is handed over to its respective owner.  
PAPs will be informed about land acquisition. 

3.2. Land 
users 
whose 
rights can 
be 

 The easement price will be compensated for the 
land as per Article 19 of the Expropriation Law. 

 A Land Entry Protocol will be prepared for the 
parcels, whose owners can be reached and which 
are requested, and land entries will be made 

DSI The land in question will be made ready for use 
before it is handed over to its respective owner.  
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legalized 
(for 
example, 
those who 
have the 
right of 
possession 
over the 
land) 

accordingly. The protocol will be announced at 
mukhtar's offices. 

 Land entry will not  proceed before easement fees 
regarding the right of possession are paid.  

 A Land Exit Protocol will be prepared and 
implemented for the owners or users who file such 
a request or are accessible for the approval of the 
landowner and/or user. The protocol will be 
executed with the signatures of DSI, the 
Contractor and two members from the village 
council. 

 Unpaid crop prices, if any, are paid before entering 
the land. 

4. Right to 
Temporary Use 
(Temporary 
facilities, camps, 
construction 
sites, stockpiling 
areas, etc.) 

4.1. 
Registered 
privately-
owned 
parcels 
and/or 
public 
lands 

 Lands are rented under the terms and prices 
agreed upon with the respective landowners. 
Upon the expiry of the contract concluded by the 
contractor, the lands are restored and handed over 
to their owners. 

 Lands are used in accordance with the conditions 
stipulated in the rental contracts concluded with 
their respective owners and upon the completion 
of the work, they are restored and handed over to 
their owners. 

 An equitable rental fee will be paid by the 
contractor for temporary rental arrangements and 
the contractor will get the opinion of DSI in this 
matter.  

DSI and the Contractor  The land in question will be made ready for use 
before it is handed over to its respective owner. 
Records of such temporary rental contracts will 
be kept by DSI.  

Structures/Trees and Cultivated Crops  

5. Non-
residential 
buildings 
(Stables, 
irrigation 
structures, water 
wells, fences, 
coops, etc.) 

5.1. 
Owners 
and users 
of 
immovable 
properties 
(including 

 A compensation for the replacement cost will be 
paid as per the legislation.    

 A compensation will be paid in a way to cover the 
replacement cost if unauthorized users prove their 
right of possession as per Article 19 of the 
Expropriation Law,  

DSI Excavation or remaining materials will be given 
to rights holders following the demolition of 
buildings if requested by the right holders.  
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unauthoriz
ed users) 

6. Trees 6.1. 
Owners 
and users 
of 
immovable 
properties  

 A compensation will be paid for trees of economic 
value over the net present value (by considering 
the species, age, economic life, etc. of trees). 

 The ownership of affected persons for affected 
trees in common lands (treasury, etc.) will be 
identified with the support of DSI and they will be 
compensated.  

 Tree prices will be paid to their possessors as per 
Article 19 of the Expropriation Law. 

DSI 
 

Cut-down trees will be given to their rights 
holders if requested so.  

7. Cultivated 
crops   

7.1. Crop 
owners 
with a land 
title deed  

 They will be compensated in cash over the sales 
price acquired by growers at the time of harvest 
by considering the costs associated with expected 
yield.  

DSI Where applicable, it will be necessary to wait 
until the time of harvest for preventing crop 
losses.  

7.2. Official 
tenants (on 
privately-
owned and 
public 
lands) 

 Official tenants of lands will be compensated in 
cash over the sales price acquired by growers at 
the time of harvest by considering the costs 
associated with expected yield.  

DSI Where applicable, it will be necessary to wait 
until the time of harvest for preventing crop 
losses.  

7.3. Crop 
owners 
without 
any land 
title deed 
(including 
unauthoriz
ed users) 

 They will be compensated in cash over the sales 
price acquired by growers at the time of harvest 
by considering the costs associated with expected 
yield. Ownerships will be determined with the 
support of DSI and compensated.   

DSI Where applicable, it will be necessary to wait 
until the time of harvest for preventing crop 
losses.  
 

Livelihoods, Vulnerable Groups, Quality of Life 
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8. Land-based 
livelihood losses 

8.1. 
Landowner
s (who lost 
more than 
20% of 
their lands) 
 
8.2. Female 
farmers 
 
8.3. 
Vulnerable 
communiti
es (the 
elderly, 
women, 
seasonal 
workers) 
 
8.4. All 
other rights 
holders 
and the 
relevant 
local 
stakeholde
rs 
 

DSI will offer one or more of the opportunities listed below 
to restore livelihoods: 

 It will provide information on the agriculture and 
livestock production supports that can be offered 
by institutions. 

 Information, capacity building, agricultural 
consultancy and training services will be offered 
on irrigated agriculture.  

 Water users will be informed about smart 
irrigation systems/smart farming practices.  

 It will be ensured that female farmers and 
vulnerable groups benefit from the services of the 
WUA offered with DSI (on-farm water 
management) and the Ministry of Agriculture and 
Forestry such as agricultural consultancy/training.  

 During the construction period, water users will be 
able to benefit from the irrigation service of the 
WUA.  

 Open reinforced concrete canals that will become 
dysfunctional during the construction period will 
be removed.  

 Information will be provided regarding the grant 
schemes for supporting individual irrigation 
systems under rural development supports and 
assistance will be offered in relation to project 
preparation.  

DSI 
 
Institutions to Cooperate 
(ITC) 
(Provincial-District 
Directorate of Agriculture 
and Forestry, Konya MM, 
Konya Plain Project 
Administration, Ivriz 
Development Project 
Working Committee (IWC), 
SYDV, İŞKUR,   
Water Users Association 
Contractor 

During the modernization of irrigation systems, 
DSI primarily chose to make use of public lands 
for the permanent land acquisition needs of the 
projects.  
Wherever possible, permanent land acquisition 
needs will be assessed as part of the 10% 
development readjustment share deduction 
subject to land consolidation and expropriation 
will be avoided.  
Additional consultations will be held with 
vulnerable communities regarding their rights 
concerning livelihood losses.  
PAPs will be informed about their legal rights 
regarding the impacts during the construction 
process as well as the introduced grievance 
mechanism.  
If appropriate, DSI's IFSIF practice will allow the 
collection of gender-disaggregated data. 
Cooperation will be established with the 
relevant institutions (the Provincial/District 
Directorate of Agriculture and Forestry, the 
Metropolitan Municipality's Departments of 
Agricultural Services and Coordination and 
Agricultural Supports and Training, Konya Plain 
Project Administration, the Development 
Agency, the IWC). 
Activities will be organized and training events 
will be held by the Ministry of Agriculture and 
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 The water valves to be provided to users within 

the project will be placed in common use areas as 
much as possible, and it will be avoided to place 
valves in privately-owned fields as much as 
possible. If deemed necessary, changes will be 
made concerning valve locations.  

 The area to be made available for irrigation and 
irrigated agriculture will be increased.  

 An irrigation programme will be prepared for 
farmers.  
Demonstration programmes will be developed for 
pilot farmers by the District Directorate of 
Agriculture and Forestry.  

 DSI guarantees that contractors will prioritize 
unauthorized users and/or the families of 
vulnerable communities with regard to the need 
for labor force regarding potential temporary or 
permanent job opportunities associated with the 
project. 

 DSI guarantees that contractors will prioritize the 
procurement of services and goods from local 
suppliers. 

 Support will be offered to vulnerable communities 
and PAPs on SYDV and İŞKUR programmes. 

  Vulnerable communities will be informed about 
the project.  

 Forestry in order to raise awareness of growers 
and water users on subjects such as the selection 
of appropriate irrigation methods, the planning 
of irrigation time, the correct implementation of 
crop rotation, water saving, modern irrigation 
methods, the reduction of water losses, water 
harvesting and plant pattern. Training activities 
will be carried out in a planned and continuous 
manner by the Ministry of Agriculture and 
Forestry. Efficiency of the training events will be 
annually evaluated by the Ministry of Agriculture 
and Forestry, and a certificate or a document of 
attendance will be issued to water users and 
growers. 
Agricultural extension training will be offered to 
interested water users within the scope of Konya 
Plain Project TEYAP.  
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9. Restriction of 
access to 
livelihoods due 
to the lack of any 
passageway for 
animals and 
persons 

9.1. 
Farmers, 
animal 
owners 

 During the construction period, passageways will 
be created to provide access to grazing areas and 
water resources for bovine and ovine animals.  

 Upon request, troughs and/or water pools will be 
created for animals by Municipalities where they 
can meet their drinking water needs. 

 Information will be shared on the periods of 
access restriction and alternatives in a timely 
manner prior to such periods.  

DSI, Municipality and 
Contractor 

Complaints and requests from PAPs on this issue 
will be recorded and they will be informed about 
the practices to be introduced and the measures 
taken.  

10a. Damage to 
buildings, roads, 
houses and crops 
during 
construction 

10.1 All 
other PAPs 

 In case of losses and damages caused by the 
contractor, the construction contractor will make 
the investigation and evaluation required for 
compensating and remedying the losses incurred.  
In cases where losses and damages cannot be 
remedied, the damaged buildings will be 
compensated by the contractor in accordance with 
the RAP.  

 In case of encroachments from the corridor other 
than technical necessities during the construction 
process, the incurred damages will be covered by 
the contractor in an equitable way. In such cases, 
lands will be left in a usable condition. 

DSI and the Contractor  PAPs will be informed about their legal rights 
regarding the impacts during the construction 
process as well as the introduced grievance 
mechanism.  
DSI will appoint a Public Relations Specialist (or 
specialists) to disseminate information about 
the GM. 
Complaints will be handled at four levels within 
the scope of the project (Settlements, the 
Provincial Directorate, Regional and National 
level). 
Local institutions and stakeholders will be 
regularly informed about prospective activities.  
The contract to be signed with the contractor 
will include provisions as to the effect that the 
damages caused by the firm will be eliminated.  

10b. Damage to 
infrastructure 
and 
superstructure 
during 
construction 

 Damage to the existing infrastructures and 
superstructures (telecommunication lines, bridges, 
high-voltage lines, irrigation systems, etc.) will be 
avoided as much as possible. Apart from technical 
necessities, damages will be compensated by the 
contractor in accordance with the RAP upon the 
approval of DSI.  

 The relevant institutions will be regularly informed 
about the project route within the scope of 
stakeholder engagement.  

 
 
DSI and the Contractor  
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11. Protection of 
the quality of life 
and public health 
during 
construction 

11.1 PAPs  ESMP measures will be implemented for the 
construction period. 

DSI and the Contractor  The measures specified in the ESMP will be 
implemented and monitored (Grievance 
mechanism, dust, noise, traffic, waste 
management, hazardous waste, etc.). 
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6. Method of Valuation 

The method of valuation proposed for affected assets is provided in detail in the Land Market Research 
report drawn up by HAPA firm. 

6.1. Valuation in Lands 

Immovable properties to be expropriated are valued according to the capitalization of income by 
considering their market values and using the capitalization ratio to be calculated. Lands to be 
expropriated in Turkey are valued based on the criteria set in Article 11 of the Expropriation Lay and 
by considering all factors that will affect the value of immovable properties. So much so that valuation 
is performed through a reasoned valuation report based on the immovable property's: 

a. Type and kind,  

b. Area, 

c. All qualities and elements which may affect its value and separate value of each element,  

d. Tax return, if any, 

e. Valuations performed by public authorities as of the date of expropriation, 

f. As for lands, net revenue to be generated by immovable property and resource depending on its 
location and conditions and if it is used as it is, 

g. As for plots, sales price when compared to similar general sales prior to the date of expropriation, 

h. As for buildings, official unit prices and construction cost calculations, 

ı.  Other objective criteria which may affect the valuation. 

Hence, 4 important criteria are used in calculating the expropriation value of an immovable property. 

A.       Net income: A land is affected by many factors such as dry or irrigated agriculture, slope, 
crop productivity and crop sales price. 

B.       Capitalization ratio: It is calculated by dividing the average net income of the land by the 
actual sales prices (market values). Capitalization ratio is affected by many factors. 

6.2. Valuation in Plots  

Plots can be valued over 3 different criteria such as market price, conversion price and complementary 
value. It is compulsory by law to perform valuation as per the criterion of market price as regards the 
valuation of plots for expropriation. 

In practice, a plot is usually valued through direct comparison with similar plots whose actual selling 
price is known. Therefore, it is necessary to know the actual selling prices of plots that are similar to 
the valued plot in terms of various characteristics and to calculate the average m² price over these 
prices. 

6.3. Valuation of Buildings on Lands and Plots  

If there is a building on the areas to be expropriated, first of all, the square meters, classes and ages of 
these buildings are identified. The building unit prices annually announced by the Ministry of 
Environment and Urbanization are taken into consideration while unit price analyses are considered 
for the specially constructed buildings with no unit price and the building costs as of the time of 
expropriation are identified. Depreciations set by the class and age of buildings in Amended Article 23 
of the By-Law on the Valuation of Tax Values as a Basis for Real Estate Tax as enforced through the 
Resolution of the Council of Ministers and published in the Official Gazette of December 2, 1982 are 
deducted from this building value and its expropriation price is calculated based on the cost criterion. 
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In addition, the lack or excess of some elements of the building decreases or increases the unit square 
meter values for the buildings of the same class. Even a change of the quality of the materials used in 
buildings with the same properties changes the value of the building. In this case, what needs to be 
done is to calculate the costs of deficiencies or excesses of the building with an available inventory and 
deduct them from the building value or add them to the building value. 

Within the scope of the RAP, a compensation fee will be paid to cover the full replacement cost for 
buildings. In this project, there is no building (residential, houses, etc.) that may be subject to 
depreciation according to the land identification activities for the first section. 

6.4. Debris Value  

In the event that the debris is kept by the owner, the calculated debris price must be deducted from 
the total price. However, the costs of demolition and haulage must also be calculated and paid to the 
owner. 

6.5. Precedent Value Comparison for Easement 

In order to calculate the price of easement to be established over a plot, the selling prices of the plots 
that will set a precedent for the said plot are identified. Then, an analysis is performed as to the 
prospective value of the entire plot following the establishment of easement and the difference 
between these two values will be the easement price. 

When calculating the easement price for lands, the difference between the values of the immovable 
property before and after easement to be calculated based on the selling prices of precedent 
immovable properties prior to the date of expropriation will be the easement price. 

When calculating the post-easement immovable property for plots, it will be necessary to consider the 
restrictions imposed on the use of the immovable property (whether or not to allow construction and, 
if yes, what will be the upper floor limit and the restrictions on green spaces must be identified). In the 
establishment of easement, the valuation commission and the expert must determine the following 
matters. 

1. Value of the land expropriated due to the passage of watercourse, high-voltage line, natural 
gas and oil pipeline over or under the land, 

2. Value of the damage incurred due to this transition or partial utilization. 

The expropriated land is valued according to the methods used in full expropriation. The loss suffered 
by the landowner is calculated according to the net income method. In this respect, the land's pre and 
post-easement values are calculated. The difference between them gives the land's easement price. 

The following criteria will be considered for determining the loss of value due to easement for the 
immovable properties over which easement is established:  

 Area of the immovable property, 

 Geometric condition of the immovable property, 

 Kind of the immovable property (such as plot, land and building) 

 Type of use for the immovable property (type of use if it is a building) 

 Direction of the section and immovable property over which easement is established   

 Quality of the public service subject to the establishment of easement, etc. 

Many factors such as the width of the area over which easement is established, the share of the 
immovable property within the area, perceived/known health risks, terrorism and accident risks must 
be taken into consideration.  Rate of the loss of value cannot be increased or decreased due to any 
potential fault in the future depending on the kind of the facility, which is the subject matter of 
easement. Other potential loses may only be subject to compensation under general provisions. 
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Easement may be established over orchards or woodlots without any fruit and some or all of the trees 
may be cut down. In this case, it will be necessary to calculate the easement price based on the 
criterion of income capitalization. The difference between the price to be calculated depending on the 
income to be obtained according to the pre-easement land use and the post-easement land price will 
give the easement price. Price of the cut-down fruit trees is calculated and paid. The calculation is 
made by also taking into account the level of impact for the bare land. 

6.6. Temporary Easement Price  

Easement is established for a period of 1-10 years or, in other words, (n) years. If it is temporary 
easement, then the net income loss to be incurred over the easement area in (n) years is accumulated 
to the date on which easement is established. 

If temporary easement is established, the loss of value is not calculated as if there is permanent 
easement over the entire immovable property. The incurred loss is calculated by considering the 
income or rental fee deprived during the easement 

6.7. Permanent Easement Price  

If the duration of easement is long, it is defined as an indefinite easement such as 49-99 years. The 
difference between the pre-easement land value and post-easement land value or, in brief, the loss of 
value concerning the land value is the easement price. 

1. Calculating the loss of income to be incurred to due to net income loss (decrease in 
productivity or increase in costs)  

2. Change in the capitalization interest rate  
3. Net income loss can be calculated by considering the change in the capitalization interest rate. 

Loss of income to be incurred due to net income loss:  

Easement is calculated by proportioning the difference between the pre-easement net income and the 
post-easement net income to the capitalization interest rate. While calculating the post-easement net 
income;  

 Kind of the immovable property,  

 Its type of use,  

 Its size,  

 Location of the area over which easement is established,  

 Its area,  

 Its geometric condition is taken into consideration and the amount of decline in productivity 
or the change in costs are identified. 

Regarding long-term easement arrangements, prices of the parcels cannot exceed 35% of the value of 
the land affected by easement in terms of the amount of compensation. It cannot exceed 50% for 
plots. This ratio refers to the maximum amount set by the Court of Cassation as per Turkish laws. There 
is no change in the ownership of lands and these restrictions disappear when the use of lands comes 
to an end.  

6.8. Calculation of the Loss of Value from Permanent Easement  

As per the Expropriation Law and the case-law of the Court of Cassation, the loss of value to be incurred 
regarding immovable properties due to expropriation is considered as the expropriation price in the 
establishment of easement and this price is valued by considering the kind of the immovable property 
(a plot or land), its type of use, size, location of the area over which easement is established, its area, 
geometric condition and the nature and route of easement. 
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6.9. Replacement Cost  

In line with the legislation of the World Bank, it is mandatory to pay a replacement cost for the persons 
losing their lands permanently due to the respective public service within the framework of 
international standards. Items of replacement cost that must be paid to those losing their lands due to 
expropriation within Ereğli Ivriz Left Bank Irrigation Renovation activities are: 

 Charges of buying and selling at the land registry administration, 

 Revolving fund fee of the land registry administration, 

 Transportation costs. 

Pursuant to the land registry legislation in force, each and every one of those who will buy and sell 
their properties (buyer-seller) at a land registry administration must pay a 2% title deed fee over the 
selling price declared at the land registry administration. In addition, it is necessary to pay the revolving 
fund fee set for each district. Furthermore, transportation costs regarding this transaction may be 
incurred. 

In this case, an additional 2.19% replacement cost must be added to the unit expropriation values. 
Since the replacement cost payment will be covered by the expropriation price, there will be no 
addition to the price, and the expropriation price to be paid to those losing all or a part of their lands 
will also include the replacement cost. 

6.10. Calculation of the Tree Price  

After determining the bare soil value of the land covered with fruit-bearing or fruitless trees, the 

following formula is used to calculate the price based on the age of each tree. 

 Dt=  D0.1/ (1+f)n-t +  ∑R 

In the formula above; D0, which is the bare soil value of the woodlot land at the beginning of its life, is 

multiplied by 1/ (1+f)n-t and brought to t year. Then, the value of a t-year-old woodlot is calculated by 
the reduction to today of total net income from n year, the end of economic life, to t year and the 
addition thereof to the value brought to t year. In the study, the value of a fruit-bearing or fruitless 
tree of a certain t age is calculated by dividing the difference between D0 and Dt to the number of trees 
per decare. In addition to the age of trees, their care and productivity are also taken into consideration 
for their value. 

After the value of a woodlot land of a certain t age is calculated within the study, value of the trees can 
also be calculated based on their age. Consequently, such value is calculated by dividing the difference 
between the value of a fruit-bearing tree of a certain t age and that of a fruitless tree of a certain t age 
to the number of trees per decare. Tree Value = (Dt-D0) / Number of Trees per Decare 
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7. Consultation and Engagement 

OP 4.12 requires preliminary consultation with PAPs within the projects financed by the World Bank. 
In this context, DSI will hold consultation meetings with the Water Users Associations and local 
communities that remain within the project's area of influence before the beginning of modernization 
works and also document these meetings. Overall information on the project will be shared at 
consultation meetings, including the rationale of the project and its land requirements and impacts, 
the legal rights of those likely to be affected and the work schedule. Contact information of the project 
officer, who is assigned to be contacted for questions and problems about land acquisition and other 
construction impacts, and the hours for access to him/her will be shared with all local stakeholders. 
The Stakeholder Engagement Plan, which includes different messages to be conveyed during the 
meetings to be held by DSI with different groups of stakeholders as well as the methods of engagement 
is provided in this section. DSI will ensure that issues related to land acquisition are addressed during 
these meetings. Similarly, the Grievance Mechanism to be established by DSI will be open to objections 
and complaints regarding land acquisition. DSI will try to resolve these feedbacks and complaints as 
much as possible within the framework of irrigation modernization activities. 

DSI will assign a project unit for the project. The project communication officer to be appointed for the 
project will record the major questions and problems raised at the meetings as well as the steps taken 
to resolve them. S/he will also proactively explain the issues that are important for the people 
attending the meetings organized within the scope of the project and endeavor to inform all 
stakeholders within the project process. During consultation activities, DSI will keep a record of all 
objections and complaints received and resolved through the Grievance Notification Mechanism and 
semi-annual monitoring reports.   

7.1. Stakeholder Engagement Activities 

A public engagement meeting was held in Ereğli Ivriz on July 17, 2018 to introduce the ESMF, RAPF and 
Ivriz-Ereğli ESMP and to get the opinions of the public thereon. The meeting was held with 305 
participants, 96 of whom were women, with the participation of DSI officials, district administration 
officials, farmers, workers and local people.  

Ereğli District Governor and Mayor, District Director of Agriculture and Forestry and Deputy Regional 
Director attended the meeting from the district administration. On the other hand, the representatives 
from DSI included, among others, the Director of the Survey and Evaluation Section, the Director of 
the Irrigation and Drainage Section, a Survey Engineer, an Agricultural Engineer, the Director of the 
Project and Construction Section, the Director of the Project Section, the Deputy Director of the 
Operation and Maintenance Section, the Deputy Director of the Real Estate and Expropriation Section 
and the Director of Ereğli Section. President of Ivriz Water Users Association and the Manager of the 
Association attended the meeting.  

Following the opening speeches of DSI officials, the District Director of Agriculture and Forestry and 
the Mayor, DSI delivered presentations on overall information about the project, its benefits to farmers 
and the region, the technical details of the project, sources of financing, land acquisition and 
consolidation. Participants of the meeting asked questions about land acquisition, consolidation and 
the relevant technical details. 

Questions were asked by the female farmers declaring that they were from Akhüyük and Kargacı 
settlements as to whether their settlements were located within the land consolidation area and 
whether all immovable properties would be concentrated in a single center through land consolidation 
and officials from the administration answered their questions. 

In general, the meeting revealed that the need for the project was very high and the engagement and 
support of the public for the renovation project was high in the evidence of the fact that their 
complaints and demands concentrated on the lack of irrigation water due to water losses. 
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7.2. Field Findings on Stakeholder Engagement 

The household survey and mukhtar interviews conducted within the field work intended for the RAP 
included questions to assess the Project’s stakeholder engagement practices and grievance and 
demand mechanism. PAPs and mukhtars were posed a range of questions including main source of 
information, trusted parties for information sharing, usage of grievance mechanism, and further 
information about the Project.  

During the interviews with the mukhtars of the settlements within the expropriation area, 80% of them 
stated that they were aware of the irrigation project, but did not have sufficient information, and 20% 
stated that they had sufficient information about the project. In addition, it was found out that the 
mukhtars received information about the project mostly from the members of the parliament (28%) 
followed by the Water Users Association (24%) and the Municipality (16%). The figure below shows 
details regarding the sources of the information received by the mukhtars about the project. 

 

Figure 7.2. PAPs' Information on the Project 

 

Details of the topics that the mukhtars want to know about the project are shown below. 40% of the 
mukhtars stated that they wanted to be informed as to when the construction activities regarding the 
project would take place, 16% as to the benefits and harms of the project and 12% as to the location 
of the new pipeline to be built. The table below shows the topics that the mukhtars wanted to be 
informed about the project the most.  

Table 7.1. Subjects About Which PAPs Would Like to Be Informed 

Subject About Which Information is Requested Number of 
Responses 

% 

When Will the Construction Work Begin and End? 10 40% 

What Will Be Its Benefits and Harms? 4 16% 

Will irrigation be provided while the construction is going on? 3 12% 

Where Will the Pipeline Go Through? 2 8% 

How will the Expropriation Prices be Calculated? 2 8% 

Figure 7.1. PAPs' Channels of Information about the Project 
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When Will the Expropriation Begin? 2 8% 

Will Technical Information be Provided About the Project? 2 8% 

Total 25 100% 

Source: Socio-Economic Household Survey, 2019 

During the interviews with PAPs, 84.6% stated that they were aware of the project, and 15.4% stated 
that they were not aware of the project. The main source of information for the PAPs about the project 
is the Water Users Association (26%) followed by mukhtars (14%) and neighbors (13%). While the main 
responsibility rests with the Water Users Association for informing the stakeholders, it is seen that 
informing the mukhtars correctly will also affect the provision of information to the PAPs.  

 

 

Figure 7.3. PAPs' Awareness of the Project and Sources of Information 

Only 9 of the PAPs interviewed stated that they attended the information meeting, and 91.3% declared 
that they did not attend the information meeting.  

Table 7.2. Attendance in the information meeting 

Attendance in the information 
meeting 

S % 

Yes 9 8.7% 

No 95 91.3% 

TOTAL 104 100.0% 

Source: Socio-Economic Household Survey, 2019 
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74% of the PAPs interviewed stated that they did not have sufficient information about the project and 
70% wanted to get more information about the project. This underlines the importance of the 
information activities that the project will carry out within the scope of stakeholder engagement 
activities. 

 

Figure 7.4. PAPs' Level of Information About the Project 

In parallel with the breakdown of the topics that the mukhtars want to receive information about the 
project, the multiple responses provided by the PAPs interviewed show that 42.2% of them want to be 
informed about the details of the project (benefits, losses, the beginning and completion dates of 
construction, etc.), 24.4% about the way water will be supplied after the completion of the project and 
16.8% about how the expropriation will be performed. The table below shows other subjects that the 
stakeholders want to be informed about.  

Table 7.3. Subjects About Which the Stakeholders Would Like to Be Informed 

Subjects about which the stakeholders would like to be informed Number of 
Responses 

% 

Project details (Benefits, losses, the beginning and completion dates of 
construction, etc.) 

68 42.2% 

How and how much water will be supplied during the operation phase? 39 24.2% 

How will the expropriation be performed? 27 16.8% 

How lands will be affected (The area to be affected, valve and pipe locations, 
land division, route, vegetable gardens and orchards, etc.) 

17 10.6% 

Will the houses be affected? 3 1.9% 

Will the immovable properties (vineyard houses, water wells, etc.) on the 
parcels be affected?  

3 1.9% 

Will the existing drip-irrigation equipment be suitable for use in the new 
system? 

2 1.2% 

Can a building be constructed over the pipeline? Can a tree be planted? 1 0.6% 

How will animals have access to water? 1 0.6% 

TOTAL 161 100.0% 

Source: Socio-Economic Household Survey, 2019 
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7.3. Announcement and disclosure process of the project 

The RAP will be approved by the Government of the Republic of Turkey and the World Bank, published 
on the websites of the World Bank and DSI both in Turkish and English and announced to the 
stakeholders and PAPs at local level in the second quarter of 2020 prior to implementation. The 
meeting will be announced on the website of DSI, through information to be provided by the Water 
Users Association to the mukhtars and the announcements by the mukhtars and/or the municipality. 
Draft versions of the documents will be reviewed in line with the feedback received at local level 
through consultations. Final versions of the documents will also be distributed in printed form at DSI's 
relevant 

local units and published on the official website of DSI.  

 

Amendments to be made regarding the documents will be announced upon the review and update of 
the documents. The flowchart of announcement process is shown below. 

In accordance with the legally defined restrictions for consultation studies that correspond to the 
Covid-19 pandemic, DSI will carry out the consultation process by sharing information about the 
Project and documents with the stakeholders using online and electronic engagement methods in 
accordance with the requirements and communication infrastructure of the Project area. For this 
purpose, particularly this RAP and the other information documents produced within the scope of RAP 
will be published on DSI’s official website, and necessary announcements will be done through e-mail, 
SMS, mail and social media tools, and feedbacks received from DSI phone lines, online forms and other 
written platforms will be recorded.  DSI will make the necessary changes to RAP document and 
implementation of RAP based on the feedbacks received. After Covid-19 pandemic is over, works 
related with the second section will be updated and added to this RAP document. Thereafter, DSI will 
re-publish and consult the RAP document under the appropriate conditions to WB OP 4.12.  

Publication 
of the draft 

RAP

•Receiving the opinions of stakeholders through a meeting to be organized in Ereğli Center with the 
participation of public institutions, NGOs, PAPs from affected settlements, vulnerable groups (female 
water users, etc.) and mukhtars

Revision of 
the RAP

•Preparation by DSI of the RAP revised in a way to reflect the opinions and thoughts of stakeholders

Approval of 
the RAP

•Approval of the RAP by DSI

•Approval of the RAP by the World Bank

Announcem
ent of the 

RAP

•Publication of the RAP on the website of DSI

•Publication of the RAP by the World Bank on its website

•Keeping printed copies of the RAP at Ereğli Left Bank Water Users Association

•Keeping printed copies of the RAP at DSI Ereğli Section Directorate

 
Figure 7.5. RAP Approval and Announcement Process 
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7.4. RAP Stakeholder Engagement Responsibilities of Internal Stakeholders 

Table 7.4. RAP Stakeholder Engagement Responsibilities of Internal Stakeholders 

Internal 
Stakeholder 

Responsibilities 

World Bank - Reviewing and approving the RAP and disclosing it to the public on the WB's official 
website 

- Supporting DSI field staff and WUA representatives for the preparation of gender 
sensitivity training 

DSI  

Department of 
Real Estate and 
Expropriation 

- Ensuring that information meetings are held 

- Following the closure of complaints about land acquisition  

- Ensuring that the expropriation price is set as per Article 8 of the Expropriation Law in a 
way to cover the replacement cost and the PAPs are interviewed  

- In the absence of any agreement, filing lawsuits as per Article 10 and performing 
expropriation procedures in favor of the project 

- Managing monitoring and evaluation activities regarding the RAP 

 

Department of 
Project and 
Construction 

- Publishing the RAP on DSI's official website 

- Ensuring that regular monitoring activities are performed for the implementation of 
RAPs 

4th Regional 
Directorate of 
Konya 

- Preparing the brochures and other information documents required for informing the 
public and the relevant stakeholders 

- Appointing a Public Relations and Environment Specialist who will work in the district to 
manage the impacts of the project, the construction plan, the rights and entitlements of 
the PAPs and the grievance mechanism at local level 

- Conducting inspections regarding the implementation of the RAP by the construction 
contractor, making recommendations and deciding whether additional measures are 
required or not 

- Ensuring that the contractor remedies complaints and damages arising therefrom  

- Operating the Grievance Mechanism 

- Coordinating with local and regional stakeholders to be collaborated, developing and 
implementing collaborations 

- Supporting DSI field staff and WUA representatives for the preparation of gender-
associated training 

- Bearing responsibility for monitoring and evaluation activities regarding the RAP 

- Preparing documents regarding land restrictions and executing the relevant information 
activities 

Following and closing complaints about land acquisition 

- Setting the expropriation price as per Article 8 of the Expropriation Law in a way to cover 
the replacement cost and conducting interviews with the PAPs 
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DSI Ereğli Section 
Directorate 

- Holding public consultation meetings 

- Distributing the brochures and other information documents required for informing the 
public and the relevant stakeholders 

- Informing the employees of the Water Users Association about the Grievance 
Mechanism 

- Operating the Grievance Mechanism 

- Identifying PAPs in the field (User, level of impact, etc.)  

- Regularly informing the Water Users Association and PAPs about developments on the 
project 

Ereğli Left Bank 
Water Users 
Association 

- Informing PAPs about the project 

- Creating a database regarding the Grievance Mechanism, conveying incoming 
complaints to DSI 

- Distributing the brochures and other information documents required for informing the 
public and the relevant stakeholders 

- Examine the damages that may arise from the contractor on site and reporting them to 
DSI 

 

Contractor - Managing the Grievance Mechanism at the contractor level and submitting incoming 
complaints to DSI at regular intervals  

- Monitoring field activities regularly (daily, weekly and monthly, etc.) 

- Ensuring that the damage regarding the construction work is remedied or repaired as 
specified in the RAP (for example, damage to the crops or infrastructure) 
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7.5. RAP External Stakeholder Engagement Plan 

Table 7.5. RAP External Stakeholder Engagement Plan 

No. Subject of Engagement Details of Engagement Procedure of 
Engagement 

Targeted Stakeholders Frequency 
(recommended) 

1 Information Meetings for 
Ereğli Ivriz Left Bank 
Water Users Association 
Project 
(the beginning and 
completion dates of 
construction, design, 
implementation, 
investment programme, 
etc.) 

The PAPs interviewed and the mukhtars of the affected settlements stated 
that they wanted to be informed about the project details and the subject 
that they wanted to get the most information about was the details of the 
project.  
Accordingly, DSI and the Water Users Association will inform them about 
the project's beginning and completion dates, the project's technical 
design, its potential benefits/harms, tender processes, construction 
phases and expected outputs.  
More information will be shared concerning the Project due to the 
meetings to be held at Ereğli Ivriz Left Bank Water Users Association and 
the affected settlements, etc. 
Information activities will continue to be performed regularly during the 
construction phase of the project. 
Communication will be established by DSI between the contractor and the 
Water Users Association concerning the implementation of the project.   

Information 
Meetings 
Brochures and 
Posters 
Sharing the project 
reports 
Press Releases 
DSI Website 

Members of the Water 
Users Association 

Every 6 months 

Those Who Are Not the 
Members of the Water 
Users Association 

Every 6 months 

Vulnerable groups Every 6 months 

Konya Governorship Once a year 

Konya Metropolitan 
Municipality 

Once a year 

Ereğli District 
Governorship 

Every 6 months 

Ereğli SYDV Every 6 months 

Ereğli Municipality Every 6 months 

Ereğli District 
Directorate of 
Agriculture 

Every 6 months 

Konya Provincial 
Directorate of 
Agriculture 

Every 6 months 

Ereğli Chamber of 
Agriculture 

Once a year 

Mukhtars Every 6 months 

Ivriz Working Committee 
(IWC) 

Every 6 months 

KPP Every 6 months 

MEVKA Every 6 months 

İŞKUR Once a year 

Selçuk University Once a year 

Necmettin Erbakan 
University 

Once a year 
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Agricultural workers 
(Seasonal, etc.) 

As needed 

Ivriz HEPP Once a year 

2 Grievance Mechanism The Project's Official Grievance Mechanism and Registration System will 
be introduced and the stakeholders will be informed on this matter. The 
grievance mechanism and notification channels will be open to anyone 
with requests and concerns regarding the project. The project's grievance 
system and communication channels through which PAPs can report their 
complaints and requests will be shared both through printed materials 
such as posters and brochures and verbally during stakeholder 
engagement meetings. Stakeholders will be informed by DSI about the 
resolution processes of their complaints and requests. 

Meetings 
Brochures and 
Posters 
DSI Website 
Reports 
Press Releases 
Grievance Forms 

Members of the Water 
Users Association 

Every 6 months 

Those Who Are Not the 
Members of the Water 
Users Association 

Every 6 months 

Ereğli District 
Governorship 

Every 6 months 

Ereğli Municipality Every 6 months 

Agricultural workers As needed 

Mukhtars Every 6 months 

Ereğli District 
Directorate of 
Agriculture 

Every 6 months 

Ereğli Chamber of 
Agriculture 

Once a year 

3 Land Acquisition 
(expropriation, 
permanent and 
temporary easement)  

PAPs will be informed about their land acquisition rights and potential land 
use restrictions.  
PAPs will be regularly informed about the land acquisition activities carried 
out by DSI.  
PAPs will be informed in detail about the stages of land acquisition. 
Complaints and requests regarding land acquisition will be recorded and 
resolved within the scope of the project's grievance and demand system 
and the stakeholders will be informed in this matter.  
Interviews will be conducted with the PAPs regarding the expropriation 
price set as per Article 8 of the Expropriation Law. 
A Land Acquisition Information Guide will be prepared and shared with 
the PAPs. 
A brochure will be prepared on land use restrictions and shared with the 
PAPs. 

Information 
Meetings 
Legal documents 
(notices, new 
subdivision plans, 
etc.) 
DSI Website 
E-mail  
Phone 

Project-Impacted 
Members of the Water 
Users Association  

Once a year 

Project-Impacted 
Persons Who Are Not 
the Members of the 
Water Users Association 

Once a year 

Ereğli District 
Governorship 

Once a year 

Ereğli Municipality Once a year 

Ereğli District 
Directorate of 
Agriculture 

Once a year 

Mukhtars Every 6 months 

PAPs affected by land 
acquisition (legal owners 
and possessors)  

During the land 
acquisition process 
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4 Acquisition of Immovable 
Properties (water well, 
shelter, tree, etc.) 

PAPs will be informed about their rights regarding the acquisition of 
immovable properties.  
PAPs whose immovable properties are affected will be regularly informed 
about the immovable property acquisition activities carried out by DSI. 
Complaints and requests regarding the acquisition of immovable 
properties will be recorded and resolved within the scope of the project's 
grievance and demand system and the stakeholders will be informed in 
this matter.  

Information 
Meetings 
DSI Website 
 

PAPs affected by the 
acquisition of 
immovable properties 
(legal owners and 
possessors) 

During the 
acquisition of 
immovable 
properties 

5 Groundwater users Information will be provided on how the water wells used for irrigation will 
be affected by the project during its construction and operation periods as 
well as their rights and restrictions of use.  

Information 
Meetings 
 

Users irrigating through 
a water well 

Once a year 

Mukhtars Once a year 

6 Update and introduction 
of the RAP 

After the announcement of the RAP, it will be updated with the opinions 
of stakeholders and announced again. If deemed necessary as a result of 
the activities to be performed for the acquisition of remaining lands, the 
RAP will be updated and the PAPs and mukhtars will be informed in this 
matter.  

Information 
Meetings 
DSI Website 

Members of the Water 
Users Association 

As needed 

Those Who Are Not the 
Members of the Water 
Users Association 

As needed 

Vulnerable groups As needed 

PAPs affected by land 
acquisition 

As needed 

Mukhtars As needed 

7 Removal of canalettes 
and making open canal 
areas available for 
agriculture 

PAPs will be informed by DSI and the Water Users Association about the 
removal of canalettes and making open canal areas available for 
agriculture during the construction process.  

Information 
Meetings 
DSI Website 
Brochure/poster 

Members of the Water 
Users Association 

Once a year 

Those Who Are Not the 
Members of the Water 
Users Association 

Once a year 

Mukhtars Once a year 

8 Ensuring access to fields 
and grazing areas 

Crossing points will be created where necessary in order to provide the 
PAPs with access to the fields and to allow animals to pass to the grazing 
areas during the construction phase of the project and the PAPs will be 
informed in this regard.  Complaints about this issue will be followed up 
and resolved.  

Information 
Meetings 
DSI Website 
Brochure/poster 

Members of the Water 
Users Association 

Once a year 

Those Who Are Not the 
Members of the Water 
Users Association 

Once a year 

Mukhtars Once a year 

9 Water supply during the 
construction process  

Meetings 
DSI Website 

Members of the Water 
Users Association 

Once a year 
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PAPs will be informed by the Water Users Association and DSI about how 
to supply water during construction, the relevant water planning and 
water quantities.  

Those Who Are Not the 
Members of the Water 
Users Association 

Once a year 

Mukhtars Once a year 

10 Female water users Meetings will be held to improve the knowledge of women on the project. 
Information meetings will be organized by DSI for female water users with 
regard to the features of the new irrigation system, alternative farming 
methods and capacity building and improvement for registration in Water 
Users Associations. Gender equality will be observed during such meetings 
and the meetings will be organized prior to the irrigation season. (The 
women that will attend the training events will need to be chosen while 
the venue of training will be selected by considering the needs of women. 
Timing of the training must also be identified outside the busy seasons for 
agricultural activities and the times during which women are working in 
their fields.)  

Information 
Meetings 
Brochures and 
Posters 
DSI Website 
Field Visits 
Monitoring and 
evaluation  
Reports 
Grievance Forms 

Female members of the 
Water Users Association 

Once a year 

Female water users who 
are not the members of 
the Water Users 
Association 

Once a year 

11 Irrigation Methods and 
Techniques (drip 
irrigation, sprinkler, etc.) 

Upon the completion of the construction phase of the project, information 
will be provided on the irrigation systems that will boost productivity 
depending on the crop pattern. 
If necessary, agricultural training events will be organized by the Provincial 
and District Directorates of Agriculture and Forestry for the stakeholders. 

Meetings 
Brochures and 
Posters 
DSI Website 
Field Visits 

Members of the Water 
Users Association 

Once a year 

Those Who Are Not the 
Members of the Water 
Users Association 

Once a year 

Mukhtars Once a year 

Chamber of Agriculture Once a year 

IWC Once a year 

12 Recommended Crop 
Pattern 

Depending on potential changes regarding water supply during the 
construction and operation periods, recommendations will be made and 
information will be provided about the crop pattern. 
If necessary, agricultural training events will be organized by the Provincial 
and District Directorates of Agriculture and Forestry for the stakeholders 
upon the completion of the construction phase. 

Meetings 
Brochures and 
Posters 

Members of the Water 
Users Association 

Once a year 

Those Who Are Not the 
Members of the Water 
Users Association 

Once a year 

Provincial/District 
Directorates of 
Agriculture 

Once a year 

13 Information about Smart 
Farming practices 

Smart Agriculture practices will be introduced for PAPs with the 
Provincial/District Directorate of Agriculture. In this way, the PAPs will be 
able to learn about the Smart Agriculture practices they can apply after 
the completion of the modernization construction activities.  

Meetings 
Brochures and 
Posters 

Members of the Water 
Users Association 

Once a year  

Those Who Are Not the 
Members of the Water 
Users Association 

Once a year 
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Mukhtars Once a year 

14 Cooperation with Local 
and Regional Corporate 
Stakeholders 

Cooperation will be developed with local and regional stakeholders to 
identify the capacity building activities (agricultural extension, training, 
etc.) and support programmes to be organized for PAPs and let the PAPs 
know about them, execute the preliminary activities that must be 
performed during the operation phase of the project (crop pattern, the 
drip-irrigation system to be used, etc.), identify potential problems and 
develop measures to mitigate them and the PAPs will be informed about 
these activities.  
 

Information 
Meetings 
Brochures and 
Posters 
Sharing the project 
reports 
Press Releases 
DSI Website 

PAPs Once a year 

Vulnerable groups Once a year 

Ivriz Working Committee 
(IWC) 

Once a year 

Konya Governorship Once a year 

Konya Metropolitan 
Municipality 

Once a year 

Ereğli District 
Governorship 

Once a year 

Ereğli SYDV Once a year 

Ereğli Municipality Once a year 

Ereğli District 
Directorate of 
Agriculture 

Once a year 

Konya Provincial 
Directorate of 
Agriculture 

Once a year 

Ereğli Chamber of 
Agriculture 

Once a year 

Mukhtars Once a year 

KPP Once a year 

MEVKA Once a year 

İŞKUR Once a year 

Selçuk University Once a year 

Necmettin Erbakan 
University 

Once a year 

15 Monitoring and 
evaluation 

Stakeholders will be informed about the progress of the project.  
Grievance notifications and stakeholder engagement processes related to 
the project will be monitored and followed.  

Meetings 
Reports 
Field Visits 
Performance 
Indicators 
Monitoring and 
evaluation forms 

Members of the Water 
Users Association 

Once a year 

Those Who Are Not the 
Members of the Water 
Users Association 

Once a year 

Ereğli District 
Governorship 

Once a year 

Ereğli Municipality Once a year 
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Ereğli District 
Directorate of 
Agriculture 

Once a year 

Mukhtars Once a year 

Ivriz Working Committee Once a year 

KPP Once a year 
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8. Grievance Mechanism 

8.1. Grievance and Demand Mechanism 

DSI has created an easily accessible grievance mechanism to record and resolve negative/positive 
feedbacks or complaints to be made by the parties affected by the project during its implementation 
and other stakeholders. The grievance mechanism aims to manage all potential complaints and 
demands from affected stakeholders regarding land acquisition processes and/or any other 
environmental and social impacts and problems during the construction phase. Grievance Mechanism 
of the Project will be operated in accordance with the requirements of the World Bank policies. 

DSI currently has a Grievance Mechanism composed of four main channels: 

1. Water Users Associations  

2. DSI Section Directorates 

3. DSI Regional Directorates 

4. General Directorate of DSI 

Thereby, impacted persons or stakeholders will be able to submit their objections and complaints to 
any of these institutions/organizations via e-mail/telephone, or through personal complaints via 
national complaint reporting mechanisms such as CIMER (Presidential Communication Center).  

All complaints regarding land acquisition will be collected at the 4th Regional Directorate of DSI in 
Konya. The complaints collected at local level will be conveyed by DSI Ereğli Section and Ereğli Ivriz Left 
Bank Water Users Association to the 4th Regional Directorate of DSI in Konya. 

In addition, the complaints conveyed through “Flood, Fault and Intervention Spatial Information 
System” (FFISIS) mobile application, which has been developed by the General Directorate of DSI to 
allow early warning in case of floods and through which notifications regarding malfunctions and 
interventions can be made, will be taken into consideration by the project's grievance and demand 
mechanism.  

Incoming complaints are electronically recorded by the Document Registration Section affiliated to the 
Department of Personnel under the General Directorate of DSI. (The complaints conveyed through 
written petitions, CIMER, public institutions and organizations, etc.) Real and legal persons can follow 
the electronically recorded complaints over turkiye.gov.tr address by identity authentication. 
Grievance and demand mechanism allows the anonymous grievances to be raised and addressed. 
These grievances will also be recorded.    

Incoming complaints are directed by document registrars to the relevant units depending on the type 
and content of the complaint and examined and resolved within the specified response time (30 days). 
All complaints filed through written documents, applications or CIMER are recorded by DSI. In cases 
where the complaints notified by phone need to be resolved by DSI, the complainant is directed to 
convey his/her objection and/or complaint in writing via the Grievance Mechanism. The document 
registrars in all units prepare monthly reports on the complaints submitted both through the DSI 
Grievance Mechanism and CIMER. In addition, people can also submit complaints/demands to DSI over 
turkiye.gov.tr address.  

The complaints received through Water User Associations are generally related to problems 
encountered during the implementation phase while the complaints conveyed through other units 
may be related to all works and procedures carried out by DSI. Water User Associations record the 
complaints received by them to share them with DSI where necessary and upon request.  

The grievance mechanism is shown below. 
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DSI will ensure the functionality of the 
Grievance Mechanism. The Public Relations Specialist, who will be appointed by DSI at the project site, 
is responsible for recording the complaints filed over phone or in writing. DSI will appoint a Public 
Relations Specialist (or specialists) to disseminate information about the grievance mechanism. 

A database will be created by the Water Users Association for all written and verbal complaints 
received by the Water Users Association regarding the project. DSI will also inform the management 
of the Water Users Association about the resolution process of complaints. 

The contractor that will carry out the construction works of the project will forward to DSI the 
complaints and demands notified thereto. In case of any damage to lands, infrastructure or crops by 
the contractor, DSI undertakes that the contractor will cover the resulting losses. The contract to be 
signed with the contractor will include provisions as to the effect that the damages caused by the firm 
will be eliminated. 

During the implementation period, objections can be filed to the nearest DSI unit (the Water Users 
Association, Project Directorate, DSI Section Directorate, Regional Directorate or General Directorate) 
in person, by phone or by e-mail. All incoming objections will be recorded and the parties filing these 
objections will be responded in writing. PAPs will be informed about their legal rights regarding the 
impacts during the construction process as well as the introduced grievance mechanism.  

PAPs will be regularly informed by DSI officials about the legal process and rights regarding land 
acquisition as well as expropriation/land consolidation and construction processes every 6 months.  

Any complaint and demand to be filed by PAPs or other stakeholders will be recorded by DSI on a 
project basis. Incoming complaints will be evaluated and closed while the closed complaints will be 
documented and stored.  

Recording at the Document 
Registration Section

Conveying to the relevant 
unit by type and content

Examination and resolution 
(within 30 days)

Written notification to the 
complainant

Closure of the complaint

Complaints 
and Demands

Water Users 
Association

DSI 
Regional 

Directorate

General 
Directorate 

of DSI

DSI Section 
Directorate

CIMER

turkiye.gov.
tr

Complaint/demand received 
from the contractor 

Figure 8.1. Channels and Process of the Grievance 
Mechanism 
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Any complaint received by DSI will be responded within 30 days of receipt. In case the resolution of a 
complaint lasts more than 30 days, the circumstance will be notified to the relevant complainant and 
an attempt will be made by more senior authorities to resolve the problem within a month.  

Complaints can be received through written petition, e-mail or in person. Besides, it is also possible to 
file a complaint by filling in the contact form (http://www.dsi.gov.tr/faaliyetler/d%C3%BCnya-
bankas%C4%B1-t%C3%BCrkiye-sulama-modernizasyonu-projesi/i-leti%C5%9Fim) available on the 
official website of the General Directorate of DSI. Complaints received through this channel will be sent 
to the relevant units by the Financed Projects Section Directorate under the Department of Project 
and Construction. Two separate complaint forms will be used for the Grievance Mechanism. The first 
form is the 'Complaint Filing Form'. When a complaint is initially received, a copy of the filled-in 
complaint form will be submitted to the applicant upon request. After remedial actions are taken and 
the complaint is remedied, a 'Closure Form' will be filled in by the grievance officer. Sample Complaint 
Forms are presented in Annex 11.2. The figure below shows the communication channels for the 
grievance and demand mechanism. 

 

 

 

 

 

 

Figure 8.2. Authorities for Filing Complaints 

DSI will inform all individuals and communities affected by the project about the Grievance Mechanism 
through engagement activities and introduce the project's site staff to whom they may file any 
complaint regarding the implementation of the project.   

8.2. Field Findings on Complaints and Demands 

Within the scope of the LAD field study, interviews were made with the mukhtars of the project-
impacted settlement and the persons affected by the land acquisition process of the project and their 
opinions, knowledge and satisfaction regarding the grievance and demand system were received.  

48% of the mukhtars of the project-impacted settlements stated that they would report to the Water 
Users Association, 24% to DSI and 12% to the Municipality when they have any complaint about the 
project. The Water Users Association and DSI are the main constituents of the project's current 
grievance and demand mechanism, but it is important to integrate to the project's grievance 
mechanism the complaints conveyed to the Municipality and take them into consideration during the 
implementation phase. The table below shows the details of the mukhtars' responses. 

Ereğli Ivriz Left 
Bank Water Users 

Association

•0332 710 17 27

•Hacı Mütahir 
Mah. Üçgöz Cad. 
Öznur Apt. K:2 
Ereğli, Konya

43rd Section 
Directorate of DSI 

in Ereğli

•0332 713 10 88 

General 
Directorate of DSI

•0312 454 54 54

•dsi.gnlmud@hs0
1.kep.tr

•TAMBİS

CIMER

•https://www.cim
er.gov.tr/

•Alo 150

turkiye.gov.tr

•https://www.turk
iye.gov.tr/devlet-
su-isleri-genel-
mudurlugu

4th Regional Directorate of DSI in Konya 
• 0332 322 01 91 
• dsi4@dsi.gov.tr 

 

 

http://www.dsi.gov.tr/faaliyetler/d%C3%BCnya-bankas%C4%B1-t%C3%BCrkiye-sulama-modernizasyonu-projesi/i-leti%C5%9Fim
http://www.dsi.gov.tr/faaliyetler/d%C3%BCnya-bankas%C4%B1-t%C3%BCrkiye-sulama-modernizasyonu-projesi/i-leti%C5%9Fim
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Table 8.1. Authority for Filing Complaints regarding Mukhtars 

Where do the mukhtars report their 
complaints? 

Number of 
responses 

Percentage 

Water Users Association 12 48% 

DSI 6 24% 

World Bank 1 4% 

Chamber of Agriculture 1 4% 

Municipality 3 12% 

Governorship 1 4% 

CIMER 1 4% 

Total 25 100 

Source: Mukhtar Interview Form, 2019 

In parallel with the opinions of the mukhtars, 33.7% of the project-impacted stakeholders stated that 
they would report to the Water Users Association, 24% to DSI and 21.2% to the Municipality when 
they have any complaint about the project. Apart from this, 12.5% of the stakeholders stated that they 
would convey their complaints and demands to the District Governorship/Governorship. It is 
important for the project's grievance mechanism to record and resolve the complaints and demands 
to be conveyed to DSI by the district governorship and governorship. It is seen that informing the 
mukhtars about the grievance and demand system will be effective in accurately recording potential 
complaints from the stakeholders. The table below shows the details of the stakeholders' responses. 

Table 8.2. Authority for Filing Complaints regarding PAPs 

Where do the stakeholders report their 
complaints? 

Number of 
responses 

Percentage 

Water Users Association 35 33.7% 

Mukhtar 22 21.2% 

Municipality 6 5.8% 

District Governorship/Governorship 13 12.5% 

DSI 25 24.0% 

Chamber of Agriculture 1 1.0% 

Security Forces 2 1.9% 

TOTAL 104 100.0% 

Source: Socio-Economic Household Survey, 2019 

60% of the mukhtars stated that they knew about the grievance mechanism of DSI but they had 
insufficient information, and 40% stated that they knew about it and had a good level of knowledge. 
Providing detailed information to the mukhtars about DSI's grievance and demand mechanism 
implemented by the project will also make it easier for stakeholders to access the system.  
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Table 8.3. Knowledge of Mukhtars about DSI's Grievance Mechanism 

Are they informed about DSI's Grievance Mechanism? Number of Responses Percentage 

I am aware of it, but I do not have much information 15 60 

I am aware of it and I know it very well 10 40 

Total 25 100 

Source: Mukhtar Interview Form, 2019 

90.4% of the PAPs interviewed stated that they did not know about DSI's grievance and demand 
mechanism while 78.8% stated that they did not know about the communication channels of the 
Water Users Association. Accordingly, stakeholders must be informed in detail about both DSI's 
grievance and demand mechanism and the communication channels of the Water Users Association. 

Table 8.4. Knowledge of PAPs about DSI's Grievance Mechanism 

 Do you have any information about DSI's 
Grievance and Demand Mechanism? 

Do you have any information about the 
Communication Channels of the Water Users 

Association? 

Number of 
Responses 

Percentage Number of 
Responses 

Percentage 

Yes 10 9.6% 22 21.2% 

No 94 90.4% 82 78.8% 

TOTAL 104 100% 104 100% 

Source: Socio-Economic Household Survey, 2019 

The table below summarizes the ways of getting information for the mukhtars informed about DSI's 
grievance and demand mechanism. Thereby, 30% of the mukhtars received information from DSI 
regarding the grievance and demand system. 

Table 8.5. Channels of Information for PAPs about DSI's Grievance Mechanism 

How Did They Get Information Regarding DSI's Grievance Mechanism Number of responses Percentage 

Water Users Association 1 10 

DSI 3 30 

Petition 1 10 

Based on the problems experienced during the HEPP project 1 10 

The Water Users Association, DSI 1 10 

Face-to-face Interview 1 10 

I Searched it Myself 1 10 

Interviews and Meetings 1 10 

Total 10 100 

Source: Socio-Economic Household Survey, 2019 
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92.3% of the PAPs interviewed stated that they did not previously file any complaint and demand to 
the Water Users Association while 8 PAPs filed complaints and demands to the Water Users 
Association. In addition, 90.4% of the PAPs interviewed stated that they did not previously file any 
complaints and demand to DSI while 10 PAPs filed complaints and demands to DSI. A person who filed 
a complaint to the Water Users Association also reported this complaint to DSI while 17 of the PAPs 
interviewed in total filed complaints/demands.   

Table 8.6. PAPs that filed complaints to DSI and WUA 

  Did s/he file any complaint and demand to the 
Water Users Association? 

Did s/he file any complaint and demand to 
DSI? 

Number of 
responses 

Percentage Number of 
responses 

Percentage 

Yes 8 7.7% 10 9.6% 

No 96 92.3% 94 90.4% 

TOTAL 104 100% 104 100% 

Source: Socio-Economic Household Survey, 2019 

 

The table below shows the details of the subject of complaint and demand of 8 PAPs regarding 
irrigation.  

Table 8.7. Subjects of Complaint for PAPs 

 Subject Number of 
responses 

Percentage 

Flooding 1 12.5% 

Failure to supply the desired quantity of water 4 50.0% 

Damage to crops due to delayed water supply 2 25.0% 

Water wastage due to cracked canalette 1 12.5% 

TOTAL 8 100.0% 

Source: Socio-Economic Household Survey, 2019 

Complaints/demands of 5 out of 8 PAPs who filed any complaint/demand regarding irrigation were 
not resolved while 3 of them were resolved. 25% of the PAPs were satisfied with the grievance and 
demand mechanism while 62.5% of them were unsure as their complaints were not resolved at the 
time.   
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Opinion about 
the Grievance 
and Demand 
system 

Number 
of 
responses 

Percentage 

I am satisfied 2 25.0% 

I am dissatisfied 1 12.5% 

My complaint 
has not been 
resolved yet. I 
am not sure 

5 62.5% 

TOTAL 8 100.0% 

Has your 
complaint/demand 

been resolved? 

Number 
of 
responses 

Percentage 

Yes 3 37.5 

No 5 62.5 

TOTAL 8 100 

Complain
t/demand 
of 8 PAPs 
regarding 
irrigation 

Figure 8.3. Opinions of PAPs on the Grievance Mechanism of WUA 
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Complaints/demands of 7 out of 10 PAPs who filed any complaint/demand regarding irrigation to DSI 
were not resolved while 3 of them were resolved. 40% of the PAPs were satisfied with the grievance 
and demand mechanism while 30% of them were dissatisfied and 30% of them were unsure as their 
complaints were not resolved at the time.   

  

 

 

 

 

 

 

 

 

 

 

 

  

Has your 
complaint/demand 

been resolved? 

Number 
of 
responses 

Percentage 

Yes 3 20.0% 

No 7 46.7% 

TOTAL 15 100% 

Opinion 
about the 
Grievance 
and 
Demand 
system 

Number 
of 
responses 

Percentage 

I am 
satisfied 

4 40.0% 

I am 
dissatisfied 

3 30.0% 

My 
complaint 
has not 
been 
resolved 
yet. I am 
not sure 

3 30.0% 

TOTAL 10 100.0% 

Complain
t/demand 

of 10 
PAPs to 

DSI 

Figure 8.4. Opinions of PAPs on the Grievance Mechanism of DSI 
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9. Monitoring, Evaluation and Reporting 

The main objective of implementing a RAP is to mitigate or eliminate negative social impacts on the 
persons and communities to be affected and to restore livelihoods to the pre-project levels. Aims of 
the monitoring activities intended for the RAP are as follows:  

 To fulfill the actions and commitments under the RAP in a timely and complete manner,  

 To ensure that the affected parties fulfilling the criteria of eligibility are fully paid regarding the 

compensation they are entitled to within the periods agreed upon,  

 To follow the objections and complaints filed by PAPs and, if necessary, to take appropriate 

remedial actions.  

Land acquisition processes will be regularly monitored and followed through semi-annual monitoring 
and follow-up activities. 

The General Directorate of DSI and the 4th Regional Directorate of DSI in Konya will be responsible for 
implementing and monitoring the project's land acquisition activities. A Project Management Team 
assigned within the Regional Directorate will be in constant contact with the construction contractors, 
beneficiaries and other stakeholders within the affected communities by monitoring the practices 
related to the RAP and submit semi-annual reports containing the progress of the RAP to the Regional 
Coordinator and the Project Management Team within the General Directorate of DSI (to the Relevant 
Expert) by coordinating the steps taken towards the resolution of complaints. 

RAP monitoring activities will be carried out under the supervision of DSI's Project and Construction 
Department and Real Estate and Expropriation Department and through the active monitoring of the 
relevant regional directorates. Land acquisition activities carried out by DSI will be monitored, and 
monitoring activities will be carried out through regular field trips and the reports prepared by the 
project's field team. If necessary, DSI may choose to hire a consultant for the implementation and 
monitoring of the RAP. 

DSI will inform the World Bank about the progress made in practice and the relevant non-conformities 
through semi-annual reports by monitoring the land acquisition processes.  

As stated above, the World Bank will also follow the processes within the scope of regular supervision 
and offer solutions to significant problems if necessary. 

Following the completion of the RAP implementation, DSI will assign an independent consultant to 
evaluate the implementation of the land acquisition activities conducted thereby, and this consultant 
will be different from the monitoring and follow-up consultant. This consultant will: 

 Examine whether RAP practices are compatible with the RAP,  

 Report the steps taken in a timely and solution-oriented manner regarding the problems 

encountered and by fulfilling the requirements specified in the RAP, 

 Examine whether vulnerable communities and unauthorized land users are ignored, 

 Examine the feedback and complaints of the society about the loss of land and land-based 

livelihoods, 

 Evaluate the current consultation strategy and its impacts on local communities and PAPs, 

 Evaluate the suitability of the measures taken by DSI regarding land acquisition and the 

applicable compensation strategy to make sure that the project will not have any negative 

impact on the lands. 

The independent consultant will prepare the RAP Closing Report and submit it to the World Bank for 
approval. These final Closing Reports will be published on the website of DSI in English and Turkish.  
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DSI also plans to carry out a comprehensive independent study other than those required by the Bank 
in order to assess the impacts of land acquisition and irrigation modernization activities on farmers 
and local people. This study will be carried out in the 5th or 6th year of the project to make sure that 
the modernized irrigation projects are in operation for at least 1 year. 

Some performance criteria suggested for the monitoring of land acquisition implementation processes 
are given in the table below. 

Table 9.1. Monitoring-Evaluation Indicators 

Indicator Source of 
Information 

Responsible 
Party 

Frequency 
of Reporting 

Land Acquisition    

Total number of parcels subject to acquisition 
(ownership, permanent and temporary easement, 
rental) (On the basis of the affected settlements) 

 Public Lands 

 Privately-Owned Lands 

 Lands of Third-Party Institutions 

 Lands Not Subject to Registration 

 Willing buyer - willing seller arrangement as per 
Article 8 

 Under Article 10 (Ongoing/closed) 

 Lands acquired as a result of the expropriation 
request for the remaining lands 

Expropriation 
records 

Department of 
Real Estate and 
Expropriation 

4th Regional 
Directorate of 
DSI 

Once a 
month 

Immovable properties affected by land acquisition 
(buildings, appurtenant structures, trees) 

 List of immovable properties 

 Number of parcels housing an immovable property 
(by type - privately-owned, treasury, etc.) 

Expropriation 
records 

Department of 
Real Estate and 
Expropriation 

4th Regional 
Directorate of 
DSI 

Once a 
month 

Total number of affected and compensated persons 
(By affected settlement) 

 Land owners 

 Land users (who are entitled to possession and/or 
are identified as users) 

 Male/Female 

 Vulnerable communities 

Expropriation 
records and 
compensation 
payment 
records 

Contractor 
rental 
contract 

4th Regional 
Directorate of 
DSI 

Once a 
month 

Land entries - exits 

 Number of reclaimed parcels 

 Number of parcels handed over in a disrupted way 

 Land owners 

 Land users (who are entitled to possession and/or 
are identified as users) 

 Male/Female 

 Vulnerable communities 

Land Entry 
and Exit 
Protocols 

Grievance 
Mechanism 

4th Regional 
Directorate of 
DSI 

Every 3 
months 

Compensations and Payments    

Completed compensation payments (By affected 
settlement - By ownership, permanent and temporary 
easement) 

 Land owners 

Compensation 
payment 
records 

Department of 
Real Estate and 
Expropriation 

Once a 
month 
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Indicator Source of 
Information 

Responsible 
Party 

Frequency 
of Reporting 

 Land users (who are entitled to possession and/or 
are identified as users) 

 Vulnerable communities 

 Compensation in a way to cover the replacement 
cost 

 Payments made under Article 8 

 Payments made under Article 10 

 Payments made under Article 19 

 Determination of permanent and temporary 
easement price 

 Calculation of the Loss of Value Arising From 
Permanent Easement  

Comparison 
of the result 
with market 
research and 
completed 
payments 

Settlement 
Minutes as 
per Article 8 

4th Regional 
Directorate of 
DSI 

Crop price payments 

 Landowners 

 Land users (who are entitled to possession and/or 
are identified as users) 

 Vulnerable communities 

Payment 
records 

Department of 
Real Estate and 
Expropriation 

4th Regional 
Directorate of 
DSI 

Once a 
month 

Livelihoods     

Use of compensation 

 How do the PAPs use their entitled compensations? 

 Landowners 

 Land users (who are entitled to possession and/or 
are identified as users) 

 Vulnerable communities 

Survey and 
Internal 
Monitoring 
and 
Evaluation 
reports 

4th Regional 
Directorate of 
DSI 

Every 6 
months 

Income changes of the PAPs 

 Sources of income 

 Income/expense amount 

Survey and 
Internal 
Monitoring 
and 
Evaluation 
reports 

4th Regional 
Directorate of 
DSI 

Every 6 
months 

Crop pattern of the PAPs 

 Number of households engaged in agriculture 

 Number of female farmers (those who are/are not 
the members of the WUA, owners/users) 

 Species of cultivated crops 

 Cultivated areas (by crop) 

 Quantity and sources of water supply 

Data of the 
District 
Directorate of 
Agriculture 
and Forestry  

Data of the 
Water Users 
Association 

Interviews 
with the PAPs 

4th Regional 
Directorate of 
DSI 

Every 6 
months 

Livestock production activities of the PAPs 

 Number of bovine and ovine animals 

 Number of households engaged in livestock 
production 

 Area of cultivated forage crops (by crop) 

Data of the 
District 
Directorate of 
Agriculture 
and Forestry  

Data of the 
Water Users 
Association 

4th Regional 
Directorate of 
DSI 

Every 6 
months 
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Indicator Source of 
Information 

Responsible 
Party 

Frequency 
of Reporting 

Interviews 
with the PAPs 

Local employment 

 Number of the PAPs employed locally (by 
settlement) 

 Breakdown of employment by type and gender 

Contractor 

Interviews 
with the PAPs 

4th Regional 
Directorate of 
DSI 

Every 6 
months 

Cooperation with institutions 

 Number of agricultural extension and training 
activities offered by third-party institutions  

 Number of the PAPs attending the agricultural 
extension and training activities offered by third-
party institutions (by gender) 

 Number of the attending PAPs awarded with 
certificates/documents of attendance during the 
agricultural extension and training activities offered 
by third-party institutions (by gender) 

 Number of cooperating institutions 

 Number of the PAPs benefiting from the grant 
schemes and/or supports of institutions 
(breakdown by types of support and gender) 

Data records 
of 
cooperating 
institutions 

Interviews 
with the PAPs 

4th Regional 
Directorate of 
DSI 

Every 3 
months 

Access to fields, grazing areas and valves 

 Number of the PAPs reporting that they could not 
access their fields 

 Number of the PAPs reporting that their animals 
could not access their grazing areas 

 Number of access points placed for grazing areas 
and fields 

 Number of valves and hydrant places installed 
along the route 

Interviews 
with the PAPs 

Grievance 
records 

Contractor 

4th Regional 
Directorate of 
DSI 

Every 3 
months 

Making open canalette areas available for agriculture 

 Number and dimensions of the canalettes removed  

 Size of the area made available for agriculture, the 
number of users and cultivation information 

Interviews 
with the PAPs 

Grievance 
records 

Contractor 

Water Users 
Association 

4th Regional 
Directorate of 
DSI 

Every 3 
months 

Stakeholder Engagement and Grievance Mechanism    

Consultations (by affected settlement) 

 Number of organized meetings 

 Number of the PAPs informed (by gender) 

 Number and breakdown of the stakeholders 
informed (Municipality, mukhtar, public institution, 
NGO, etc.), the number of meetings 

 Designs of published and distributed banners, 
posters, brochures  

 Number of cooperating institutions and the types 
of cooperation  

Records of 
4th Regional 
Directorate of 
DSI 

Data records 
of 
cooperating 
institutions 

Interviews 
with the PAPs 

4th Regional 
Directorate of 
DSI 

Once a 
month 
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Indicator Source of 
Information 

Responsible 
Party 

Frequency 
of Reporting 

 Number of the meetings organized by third-party 
institutions (IWC, the District Directorate of 
Agriculture, etc.) and the number of participants 

 Number of gender-sensitive trainings events 
organized for the personnel of DSI and the Water 
Users Association and the number of participants  

 Number of meetings organized only for women and 
the number of participants 

Data of the 
Water Users 
Association 

Number of the complaints filed regarding land 
acquisition (by affected settlement) 

 Breakdown by the channels of submission 

 Open 

 Closed 

 Complainant Woman/Man 

 Subject 

 Average period of closing 

 Closed on time 

Records of 4th 
Regional 
Directorate of 
DSI 

4th Regional 
Directorate of 
DSI 

Once a 
month 

Losses covered by the contractor 

 Open 

 Closed 

 Complainant Woman/Man 

 Subject 

 Average period of closing  

 Closed on time  

 Actual budget 

Records of 4th 
Regional 
Directorate of 
DSI 

Records of the 
contractor 

4th Regional 
Directorate of 
DSI 

Once a 
month 

Budget, Management Structure and Reporting    

 Actual budget (TRY and USD) 

 Appointed public relations and environment 
specialist  

 Created Project Management Unit  

 Prepared reports (ESMP, RAP, etc.) 

 

Data of DSI's 
Department 
of 
Construction 
and Project 

 

Data of DSI's 
Department 
of Real Estate 
and 
Expropriation 

 

Records of 4th 
Regional 
Directorate of 
DSI 

DSI's 
Department of 
Construction 
and Project 

 

 

Once a 
month 

Subjects covered by the monitoring reports are listed below.  

 Information about the area of influence and the owners and users within the area of influence 
(the breakdown of public and privately-owned lands, overall data on rights holders, overall 
data on land users and data on vulnerable groups, if any), 
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 The method and stage of expropriation (Willing buyer - willing seller arrangements, the date 
of public interest decision, if any, how to inform and consult regarding the parcels acquired 
through willing buyer - willing seller arrangements and litigation, etc.), 

 Status of the expropriated lands (parcels whose legal proceedings are going on, registered 
parcels, disposed parcels, parcels whose project construction works are completed and 
handed over for use, etc.), 

 Status of the lands rented for a temporary period of time, 

 Restoration of lands, land entry and exits, 

 Information activities on land restrictions, 

 Analysis of the grievance and demand mechanism concerning land acquisition; information on 
recorded complaints (the number of complaints, the subjects of complaint, the number of 
female and male complainants, the ratio of resolved and pending complaints, the period of 
resolving complaints, etc.), 

 Information and analysis on the functioning and final status of land acquisition management 

 Monitoring the expected realizations in the estimated budget for land acquisition,  

 Vulnerable groups will be among the issues to be monitored and evaluated.  

 Summary of consultations with the project-impacted and other stakeholders, if any, 

according to the RAP for the relevant period (including consultations with women and 

vulnerable groups) 
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10. Budget and Business Plan  

10.1. Budget  

An estimated budget has been created in the RAPF for the implementation of the RAP. Consequently, 
the budget allocated for land acquisition is TRY 26,216,480.  

In addition, the supports from third parties other than DSI (IWC, SYDV, the Provincial-District 
Directorates of Agriculture, Konya Plain Project, Konya Metropolitan Municipality, etc.) and the cash 
realizations by the contractor within the scope of land acquisition (rental, etc.) and the grievance 
mechanism will also be among the budget items.  

However, land acquisition is an ongoing process and has not been completed, yet. While updating the 
RAP, this budget will also be updated and DSI will also provide information on the realizations of budget 
items under the reporting to the World Bank.  

Expropriation compensations for the expropriation process will be determined according to the 
current parcel based valuation. In this context, the Land Market Research Report prepared by HAPA 
(October 2019), which illustrates  the land value price ranges,  is presented in Annex 11-4. The data 
obtained from this report will be based on the determination of expropriation costs and will be used 
in the calculation of full replacement compensations in accordance with the World Bank OP 4.12 policy.     
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Table 10.1. RAP Budget 

Item 
No 

Subject Unit Type of PIP Responsible 
Party 

Number of 
Parcels 

Number 
of PAPs 

Total Actual Budget (TRY) Total 
Actual 
Budget 
(USD) 

A. Price of Acquiring Lands and Immovable Properties DSI - 
Contractor 

        

1 Acquisition of Lands and 
Immovable Properties by 
Expropriation 

    DSI         

Acquisition of privately-owned 
parcels 

Parcel/TRY Shareholder  250            600     3,000,000   

Acquisition of immovable properties 
over privately-owned parcels 
(Buildings and appurtenant 
structures) 

Appurtenant 
Structure/TRY 

Shareholder   
   80             

  
  170 

  
    1,000,000 

  

Acquisition of trees over privately-
owned parcels 

Number Shareholder    120              220               1,000,000   

Acquisition of lands owned by third-
party institutions apart from 
privately-owned parcels 

Parcel/TRY Third-party 
institution 
PAP holding a 
right of 
possession 

  
 
   40              

  
 
3                  

  
 
      1,000,000 

  

Acquisition of immovable properties 
over the lands owned by third-party 
institutions apart from privately-
owned parcels 

Appurtenant 
Structure/TRY 

Third-party 
institution 
PAP holding a 
right of 
possession 

  
 
   40                         

  
 
3                

  
 
          200,000 

  

Acquisition of trees over the lands 
owned by third-party institutions 
apart from privately-owned parcels 

Number Identified PAP 
user 

  
    40               

  
3              

  
          200,000 

  

Acquisition of Treasury and Common 
Public Property Lands  

Parcel/TRY Third-party 
institution 
PAP holding a 
right of 
possession 

  
 
    90         

 
 
180         

  
 
         300,000 
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Acquisition of immovable properties 
over treasury and common public 
property lands  

Appurtenant 
Structure/TRY 

Third-party 
institution 
PAP holding a 
right of 
possession 

  
 
   90           

  
 
180                

          
 
          300,000 

  

Acquisition of trees over treasury 
and common public property lands  

Number Identified PAP 
user 

  
   90            

  
180               

  
          300,000 

  

2 Acquisition of Lands and 
Immovable Properties by 
Permanent Easement 

    DSI         

Acquisition of privately-owned 
parcels 

Parcel/TRY Shareholder  2,100          6,900                  5,000,000   

Acquisition of immovable properties 
over privately-owned parcels 
(Buildings and appurtenant 
structures) 

Appurtenant 
Structure/TRY 

Shareholder   
   300        

  
900                

  
       5,000,000 

  

Acquisition of trees over privately-
owned parcels 

Number Shareholder  1,400        3,000                1,000,000    

Acquisition of lands owned by third-
party institutions apart from 
privately-owned parcels 

Parcel/TRY Third-party 
institution 
PAP holding a 
right of 
possession 

 150  3             500,000   

Acquisition of immovable properties 
over the lands owned by third-party 
institutions apart from privately-
owned parcels 

Appurtenant 
Structure/TRY 

Third-party 
institution 
PAP holding a 
right of 
possession 

  
 
150                     

                   
 
       300,000  

  

Acquisition of trees over the lands 
owned by third-party institutions 
apart from privately-owned parcels 

Number Identified PAP 
user 

  
150                  

          
       500,000 

  

Acquisition of Treasury and Common 
Public Property Lands  

Parcel/TRY Third-party 
institution 
PAP holding a 
right of 
possession 

  
 
50                 

         
 
       300,000 
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Acquisition of immovable properties 
over treasury and common public 
property lands  

Appurtenant 
Structure/TRY 

Third-party 
institution 
PAP holding a 
right of 
possession 

  
 
50                 

     
 
       200,000 

  

Acquisition of trees over treasury 
and common public property lands  

Number Identified PAP 
user 

  
50 

    
        200,000 

  

3 Acquisition of Lands and Immovable Properties by Temporary 
Easement 

DSI         

Acquisition of immovable properties 
over privately-owned parcels 
(Buildings and appurtenant 
structures) 

Appurtenant 
Structure/TRY 

Shareholder   
300                       

    
   1,000,000 

  

Acquisition of trees over privately-
owned parcels 

Number Shareholder 1,400                 3,000,000   

Acquisition of lands owned by third-
party institutions apart from 
privately-owned parcels 

Parcel/TRY Third-party 
institution 
PAP holding a 
right of 
possession 

  
 
 150  

    
 
  1,000,000 

  

Acquisition of immovable properties 
over the lands owned by third-party 
institutions apart from privately-
owned parcels 

Appurtenant 
Structure/TRY 

Third-party 
institution 
PAP holding a 
right of 
possession 

  
 
 150   

    
 
       500,000 

  

Acquisition of trees over the lands 
owned by third-party institutions 
apart from privately-owned parcels 

Number Identified PAP 
user 

  
150                  

    
      500,000 

  

Acquisition of Treasury and Common 
Public Property Lands  

Parcel/TRY Third-party 
institution 
PAP holding a 
right of 
possession 

  
 
50      

      

Acquisition of immovable properties 
over treasury and common public 
property lands  

Appurtenant 
Structure/TRY 

Third-party 
institution 
PAP holding a 

  
 
50  

    
 
   500,000 
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right of 
possession 

Acquisition of trees over treasury 
and common public property lands  

Number Identified PAP 
user 

  
50   

    
   500,000 

  

4 Land Acquisition by Rental Contractor - 
DSI 

        

Acquisition of privately-owned 
parcels 

Parcel/TRY Shareholder  200                            500,000   

Acquisition of lands other than 
privately-owned parcels 

Parcel/TRY PAP holding a 
right of 
possession, 
Third-Party 
Institutions 

 50                           100,000   

5 Acquisition of remaining lands 
agreed for expropriation 

Parcel/TRY Shareholder DSI  50       300,000   

B. Crop Price DSI         

1 Crop price for privately-owned 
parcels 

Crop 
species/TRY 

Identified PAP 
user, tenant 

DSI  500   900,000    

2 Crop price for lands other than 
privately-owned parcels 

Crop 
species/TRY 

Identified PAP 
user, tenant 

 50    50,000    

C. Transaction Costs for the Acquisition of Lands and Immovable Properties DSI         

1 Expropriation (ownership, 
permanent and temporary 
easement) prices determined during 
the negotiations to be conducted as 
per Article 8 of the Expropriation 
Law are determined in a way to 
cover the transaction costs for 
acquiring immovable properties. 

Parcel/TRY Shareholders, 
PAPs holding a 
right of 
possession 

DSI         

2 Transaction costs (land registry, etc.) 
of the PAPs with whom agreement is 
reached as per Article 8 of the 
Expropriation Law are covered by 
the calculated expropriation price. 

Parcel/TRY Shareholders, 
PAPs holding a 
right of 
possession 
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D. Compensation of Losses through the Grievance Mechanism Contractor -  
DSI 

        

1 Crop losses covered by the 
contractor 

  PAP filing a 
complaint 

Contractor -  
DSI 

 50                                           100,000   

2 Damage to appurtenant structures 
and infrastructure, etc. as covered 
by the contractor 

  PAP filing a 
complaint 

 80        200,000   

E. Supports Offered by Third-Party Institutions Third-Party 
Institution - 
Contractor -  

DSI 

        

1 Activities such as information, 
training, agricultural extension, etc. 

Person/TRY Benefiting PAP Third-Party 
Institution - 
Contractor -  

DSI 

2,000/10  20,000     

2 Local employment Person/TRY Benefiting PAP  20/2,324  46,480     

3 Demonstration activities, grant 
schemes, offered cash supports, etc. 

Person/TRY Benefiting PAP  100/1,000  100,000     

F. Consultancy Services for Preparing the RAP and Expropriation Plans, 
Updating, Monitoring and Evaluating the RAP 

Consultant -  
DSI 

        

1 Consultation services for the 
preparation of expropriation plans 

Person/TRY Benefiting PAP Consultant -  
DSI 

  432,000     

2 Consultation services for the 
preparation of the RAP 

Person/TRY Benefiting PAP   192,000     

3 Preparation of RAP monitoring and 
evaluation reports 

Person/TRY Benefiting PAP   176,000     

G. Total Budget DSI         

1 Budget items A + B + C + D + E + F TRY Total Types of 
PAP 

DSI     24,000,000+950,000+-
+300,000+166,480+800,000 
(TRY 26,216,480) 
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10.2. Business Plan 

The division of labor planned under the RAP is shown below.  

The total duration for the preparation, implementation and monitoring of the RAP is 24 months.  

1. Preparation of the RAP for the first section will start in the fourth quarter of 2019 and come to 
an end in the second quarter of 2020.  

Implementation of the RAP will start in the second quarter of 2020 and come to an end in the second 
quarter of 2021.  

Table 10.2. RAP Business Plan 

Activity  Responsible Party  

Preparation of the RAP  

1 Appointment of a RAP Consultant (if deemed 
necessary) 

DSI's Department of Real 
Estate and Expropriation 

July 2, 2019 

2 Reaching an agreement over the social 
baseline study  

DSI's Department of Real 
Estate and Expropriation 
and/or the RAP Consultant 

October 2019 

3 Valuation of assets subject to land acquisition DSI Regional Directorate  2020-2024 

4 Preparation of the draft RAP and submission 
thereof to DSI and the World Bank for 
evaluation 

DSI's Department of Project 
and Construction 

DSI's Department of Real 
Estate and Expropriation 
and/or the RAP Consultant 

January 2020 

5 Disclosure of the draft RAP  DSI's Department of Real 
Estate and Expropriation 

February 2020 

6 Finalization of the RAP (in the evidence of 
feedbacks) 

DSI's Department of Real 
Estate and Expropriation or the 
RAP Consultant  

May 2020 

7 Adaptation of the Grievance Mechanism to 
the Irrigation Modernization Project 

General Directorate of DSI December 2019 

Implementation of the RAP  

8 Preparation of expropriation plans for the 
parcels not expropriated during the first 
section 

DSI's Department of Real 
Estate and Expropriation and 
the RAP Consultant 

2019-2021 

9 Identification of users and vulnerable groups 
regarding the lands 

DSI Regional Directorate 2019-2024 

10 Consultations on project requirements with 
affected parties and other stakeholders 

DSI Regional Directorate  2018-2024 

11 Compensation negotiations DSI Regional Directorate  2020-2024 
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12 Payment of compensations and land entry  DSI Regional Directorate  2020-2024 

13 Continuous consultations on the construction 
plan and the implementation of the RAP  

DSI Regional Directorate  2018-2024 

14 Construction according to the new irrigation 
plan  

Construction Contractor 2020-2025 

15 Continuous monitoring and (semi-annual) 
reporting of Land Acquisition Plan practices 

DSI Regional Directorate, DSI's 
Department of Real Estate and 
Expropriation and the RAP 
Consultant 

2020-2025 

16 Updating the RAP (if deemed necessary) DSI's Department of Real 
Estate and Expropriation 
and/or the RAP Consultant 

2020-2021 

17 Disclosure of Updated RAP (if deemed 
necessary) 

DSI's Department of Real 
Estate and Expropriation 
and/or the RAP Consultant 

2020-2021 

18 Water supply during the construction process DSI Regional Directorate and 
the Water Users Association 

2020-2025 

19 Determining the institutions to cooperate and 
offering and monitoring various supports 
(agricultural extension, training, grant, etc.) 

DSI Regional Directorate and 
Third-Party Institutions 

2020-2025 

20 Resolution of complaints about land 
acquisition 

DSI Regional Directorate and 
the Contractor 

2020-2030 

Post-RAP Implementation  

21 Preparation of the draft RAP Closing Report DSI's Department of Real 
Estate and Expropriation or the 
Independent Consultant 

2026 

22 Submission of the draft RAP Closing Report to 
DSI and the World Bank 

DSI's Department of Real 
Estate and Expropriation or the 
Independent Consultant 

2026 

23 Finalization of the RAP Closing Report DSI's Department of Real 
Estate and Expropriation or the 
Independent Monitoring & 
Follow-Up Consultant 

2026 

24 Disclosure of the RAP Closing Report  General Directorate of DSI 2026 

25 Organization of the RAP Closing Meeting  DSI Regional Directorate, DSI's 
Department of Real Estate and 
Expropriation and the RAP 
Consultant 

2026 
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11. Annexes 

11.1. Methodology to be Used by DSI for Identifying Vulnerable Groups 

Four different methods will be used to identify vulnerable groups. These are vulnerable groups to be 
identified based on; 

a. Information obtained by mukhtars for vulnerable groups at settlement level (Its format is 

presented below) 

b. Interviews with the lists of names given by mukhtars at settlement level (Its format is 

presented below) 

c. Confirmation of the interviewed vulnerable groups from SYDV (Its format is presented 

below) 

d. Identification of parcel owners and/or users whose parcels are affected by 20% or more 

(Its format is presented below).  
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a. Information to be Collected from Mukhtars on Vulnerable Groups at Settlement Level  

Name of the Settlement     Date of Interview  
  

1. How many people with physical and mental disabilities are there in the 
village/neighborhood?  

Households ________________________People___________________________ 

2. How many households have female household heads in the settlement? 

 

3. How many landless households or people are there in the village/neighborhood, meaning 
that they do not have any land but cultivate the lands of others that migrated from the 
village/neighborhood either by paying or without paying rent?  

Households___________________________People________________________ 

4. How many people are there in the village/neighborhood that are over the age of 65, live alone 
and old people that may be in need of care?  

Households___________________________People________________________ 

5. How many widow/er people are there in the village/neighborhood?  

Women________________________   Men________________________ 

6. Are there people who work as farmers such as croppers, tenants, sharecroppers, etc. that 
work on other people's lands in the village? If any, how many households are there and how 
many households' lands are used by them?  

Tenant/Cropper Households____________               Households Renting Out/Not Using Their Lands 
_________________ 

7. Are you hiring seasonal workers (including refugees, immigrants) during cultivation, tillage 
and harvest? How many people? Where do they come from? How are tents set up?  

 

Number of 
seasonal workers 

Type of activity 
(irrigation, 
harvest, etc.) 

Where they come 
from 

Place of 
accommodation 

Period (Which 
months) 

     

     

     

 

8. List of Names and Contact for the Persons whose lands (owned and/or used) are affected by 

expropriation and who receive support from SYDV  

 

  



137 

 

b. Interviews with Vulnerable Groups Reported by Mukhtars at Settlement Level 

PERSONS DEFINED AS VULNERABLE GROUPS 

1. Name and surname of the interviewer  

 
2. Name and Surname 

 
3. Settlement, Date of Interview 

 
4. Is the parcel used/owned thereby affected by expropriation? 

a. Yes   b. No 

5. Does s/he get support from SYDV? If yes, which supports? 

 

6. If yes, vulnerable group category (More than one options can be chosen) 

a. Female household head 

b. Household head over 65 

c. Physically disabled 

d. Person in need 

e. Person whose lands (owned/used) are affected by 20% and more 
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c. Confirmation of Interviewed Vulnerable Groups from SYDV  

SYDV VERIFICATION 

Date of Receiving Information   The Person Receiving Information 

 

No. Name Settlement 

Does S/he 
Get 
Support? 
Yes/No Type of Support 
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d. Form for the Identification of the Level of Impact for the User and/or Owner Whose Parcel is Affected by Ownership Expropriation 
(Permanent Land Acquisition) by 20% and More 

To be filled in by DSI Officials. To be filled in for the persons whose parcel is affected by 20%. 

Settlemen
t 

Affected 
Parcel's No 

Parcel Size 
(M2) 

Affected 
Crop 

Species 
and 
number of 
the 
affected 
trees 

Affected 
immovable 
properties 
(Coop, fence, 
etc.) Type of Impact 

Type of 
Parcel 

Name and 
Surname of 
the User Gender  Age Phone 

Status of 
the 
Owner 

Area of 
registere
d lands 
owned 
(M2) 

Area of 
lands used 
(M2) 

Total 
area of 
lands 
(M2) 

Proportion 
of the size 
of affected 
parcels to 
the total 
size of 
lands (%) 

            Expropriation 

Privatel
y-
Owned 

    

 

  

Owner         

            
Permanent 
easement 

Treasur
y 

Sharehold
er         

            
Temporary 
easement 

Commo
n Public 
Propert
y 

Official 
tenant         

            

Expropriation + 
permanent 
easement 

Not 
subject 
to 
registrat
ion 

User 
(Without 
any rental 
contract)         

            

Expropriation + 
permanent + 
temporary 
easement Forestry 

Occupant 
(User of 
an 
unregister
ed land 
other 
than 
privately-
owned 
parcels)         

                          

Total X Parcels X M2             X M2 X M2 XM2 

Vulnerable 
group if 
20% and 
higher 
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11.2. Additional Tables  

Table 11-1. Information on Ereğli District 2018 Field Crops Growing 

Crops Planted Area (da) Yield (Kg/da) Production Amount (Ton) 

Wheat 266,948 317 82,041 

Sweet Corn 63,365 1,02 64,629 

Barley  169,322 249 42,122 

Rye 30,804 380 11,705 

Oat 1,278 400 511 

Triticale 2,467 345 851 

Beans, dry 3 343 1,03 

Chickpeas, dry 17 231 3,92 

Lentils, dry (Green) 110 200 22 

Vetch 60 67 4 

Soybean  56 304 17 

Canola Or Rapeseed 47 191 9 

Sunflower Seed (For Oil) 38,674 398 15,401 

Sunflower Seed (Snack) 25 300 7,5 

Safflower Seed 2,343 93 217 

Potato 15 3,877 58,153 

Sugar beet 23,6 7,156 168,876 

Sugar beet 5,5 2,5 13,75 

Hungarian Vetch 18 3,5 63 

Clover 38 6,1 231,8 

sainfoin 350 351 123 

Silage Corn 98 5,413 530,5 

Mangel 100 4 400 

Total 819,024 - - 

Source: TÜİK,2019. 

 
Table 11-2. Distribution of the Products Planted at the Project Site (da) 

Settlement 

C
e

re
al

s 
(d

a)
 

B
e

an
 (

d
a)

 

B
ağ

 (
d

a)
 

Su
ga

r 
B

e
et

  

(d
a)

 

C
h

ic
kp

e
a 

(d
a)

 

C
o

rn
 r

 (
d

a)
 

Fr
u

it
 g

ar
d

e
n

 

.(
d

a)
 

V
e

ge
ta

b
le

   

P
o

ta
to

  (
d

a)
 

Fo
ra

ge
 

C
ro

p
s 

 (
d

a)
 

P
o

p
la

r 
tr

e
e

 

(d
a)

 

Fi
d

an
 (

d
a)

 

Ir
ri

ga
te

d
 

A
re

a 
ı (

d
a)

 

Alhan 1,150 - - 100 - 1,30
0 

15 - - 250 - - 2,815 

Atakent 850 - - - - 290 150 - - 22 - 4 1,316 

Barbaros 700 - - 120 20
0 

500 45 - - 30 - - 1,595 
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Belceağaç 340 45 - - - 450 900 - - 75 16 15 1,841 

Burhaniye 690 - - - - 300 145 - - 60 - - 1,195 

Cahi 100 - - - - 170 92 - - 60 - 5 427 

Cinler 800 - - - - 600 102 - - 350 - 2 1,854 

Çömlekçi 150 - - - - 160 140 6 - 75 15 - 546 

Çimencik 2,500 - - - 18
0 

550 280 - - 55 15 6 3,586 

Gaybi 850 25
0 

- 30 - 250 315 - - 60 - 20 1,775 

Kargacı 750 - - 95 - 1,25
0 

35 - - 211 - - 2,341 

Namık Kemal 300 - - - - 300 196 18 - 8 - 5 827 

Orhangazi 150 - - - - 450 50 - - 45 - 3 698 

Orhaniye 350 - - 25 - 325 500 - - 56 - 8 1,264 

Sarıca 100 - - - - 250 420 - - 70 50 16 906 

Sarıtopallı 250 - - - - 280 12 - - - - - 542 

Şinasi 200 - - 90 - 300 245 20 - 20 - - 875 

Talatpaşa 150 - - - - 350 200 10 - 32 - - 742 

Ulumeşe 450 - - - 20
0 

80 15 - - 50 - - 795 

Yazlık 250 55 - - 80 500 850 - 35 - 20 - 1,790 

Yenibağlar 100 45 - - - 350 250 15 - 170 - 5 935 

Yıldırım 
Beyazıt 

75 - - - - 200 250 7 - 45 - 4 581 

Yıldızlı 125 - 60 - 21 250 1,90
0 

- - 20 35 62 2,473 

Yunuslu 100 20 - - - 80 300 15 - 42 3 4 564 

Ziya Gökalp 210 - - - - 250 173 5 - 38 3 - 679 

Total 11,69
0 

41
5 

60 460 68
1 

9,78
5 

7,58
0 

96 35 1,84
4 

15
7 

15
9 

32,96
2 

Source: HAPA, 2019 

 

Table 11-3. Distribution of Parcels in the Project Area by Size 

Settlements Number of Parcels by Size Number 
of Pieces 

  (Piece) 

0
,6

-1
0

 (
d

a)
 

1
0

,1
-2

0
 

(d
a)

 

2
0

,1
-3

0
 

(d
a)

 
3

0
,1

-4
0

 

(d
a)

 

4
0

,1
-5

0
 

(d
a)

 

5
0

,1
-6

0
 

(d
a)

 

6
0

,1
-7

0
 

(d
a)

 

7
0

,1
-8

0
 

(d
a)

 

8
0

,1
-9

0
 

(d
a)

 

Alhan 50 43 20 10 9 2 3 1 1 139 

Atakent 28 30 20 2 4 1 1 
  

86 

Aydınlar 55 22 15 4 4 1 
   

101 

Barbaros 31 70 25 2 1 1 1 
  

131 

Belceağaç 75 18 7 4 3 1 1 
  

109 

Burhaniye 72 18 18 8 4 4 3 1 
 

128 

Cahi 17 19 7 1 1 
    

45 

Cinler 65 45 20 17 5 1 1 
  

154 

Çömlekçi 40 8 8 2 1 1 
   

60 
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Çimencik 121 30 20 7 1 1 1 
  

181 

Gaybi 28 25 21 7 4 2 2 1 
 

90 

Göktöme 64 54 23 10 5 3 
 

1 
 

160 

Kargacı 55 20 13 3 4 2 1 1 1 100 

Merinos 16 4 7 
 

1 
    

28 

Namık 
Kemal 

30 11 3 2 1 1 
   

48 

Orhangazi 19 12 5 3 1 1 
   

41 

Orhaniye 80 22 8 7 1 1 
   

119 

Sarıca 100 22 8 4 3 
    

137 

Sarıtopallı 10 9 2 1 
     

22 

Şinasi 20 15 18 4 3 1 1 
  

62 

Talatpaşa 25 15 10 4 3 1 1 1 
 

60 

Ulumeşe 9 10 4 2 1 
    

26 

Yazlık 160 60 20 4 1 
    

245 

Yenibağlar 55 20 12 5 4 3 1 
  

100 

Yıldırım 
Beyazıt 

18 16 13 2 4 1 
   

54 

Yıldızlı 180 35 10 1 1 
    

227 

Yunuslu 33 27 15 3 5 2 2 1 
 

88 

Ziya Gökalp 20 14 8 1 1 1 
   

45 

Total 1476 694 360 120 76 32 19 7 2 2786 

Source: HAPA, 2019 

Table 11-4. Irrigation Union 2019 Neighborhoods Notification List User Details 

N
o 

Settle
ment 

No 
of 
Par
cel
s 

Par
cel 
Are
a 
(Da
) 

Irrig
ated 
Are
a 
(Da) 

Prop
ortio
n of 
Irriga
ted 
Area 

Aver
age 
Plot 
Size 
for 
Irrig
atio
n 
(Dec
ares) 

Parc
el 
With
out 
Irrig
atio
n 

Prop
ortio
n of 
the 
Parce
l 
With
out 
Irriga
tion 

Num
ber 
of 
Wat
erin
g 
Peo
ple 

Aver
age 
Parc
el 
Size 
Wat
ered 
Per 
Pers
on 

Aver
age 
Parc
el 
With 
Irrig
atio
n 
Per 
Capi
ta 

Parsel
lerde 
Malik 
Sayısı 

No
n-
Ow
ner 
Us
ers 

Prop
ortio
n of 
Non-
owne
r 
Wate
r 
Users 

1 Alhan 165 1,8
12 

1,74
2 

96% 11 3 2% 58 30 3 60 16 27% 

2 Atake
nt  

77 1,4
79 

1,08
1 

73% 19 20 26% 122 9 0 85 16 19% 

3 Aydın
lar 56 

39
5 339 86% 8 13 23% 59 6 1 54 15 28% 

4 Barbo
ros  

35 1,3
69 

1,04
9 

77% 36 6 17% 27 39 1 27 5 19% 



143 

 

 

5 Belce
ağaç 

207 2,0
73 

1,52
9 

74% 8 22 11% 198 8 1 184 40 22% 

6 Burha
niye 

24 73
6 

685 93% 38 6 25% 19 36 1 18 2 11% 

7 Cahı  10 78 70 89% 7 0 0% 8 9 1 8 3 38% 

8 Cinler  117 1,6
85 

1,49
8 

89% 14 8 7% 64 23 2 71 28 39% 

9 Çime
ncik 

197 3,6
06 

3,22
4 

89% 20 35 18% 154 21 1 137 42 31% 

1
0 

Çöml
ekçi  

48 47
1 

423 90% 11 10 21% 37 11 1 43 18 42% 

1
1 

Gaybi 68 1,7
29 

1,30
5 

75% 20 4 6% 63 21 1 56 21 38% 

1
2 

Karga
cı 

59 1,2
91 

913 71% 16 2 3% 32 29 2 36 19 53% 

1
3 

Meri
nos 22 

57
9 367 63% 20 4 18% 18 20 1 17 2 12% 

1
4 

Namı
k 
Kema
l  

25 53
4 

317 59% 14 2 8% 23 14 1 25 11 44% 

1
5 

Orha
ngazi  

28 48
7 

402 83% 17 4 14% 25 16 1 23 13 57% 

1
6 

Orha
niye 

165 1,1
47 

1,01
1 

88% 7 16 10% 130 8 1 123 27 22% 

1
7 

Sarıca 97 88
7 

741 83% 9 14 14% 108 7 1 85 12 14% 

1
8 

Sarıto
pallı 

27 3,1
06 

497 16% 18 0 0% 22 23 1 20 6 30% 

1
9 

Şinasi  70 1,1
96 

1,04
6 

87% 17 7 10% 42 25 2 45 17 38% 

2
0 

Talat 
Paşa  

99 30
6 

249 81% 3 8 8% 32 8 3 32 3 9% 

2
1 

Ulum
eşe 

153 2,5
90 

2,17
7 

84% 15 8 5% 93 23 2 80 18 23% 

2
2 

Yazlık 267 3,0
58 

2,25
3 

74% 9 17 6% 236 10 1 206 40 19% 

2
3 

Yeni 
Bağla
r  

59 90
4 

715 79% 14 9 15% 59 12 1 55 19 35% 

2
4 

Yıldırı
m 
Beyaz
ıt  

83 51
3 

414 81% 6 9 11% 59 7 1 63 17 27% 

2
5 

Yıldızl
ı 

416 2,4
68 

2,19
3 

89% 6 20 5% 221 10 2 213 45 21% 

2
6 

Yunus
lu  

104 23
9 

210 88% 2 6 6% 53 4 2 50 5 10% 

2
7 

Ziya 
Gökal
p  

65 52
5 

501 95% 9 9 14% 46 11 1 52 20 38% 
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Total 

2,7
43 

35,
26
3 

26,9
51 76% 11 262 10% 

2,00
8 13 1 1,868 

48
0 26% 

Source: Ereğli-İvriz Left Bank Irrigation Union, 2019 

Table 11-5. Irrigation Union 2019 Neighborhoods Notification List Product Pattern Decares 

Settlem
ent/Cro
p 

Sunf
lowe
r 

B
ea
n 

Sa
pli
ng 

W
etc
h 

Ga
rde
n 

Vege
table
s 

Cer
eal
s 

Po
pla
r 
tre
e 

Co
rn 

Chic
kpe
a 

B
e
et 

On
ion
-
Ga
rlic 

Vin
eya
rd 

For
ag
e 
Cr
op
s 

Cl
ov
er 

Tot
al 

Dekar 

595 
70
2 27 

1,0
43 

5,1
91 371 

5,2
98 

28
8 

10,
82
2 397 

8
7 12 13 58 

89
1 

25,
79
5 

% 

2% 
3
% 

0,1
% 4% 

20
% 1% 

21
% 1% 

42
% 2% 

0,
3
% 

0,0
% 

0,0
% 

0,2
% 3% 2% 

Source: Ereğli-İvriz Left Bank Irrigation Union, 2019 

 

Table 11-6. Irrigation Union 2019 Neighborhoods Notification List Product Pattern Decare 

Settlement/C
rop (Dekar) 

0 0 0 14 4 0 166 0 1,46
3 

0 0 0 0 0 34 1,68
0 

Alhan 0 0 1 0 126 7 84 0 62 0 0 4 0 0 21 306 

Aydınlar 0 2 0 12 171 8 638 0 185 10 0 0 0 0 8 1,03
4 

Atakent 21
5 

0 0 96 42 17
2 

93 0 375 0 0 0 0 0 21 1,01
3 

Barboros 0 61 5 30 692 4 106 6 353 0 0 0 9 0 13
7 

1,40
3 

Belceağaç 0 0 0 11 47 0 544 0 54 0 0 0 0 0 0 656 

Burhaniye 0 0 0 0 11 0 0 0 52 0 7 0 0 0 0 70 

Cahı 94 0 0 50 35 0 153 10 972 0 1
8 

0 0 0 81 1,41
2 

Cinler 65 12
3 

0 314 143 8 850 0 1,20
9 

15
3 

0 5 0 5
8 

12
0 

3,04
8 

Çimencik 0 0 0 33 78 0 8 0 272 0 0 0 0 0 0 390 

Çömlekçi 0 13
5 

1 71 200 0 411 0 406 75 0 0 0 0 0 1,29
9 

Gaybi 0 0 0 0 1 0 26 0 877 0 0 0 0 0 0 904 

Kargacı 0 0 0 0 0 0 151 38 142 0 0 0 0 0 0 331 

Merinos 0 0 0 0 73 0 0 2 199 0 0 0 0 0 31 305 

Namık Kemal 51 0 0 13 19 0 49 0 172 0 3
6 

0 0 0 5 345 

Orhangazi 0 0 0 8 366 11 54 3 489 0 2
0 

0 0 0 18 969 

Orhaniye 0 0 3 0 298 6 7 11
6 

244 0 0 0 0 0 26 698 

Sarıca 17 0 0 94 0 0 7 0 380 0 0 0 0 0 0 497 
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Sarıtopallı 0 0 0 38 94 9 49 0 744 0 0 0 0 0 88 1,02
2 

Şinasi 33 0 0 0 94 0 13 0 92 0 0 0 0 0 0 233 

Talat Paşa 0 44 6 91 54 6 1,44
9 

8 351 10
3 

6 0 0 0 19 2,13
8 

Ulumeşe 0 24
8 

4 86 752 7 225 27 645 28 0 0 0 0 14
8 

2,16
9 

Yazlık 41 0 0 74 63 9 187 0 282 27 0 0 0 0 3 685 

Yeni Bağlar 0 0 0 0 95 1 0 0 253 0 0 0 0 0 27 375 

Yıldırım 
Beyazıt 

0 88 7 0 1,51
0 

12
3 

5 78 237 0 0 0 4 0 98 2,15
1 

Yıldızlı 0 0 0 10 146 1 4 0 25 0 0 0 0 0 6 192 

Yunuslu 78 0 0 0 78 0 22 0 290 0 0 3 0 0 0 471 

Ziya Gökalp 59
5 

70
2 

2
7 

1,04
3 

5,19
1 

37
1 

5,29
8 

28
8 

10,8
22 

39
7 

8
7 

1
2 

1
3 

5
8 

89
1 

25,7
95 

Total 0 0 0 14 4 0 166 0 1,46
3 

0 0 0 0 0 34 1,68
0 

Source: Ereğli-İvriz Left Bank Irrigation Union, 2019 

 

Table 11-7. Irrigation Union 2019 Neighborhoods Notification List Product Pattern Decare, % 

Settleme
nt/Crop(
%) 

Sunf
lowe
r 

B
ea
n 

Sa
pli
ng 

W
etc
h 

Ga
rde
n 

Vege
table
s 

Cer
eal
s 

Po
pla
r 
tre
e 

C
or
n 

Chic
kpe
a 

B
e
et 

On
ion
-
Ga
rlic 

Vin
eya
rd 

For
ag
e 
Cr
op
s 

Cl
ov
er 

To
tal 

Alhan 0% 0
% 

0% 1% 0% 0% 10
% 

0% 8
7
% 

0% 0
% 

0% 0% 0% 2% 10
0
% 

Aydınlar 

0% 
0
% 0% 0% 

41
% 2% 

28
% 0% 

2
0
% 0% 

0
% 1% 0% 0% 7% 

10
0
% 

Atakent 0% 0
% 

0% 1% 17
% 

1% 62
% 

0% 1
8
% 

1% 0
% 

0% 0% 0% 1% 10
0
% 

Barboros 21% 0
% 

0% 9% 4% 17% 9% 0% 3
7
% 

0% 0
% 

0% 0% 0% 2% 10
0
% 

Belceağa
ç 

0% 4
% 

0% 2% 49
% 

0% 8% 0% 2
5
% 

0% 0
% 

0% 1% 0% 10
% 

10
0
% 

Burhaniy
e 

0% 0
% 

0% 2% 7% 0% 83
% 

0% 8
% 

0% 0
% 

0% 0% 0% 0% 10
0
% 

Cahı 0% 0
% 

0% 0% 15
% 

0% 0% 0% 7
5
% 

0% 1
0
% 

0% 0% 0% 0% 10
0
% 

Cinler 7% 0
% 

0% 4% 2% 0% 11
% 

1% 6
9
% 

0% 1
% 

0% 0% 0% 6% 10
0
% 

Çimencik 2% 4
% 

0% 10
% 

5% 0% 28
% 

0% 4
0
% 

5% 0
% 

0% 0% 2% 4% 10
0
% 
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Çömlekçi 0% 0
% 

0% 8% 20
% 

0% 2% 0% 7
0
% 

0% 0
% 

0% 0% 0% 0% 10
0
% 

Gaybi 0% 10
% 

0% 5% 15
% 

0% 32
% 

0% 3
1
% 

6% 0
% 

0% 0% 0% 0% 10
0
% 

Kargacı 0% 0
% 

0% 0% 0% 0% 3% 0% 9
7
% 

0% 0
% 

0% 0% 0% 0% 10
0
% 

Merinos 

0% 
0
% 0% 0% 0% 0% 

46
% 

11
% 

4
3
% 0% 

0
% 0% 0% 0% 0% 

10
0
% 

Namık 
Kemal 

0% 0
% 

0% 0% 24
% 

0% 0% 1% 6
5
% 

0% 0
% 

0% 0% 0% 10
% 

10
0
% 

Orhangaz
i 

15% 0
% 

0% 4% 5% 0% 14
% 

0% 5
0
% 

0% 1
0
% 

0% 0% 0% 1% 10
0
% 

Orhaniye 0% 0
% 

0% 1% 38
% 

1% 6% 0% 5
0
% 

0% 2
% 

0% 0% 0% 2% 10
0
% 

Sarıca 0% 0
% 

0% 0% 43
% 

1% 1% 17
% 

3
5
% 

0% 0
% 

0% 0% 0% 4% 10
0
% 

Sarıtopall
ı 

3% 0
% 

0% 19
% 

0% 0% 1% 0% 7
6
% 

0% 0
% 

0% 0% 0% 0% 10
0
% 

Şinasi 0% 0
% 

0% 4% 9% 1% 5% 0% 7
3
% 

0% 0
% 

0% 0% 0% 9% 10
0
% 

Talat 
Paşa 

14% 0
% 

0% 0% 40
% 

0% 6% 0% 4
0
% 

0% 0
% 

0% 0% 0% 0% 10
0
% 

Ulumeşe 0% 2
% 

0% 4% 3% 0% 68
% 

0% 1
6
% 

5% 0
% 

0% 0% 0% 1% 10
0
% 

Yazlık 0% 11
% 

0% 4% 35
% 

0% 10
% 

1% 3
0
% 

1% 0
% 

0% 0% 0% 7% 10
0
% 

Yeni 
Bağlar 

6% 0
% 

0% 11
% 

9% 1% 27
% 

0% 4
1
% 

4% 0
% 

0% 0% 0% 0% 10
0
% 

Yıldırım 
Beyazıt 

0% 0
% 

0% 0% 25
% 

0% 0% 0% 6
7
% 

0% 0
% 

0% 0% 0% 7% 10
0
% 

Yıldızlı 0% 4
% 

0% 0% 70
% 

6% 0% 4% 1
1
% 

0% 0
% 

0% 0% 0% 5% 10
0
% 

Yunuslu 0% 0
% 

0% 5% 76
% 

1% 2% 0% 1
3
% 

0% 0
% 

0% 0% 0% 3% 10
0
% 

Ziya 
Gökalp 

17% 0
% 

0% 0% 17
% 

0% 5% 0% 6
2
% 

0% 0
% 

1% 0% 0% 0% 10
0
% 
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Total 

2% 
3
% 

0,1
% 4% 

20
% 1% 

21
% 1% 

4
2
% 2% 

0,
3
% 

0,0
% 

0,0
% 

0,2
% 3% 

10
0
% 

Source: Ereğli-İvriz Left Bank Irrigation Union, 2019 

 

Table 11-8. Irrigation Association 2019 Neighborhoods Notification List Female Water User Details 

Settlement No of 
Parcel
s 

No of 
Female 
Irrigatio

n 
Parcels 

Female 
Irrigatio
n Parcel 

Size 
(Decare

) 

Numbe
r of 

Women 
Watere

rs 

Ratio 
of 

Femal
e 

Irritant
s to 

Total 
Water 
Users 

Averag
e 

Numb
er of 

Parcels 
Per 

Female 
Irrigat

or 

Percenta
ge of 

Female 
Irrigation 
Parcels to 

Total 
Irrigated 
Parcel % 

Female 
Irrigatio

n 
Average 
Parcel 

Size 
(Decare

) 

Femal
e 

Farme
r – 

Owne
r 

Same 
Perso

n 

Alhan 165 0 0 0 0% 0,0 0% 0 0 

Aydınlar 77 5 48 7 12% 0,7 12% 7 5 

Atakent  77 5 20 6 5% 0,8 9% 3 1 

Barboros  35 0 0 0 0% 0,0 0% 0 0 

Belceağaç 207 47 175 44 22% 1,1 25% 4 30 

Burhaniye 24 6 29 6 32% 1,0 33% 5 6 

Cahı  10 1 7 1 13% 1,0 10% 7 1 

Cinler  117 1 16 1 2% 1,0 1% 16 1 

Çimencik 197 16 135 14 9% 1,1 10% 10 7 

Çömlekçi  48 2 10 2 5% 1,0 5% 5 1 

Gaybi 68 9 115 7 11% 1,3 14% 16 2 

Kargacı 59 9 156 4 13% 2,3 16% 39 1 

Merinos 22 1 7 1 6% 1 7 7  

Namık Kemal  25 4 35 2 9% 2,0 17% 17 1 

Orhangazi  28 1 1 1 4% 1,0 4% 1 0 

Orhaniye 165 19 139 14 11% 1,4 13% 10 4 

Sarıca 97 16 84 20 19% 0,8 19% 4 9 

Sarıtopallı 27 5 24 3 14% 1,7 19% 8 1 

Şinasi  70 4 32 3 7% 1,3 6% 11 2 

Talat Paşa  99 6 6 4 13% 1,5 7% 2 2 

Ulumeşe 153 8 48 4 4% 2,0 6% 12 2 

Yazlık 267 56 170 51 22% 1,1 22% 3 29 

Yeni Bağlar  59 5 14 5 8% 1,0 10% 3 3 

Yıldırım 
Beyazıt  

83 15 25 9 15% 1,7 20% 3 6 

Yıldızlı 416 80 250 47 21% 1,7 20% 5 37 

Yunuslu  104 21 50 15 28% 1,4 21% 3 9 

Ziya Gökalp  65 10 21 7 15% 1,4 18% 3 5 

                    

Total 2,743 352 1,617 278 14% 1,3 16% 5 165 

Source: Ereğli-İvriz Left Bank Irrigation Union, 2019 
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Table 11-9. Irrigation Association 2019 Neighborhoods Notification List Female Water User Product Pattern 

Settlem
ent/Cro
p  

Sunfl
owe

r 

B
ea
n 

Sa
pli
ng 

W
etc
h 

Gar
de
n 

Vege
table

s 

Cer
eal
s 

Po
pla

r 
tre
e 

C
or
n 

Chic
kpe

a 

B
e
et 

On
ion

-
Ga
rlic 

Vin
eyar

d 

For
ag
e 
Cr
op
s 

Clo
ve
r 

To
tal 

Dekar 

10 26 0 14 
92
3 

13 
21
1 

49 
4
2
6 

16 0 0 4 0 2 
1,
69
4 

% 

1% 
2
% 

0% 1% 
54
% 

1% 
12
% 

3% 
2
5
% 

1% 
0
% 

0% 
0,20

% 
0% 

0,1
% 

10
0
% 

Source: Ereğli-İvriz Left Bank Irrigation Union, 2019 

Table 11-10. Irrigation Association 2019 Neighborhoods Notification List Female Water User Product Pattern 
Decares 

Settlem
ent/Cro
p 
(Dekar) 

Sunfl
owe

r 

B
ea
n 

Sa
pli
ng 

W
etc
h 

Gar
de
n 

Vege
table

s 

Cer
eal
s 

Po
pla

r 
tre
e 

C
or
n 

Chic
kpe

a 

B
e
et 

On
ion

-
Ga
rlic 

Vin
eyar

d 

For
ag
e 
Cr
op
s 

Cl
ov
er 

To
tal 

Alhan 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

Aydınlar 0 0 0 0 5 0 23 0 1
7 

0 0 0 0 0 0 45 

Atakent 0 0 0 0 8 0 4 0 5 0 0 0 0 0 0 17 

Barboro
s 

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

Belceağ
aç 

0 0 0 0 13
3 

1 2 0 4
0 

0 0 0 4 0 0 18
0 

Burhani
ye 

0 0 0 0 28 0 2 0 0 0 0 0 0 0 0 29 

Cahı 0 0 0 0 7 0 0 0 0 0 0 0 0 0 0 7 

Cinler 0 0 0 0 0 0 16 0 0 0 0 0 0 0 0 16 

Çimenci
k 

0 0 0 7 22 0 61 0 4
5 

0 0 0 0 0 0 13
5 

Çömlek
çi 

0 0 0 0 4 0 0 0 6 0 0 0 0 0 0 10 

Gaybi 0 23 0 0 61 0 26 0 5 10 0 0 0 0 0 12
5 

Kargacı 0 0 0 0 1 0 0 0 1
5
4 

0 0 0 0 0 0 15
6 

Merinos 0 0 0 0 0 0 7 0 0 0 0 0 0 0 0 7 

Namık 
Kemal 

0 0 0 0 6 0 0 2 2
8 

0 0 0 0 0 0 36 

Orhang
azi 

0 0 0 0 1 0 0 0 0 0 0 0 0 0 0 1 

Orhaniy
e 

0 0 0 8 72 0 0 0 5
9 

0 0 0 0 0 0 13
9 
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Sarıca 0 0 0 0 65 0 0 13 1
9 

0 0 0 0 0 0 96 

Sarıtop
allı 

0 0 0 0 0 0 0 0 2
4 

0 0 0 0 0 0 24 

Şinasi 0 0 0 0 18 0 14 0 0 0 0 0 0 0 0 32 

Talat 
Paşa 

0 0 0 0 6 0 0 0 0 0 0 0 0 0 0 6 

Ulumeş
e 

0 0 0 0 5 0 38 0 5 6 0 0 0 0 0 55 

Yazlık 0 0 0 0 14
4 

3 18 7 7 0 0 0 0 0 2 18
2 

Yeni 
Bağlar 

1 0 0 0 13 0 0 0 0 0 0 0 0 0 0 14 

Yıldırım 
Beyazıt 

0 0 0 0 18 0 0 0 7 0 0 0 0 0 0 25 

Yıldızlı 0 3 0 0 24
4 

8 0 27 3 0 0 0 0 0 0 28
5 

Yunuslu 0 0 0 0 50 1 0 0 0 0 0 0 0 0 0 50 

Ziya 
Gökalp 

9 0 0 0 12 0,5 0 0 0 0 0 0 0 0 0 21 

Total 
10 26 0 15 

92
3 

13,5 
21
1 

49 
4
2
4 

16 0 0 4 0 2 
1.
69
3 

Source: Ereğli-İvriz Left Bank Irrigation Union, 2019 

 

Table 11-11. Irrigation Association 2019 according to Settlements % 

Settlem
ent/Cro
p (%) 

Sunf
lowe

r 

B
ea
n 

Sa
pli
ng 

W
etc
h 

Gar
de
n 

Vege
table

s 

Cer
eal
s 

Po
pla

r 
tre
e 

Co
rn 

Chic
kpe

a 

B
e
et 

On
ion

-
Ga
rlic 

Vin
eyar

d 

For
ag
e 
Cr
op
s 

Cl
ov
er 

To
tal 

Alhan 0% 0
% 

0% 0% 0% 0% 0% 0% 0
% 

0% 0
% 

0% 0% 0% 0% 0
% 

Aydınlar 0% 0
% 

0% 0% 11
% 

0% 51
% 

0% 38
% 

0% 0
% 

0% 0% 0% 0% 10
0
% 

Atakent 0% 0
% 

0% 0% 46
% 

0% 24
% 

0% 30
% 

0% 0
% 

0% 0% 0% 0% 10
0
% 

Barboro
s 

0% 0
% 

0% 0% 0% 0% 0% 0% 0
% 

0% 0
% 

0% 0% 0% 0% 0
% 

Belceağ
aç 

0% 0
% 

0% 0% 74
% 

1% 1% 0% 22
% 

0% 0
% 

0% 2% 0% 0% 10
0
% 

Burhani
ye 

0% 0
% 

0% 0% 94
% 

0% 6% 0% 0
% 

0% 0
% 

0% 0% 0% 0% 10
0
% 

Cahı 0% 0
% 

0% 0% 10
0% 

0% 0% 0% 0
% 

0% 0
% 

0% 0% 0% 0% 10
0
% 
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Cinler 0% 0
% 

0% 0% 0% 0% 10
0% 

0% 0
% 

0% 0
% 

0% 0% 0% 0% 10
0
% 

Çimenci
k 

0% 0
% 

0% 5% 16
% 

0% 45
% 

0% 34
% 

0% 0
% 

0% 0% 0% 0% 10
0
% 

Çömlek
çi 

0% 0
% 

0% 0% 42
% 

0% 0% 0% 58
% 

0% 0
% 

0% 0% 0% 0% 10
0
% 

Gaybi 0% 18
% 

0% 0% 49
% 

0% 21
% 

0% 4
% 

8% 0
% 

0% 0% 0% 0% 10
0
% 

Kargacı 0% 0
% 

0% 0% 1% 0% 0% 0% 99
% 

0% 0
% 

0% 0% 0% 0% 10
0
% 

Merinos 0% 0
% 

0% 0% 0% 0% 10
0% 

0% 0
% 

0% 0
% 

0% 0% 0% 0% 10
0
% 

Namık 
Kemal 

0% 0
% 

0% 0% 18
% 

0% 0% 5% 78
% 

0% 0
% 

0% 0% 0% 0% 10
0
% 

Orhang
azi 

0% 0
% 

0% 0% 10
0% 

0% 0% 0% 0
% 

0% 0
% 

0% 0% 0% 0% 10
0
% 

Orhaniy
e 

0% 0
% 

0% 6% 52
% 

0% 0% 0% 43
% 

0% 0
% 

0% 0% 0% 0% 10
0
% 

Sarıca 0% 0
% 

0% 0% 67
% 

0% 0% 13
% 

19
% 

0% 0
% 

0% 0% 0% 0% 10
0
% 

Sarıtop
allı 

0% 0
% 

0% 0% 0% 0% 0% 0% 10
0
% 

0% 0
% 

0% 0% 0% 0% 10
0
% 

Şinasi 0% 0
% 

0% 0% 57
% 

0% 43
% 

0% 0
% 

0% 0
% 

0% 0% 0% 0% 10
0
% 

Talat 
Paşa 

0% 0
% 

0% 0% 10
0% 

0% 0% 0% 0
% 

0% 0
% 

0% 0% 0% 0% 10
0
% 

Ulumeş
e 

0% 0
% 

0% 0% 10
% 

0% 70
% 

0% 9
% 

12% 0
% 

0% 0% 0% 0% 10
0
% 

Yazlık 0% 0
% 

0% 0% 79
% 

2% 10
% 

4% 4
% 

0% 0
% 

0% 0% 0% 1% 10
0
% 

Yeni 
Bağlar 

8% 0
% 

0% 0% 92
% 

0% 0% 0% 0
% 

0% 0
% 

0% 0% 0% 0% 10
0
% 

Yıldırım 
Beyazıt 

0% 0
% 

0% 0% 71
% 

0% 0% 0% 29
% 

0% 0
% 

0% 0% 0% 0% 10
0
% 

Yıldızlı 0% 1
% 

0% 0% 86
% 

3% 0% 9% 1
% 

0% 0
% 

0% 0% 0% 0% 10
0
% 
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Yunuslu 0% 0
% 

0% 0% 99
% 

1% 0% 0% 0
% 

0% 0
% 

0% 0% 0% 0% 10
0
% 

Ziya 
Gökalp 

42% 0
% 

0% 0% 55
% 

2% 0% 0% 0
% 

0% 0
% 

0% 0% 0% 0% 10
0
% 

Total 
1% 

2
% 

0% 1% 
54
% 

1% 
12
% 

3% 
25
% 

1% 
0
% 

0% 
0,20

% 
0% 

0,1
% 

10
0
% 

Source: Ereğli-İvriz Left Bank Irrigation Union, 2019 

 
Table 11-12. Bovine and Ovine Animal Existence at the Project Site 

Settlement No of 
Sheep 

No of 
Goat 

Total  
Ovine 

No of 
Cattle  

No of 
Buffalo 

Total 
Bovine 

Total 
Livestock 

Alhan 1,429 15 1,444 1,557 - 1,557 3,001 

Belceağaç 634 - 634 4,113 - 4,113 4,747 

Burhaniye 905 26 931 1,446 - 1,446 2,377 

Çimencik 1,315 69 1,384 6,162 - 6,162 7,546 

Gaybi 765 13 778 1,088 - 1,088 1,866 

Kargacı 1,789 137 1,926 3,114 - 3,114 5,040 

Merkez-Atakent 1,156 - 1,156 1,542 - 1,542 2,698 

Merkez-Barbaros 356 2 358 2,527 - 2,527 2,885 

Merkez- Cahı 1,148 58 1,206 4,709 - 4,709 5,915 

Merkez- Cinler 113 24 137 7,344 1 7,345 7,482 

Merkez- Çömlekci 459 12 471 4,802 - 4,802 5,273 

Merkez-Namıkkemal 1,239 106 1,345 6,616 - 6,616 7,961 

Merkez-Orhangazi 636 9 645 4,384 - 4,384 5,029 

Merkez-Şinasi 889 99 988 5,242 - 5,242 6,230 

Merkez-Talatpaşa 348 10 358 1,704 - 1,704 2,062 

Merkez-Yenibağlar 1,620 26 1,646 6,755 - 6,755 8,401 

Merkez- Yıldırımbeyazıt 95 - 95 1,562 - 1,562 1,657 

Merkez- Yunuslu 412 29 441 1,553 - 1,553 1,994 

Merkez- Ziya Gökalp 362 - 362 2,910 - 2,910 3,272 

Orhaniye 3,048 146 3,194 4,162 14 4,176 7,370 

Sarıca 547 4 551 2,376 - 2,376 2,927 

Sarıtopallı 2,497 36 2,533 3,173 - 3,173 5,706 

Ulumeşe 2,802 2 2,804 1,000 - 1,000 3,804 

Yazlık 549 68 617 817 - 817 1,434 
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Yıldızlı 40 - 40 571 - 571 611 

Total Livestock  25,153 891 26,044 81,229 15 81,244 107,288 

Source: Ereğli Agriculture District Directorate, 2019 

Table 11-13. List Of Immovable Property Affected By Parcels According To Settlements 

No Settlement Private Parcels 

Number of 
Parcels 
Found 

Immovable 

Number of 
Owners 

Number of 
Users 

Identified 

Owner / User 
Number of 

Same Person 

Affected Immovables 

1 Belceağaç 13 13 11 3 Garden wall, 
Concrete poles, 
Wire fence, 
Concrete wall, 
Iron door 
Wooden vine, 
Iron vine, 
Poultry, 
Lock parquet, 
Iron pole, 
Warehouse, 
Concrete trough, 
Iron manger, 
Pool, 
Water well 

2 Cahi 8 8 8 4 Concrete poles, 
Wire fence, 
Iron door, 
Iron vine, 
Wooden vine, 
Poultry, 
Briquette toilet, 
Water well 

3 Çömlekçi 2 2 1 1 Concrete poles, 
Iron door 

4 Kargacı 9 9 6 3 Concrete poles, 
Fence wall, 
Wooden poles, 
Wire fence, 
Iron door, 
Iron vine, 
Briquette Poultry, 
Wooden Poultry, 
Shack 
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5 Namık Kemal 13 13 12 4 Concrete poles, 
Garden wall, 
Wire fence, 
Iron fence, 
Iron door, 
Wooden vine, 
Iron vine, 
Poultry 

6 Orhangazi 6 6 3 3 Concrete poles, 
Wire fence, 
Iron door, 
garage 

7 Orhaniye 7 7 3 1 Concrete poles, 
Wire fence, 
Garden wall, 
Concrete door, 
Wooden vine, 
Parquet floor, 
Wooden warehouse 

8 Sarıca 6 6 12 2 Iron poles, 
Wire netting, 
Iron fence, 
Concrete wall, 
Iron door, 
Wooden vine, 
Iron vine, 
Poultry 

9 Yazlık 15 15 10 1 Concrete poles, 
Wire wall mesh, 
Stone garden wall, 
Wooden poles, 
Iron poles, 
Wire fence, 
Iron door, 
Wooden door, 
Iron vine, 
Wooden vine, 
Poultry, 
Concrete floor 

10 Yıldırım 
Beyazıt 

6 6 4 1 Concrete poles, 
Stone wall, 
Wire fence, 
Garden door  

11 Yıldızlı 4 4 3 0 Concrete poles, 
Stone wall, 
Iron arbor, 
Locked parquet taşı 

12 Ziya Gökalp 4 4 1 0 Concrete poles, 
Wire fence, 
Concrete wall, 
Garden wall 
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  Total 93 93 74 23 Garden wall, 
Concrete poles, 
Wire fence, 
Concrete wall, 
Garden wall, 
Iron door, 
Wooden vine, 
Iron vine, 
Poultry, 
Lock parquet, 
Iron pole, 
Warehouse, 
Concrete trough, 
Iron manger, 
Pool, 
Water well 

Source: HAPA, 2019 

 

Table 11-14. List of Immovable Property Affected by Individual Parcels According to Settlements 

N
o 

Settlemen
t 

Public Common Property Konya Metropolitan 
Municipality 

Non-Registered Land 

No of 
Parcels 
Found 
Immov

able 

No of 
Users 

Identif
ied 

Affecte
d 
Immova
bles 

No of 
Parcels 
Found 
Immov

able 

No of 
Users 

Identif
ied 

Affecte
d 

Immova
bles 

No of 
Parcels 
Found 
Immov

able 

No of 
Users 

Identif
ied 

Affected 
Immova

bles 

1 Belceağaç 0 0 0 0 0 0 4 5 Concrete 
poles, 
Wire 

netting, 
Iron 
door 

2 Cahi 0 0 0 0 0 0 1 1 Wooden 
vine 

3 Kargacı 4 1 Wooden 
wareho
use,  
Poultry, 
Concret
e poles, 
Wire 
netting, 
Iron 
pole, 
Camelli
a 
Concret
e floor 

1 0 Concret
e poles,  

Wire 
netting 

0 0 0 

4 Namık 
Kemal 

0 0 0 0 0 0 1 1 Garden 
wall 
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5 Orhaniye 1 0 Concret
e poles, 
Wire 
netting 

0 0 0 0 0 0 

6 Sarıca 0 0 0 0 0 0 2 2 Locked 
parquet, 
Wooden 

fence 

7 Yazlık 0 0 0 0 0 0 3 2 Concrete 
poles, 
Wire 
fence 

8 Yıldırım 
Beyazıt 

0 0 0 0 0 0 1 1 Wooden 
vine 

  Total 5 1 Wooden 
wareho
use,  
Poultry, 
Concret
e poles, 
Wire 
netting, 
Iron 
pole, 
Camelli
a, 
Concret
e floor 

1 0 Concret
e poles,  

Wire 
netting 

12 12 Concrete 
poles, 
Wire 

netting, 
Iron 
door, 

Wooden 
vine, 

Locked 
parquet, 
Wooden 

fence, 
Wire 
fence 

Total No of Parcels 18 

Total No of Users 13 

Source: HAPA, 2019 

 

Table 11-15. List of Affected Trees and Users Outside the Individual Parcel 

Settlements Explanation Treasury 
Parcels 

Public 
Common 
Property 

Non-
Registered 

Land 
(Overflow, 
etc.) User 

Parcel 

Ereğli Municipality  DSİStream DSİ Total 

Belceağaç Number of 
parcels with 
trees 

1 0 5 0 0 0 6 

Belceağaç No of trees 2 0 37 0 0 0 39 

Belceağaç No of Users 0 0 6 0 0 0 6 

Belceağaç No of Owners 0 0 0 0 0 0 0 

Cahi Number of 
parcels with 
trees 

0 0 2 0 0 0 2 

Cahi No of trees 0 0 6 0 0 0 6 

Cahi No of Users 0 0 2 0 0 0 2 
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Cahi No of Owners 0 0 0 0 0 0 0 

Gaybi Number of 
parcels with 
trees 

1 0 0 0 0 0 1 

Gaybi No of trees 20 0 0 0 0 0 20 

Gaybi No of Users 0 0 0 0 0 0 0 

Gaybi No of Owners 0 0 0 0 0 0 0 

Kargacı Number of 
parcels with 
trees 

0 4 0 0 0 0 4 

Kargacı No of trees 0 254 0 0 0 0 254 

Kargacı No of Users 0 11 0 0 0 0 11 

Kargacı No of Owners 0 0 0 0 0 0 0 

Namık Kemal Number of 
parcels with 
trees 

0 0 2 0 2 0 4 

Namık Kemal No of trees 0 0 11 0 7 0 18 

Namık Kemal No of Users 0 0 2 0 0 0 2 

Namık Kemal No of Owners 0 0 0 0 0 0 0 

Orhaniye Number of 
parcels with 
trees 

1 0 0 0 0 0 1 

Orhaniye No of trees 95 0 0 0 0 0 95 

Orhaniye No of Users 0 0 0 0 0 0 0 

Orhaniye No of Owners 0 0 0 0 0 0 0 

Sarıca Number of 
parcels with 
trees 

0 1 7 0 0 0 8 

Sarıca No of trees 0 2 81 0 0 0 83 

Sarıca No of Users 0 0 9 0 0 0 9 

Sarıca No of Owners 0 0 0 0 0 0 0 

Yazlık Number of 
parcels with 
trees 

0 0 8 0 0 1 9 

Yazlık No of trees 0 0 142 0 0 13 155 

Yazlık No of Users 0 0 5 0 0 1 6 

Yazlık No of Owners 0 0 0 0 0 0 0 

Yıldırım Beyazıt Number of 
parcels with 
trees 

0 0 4 0 0 0 4 

Yıldırım Beyazıt No of trees 0 0 6 0 0 0 6 

Yıldırım Beyazıt No of Users 0 0 3 0 0 0 3 

Yıldırım Beyazıt No of Owners 0 0 0 0 0 0 0 

Ziya Gökalp Number of 
parcels with 
trees 

0 0 3 0 0 0 3 

Ziya Gökalp No of trees 0 0 21 0 0 0 21 

Ziya Gökalp No of Users 0 0 3 0 0 0 3 

Ziya Gökalp No of Owners 0 0 0 0 0 0 0 

Total  Number of 
parcels with 
trees 

3 5 31 0 2 1 42 
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Total  No of trees 117 256 304 0 7 13 697 

Total  No of Users 0 11 30 0 0 1 42 

Total  No of Owners 0 0 0 0 0 0 0 

Source: HAPA, 2019 
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11.3. Grievance Application Form / Closing Form  

 

GRIEVANCE APPLICATION FORM 

Name of the Complainant:  Date: 

Title:  

THE OWNER OF THE COMPLAINT HOW TO RECEIVE THE COMPLAINT  

Name/Surname 

(This area is not a 

requisite. 

Anonymous 

grievances will also 

be recorded.) 

 Telephone  □ 

Telephone  Information meeting □ 

Address  Application to field office □ 

Settlement  Post/E-post □ 

Signature 

(If ) 

 Filed visit □ 

Other: 

……………………………….. 

□ 

COMPLAINT DETAILS  

 

 

 

 

 

 

 

 

 

  



159 

 

 

GRIEVANCE CLOSURE FORM 

EVALUATION OF THE COMPLAINT 

Expropriation □ 

Damage to homes or livelihoods □ 

Environmental or social □ 

Labor sourced □ 

Other □ 

 

 

 

 

Does It Require Compensation? □ YES □ NO 

SONUÇ 

 

 

 

 

CLOSURE 

This section will be filled in and signed by the complainant and The Complaint Evaluation Committee after the 

compensation has been received and the complaint has been remedied. (Instead of the complainant's 

signature, bank receipt or other documents indicating that the compensation has been made can be attached) 

Kurum adına yetkili Şikayetçi 

Name/Surname  

 

 

Date/Signature 

Name/Surname 

 

 

Date/Signature (If Possible) 
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11.4. Market Land Prices of the Settlements 

Neighborhoods Approximate Value of Lands (TL/m2) 2019 

1) Yıldızlı 25-50 

2) Sarıca 25-60 

3) Gaybi 20-35 

4) Belceağaç 25-50 

5) Yazlık 25-50 

6) Orhaniye 25-35 

7) Yıldırım Beyazıt 25-50 

8) Çömlekçi 40-60 

9) Ziya Gökalp 40-60 

10) Orhangazi 30-50 

11) Namık Kemal 30-50 

12) Cahı 40-60 

13) Kargacı 30-60 

14) Atakent 40-60 

15)Yenibağlar 25-45 

16) Çimencik 20-35 

17) Burhaniye 20-35 

18) Barbaros 20-35 

19) Cinler 25-45 

20) Alhan 20-40 

21) Şinasi 25-50 

22) Sarıtopalı 20-30 

23) Yunuslu 45-70 

24) Talat Paşa 50-70 

25) Ulumeşe 20-30 
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11.5. Photos from the Field Study  

 

Meeting with the President of the Irrigation 
Association 

 
DSİ Ereğli District Directorate  

 

Alhan Neighbor Mukhtar 

 

Barbaros Neighbor Mukhtar 

 

Belceağaç Neighbor Mukhtar 
 

Cinler Neighbor Mukhtar 
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Doğuelagözlü Neighbor Mukhtar 

 

Fatih Neighbor Mukhtar 

 

Melicek Neighbor Mukhtar 

 

Orhaniye Neighbor Mukhtar 

 

Sarıtopallı Neighbor Mukhtar 

 

Selvili Neighbor Mukhtar 
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Talatpaşa Neighbor Mukhtar 
 

Taşağıl Neighbor Mukhtar 

 

Yazlık Neighbor Mukhtar 

 

Yıldızlı Neighbor Mukhtar 

 

Atakent Neighbor Mukhtar 
 

Aydınlar Neighbor Mukhtar 
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Burhaniye Neighbor Mukhtar 
 

Cahı Neighbor Mukhtar 

 

Çimencik Neighbor Mukhtar 

 

Gaybi Neighbor Mukhtar 

 

Kargacı Neighbor Mukhtar 

 

Namık Kemal Neighbor Mukhtar 
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Orhangazi Neighbor Mukhtar 

 

Sarıca Neighbor Mukhtar 

 

Şinasi Neighbor Mukhtar 
 

Türkmen Neighbor Mukhtar 

 

Yıldırım Beyazıt Neighbor Mukhtar 

 

Yunuslu Neighbor Mukhtar 
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Ziya Gökalp Neighbor Mukhtar 

 

 

 

 


